

POSITION OF AWARDED TENDERS FOR CIVIL ENGINEERING DEPARTMENT IN THE FY-2025-26

SN	E-Tender No.	Date of Opening tender	Description of tender / Contract,	LOA No. & Date	Original DOC of the work	Awarded cost (Rs.)	Name of the Contractor	Remarks.	Allocation
[Tenders of 2024-25 but finalized in 2025-26]									
1	WT-18-24-25	05-02-2025	At KPAW-Improvement of staff amenities in staff quarters in various Railway colonies under the jurisdiction of Kanchrapara Workshop.	TM-KPA-ENGINEERING / WT-18-24-25/ 00909810126643, Dated: 03/04/2025	02.04.2026	18817386.57	H.P.Roy	Work in progress	20516603
2	WT-21-24-25	17-03-2025	At KPAW- Provision of construction of HD flooring in the circulating area in front of shop No-02.	TM-KPA-ENGINEERING / WT-21-24-25/ 01193440126644, Dated: 03/04/2025	02.10.2025	7797346.46	Alfa Enterprise	Work in progress	20426603
3	WT-24-24-25	24-03-2025	AT KPAW- Improvement of water supply in various colonies including changing of damaged water pipelines under the jurisdiction of Kanchrapara Workshop.	TM-KPA-ENGINEERING / WT-24-24-25/ 10829060127075, DT-10.04.2025	12 MONTHS	17835956.78	S.G.CONSTRUCTI ON	Work in progress	20516603
3	WT-20-24-25	17-03-2025	At KPAW- Renovation of existing compressor room and modifying into Godown at S/9A and room in front of Scrap Art Garden.	TM-KPA-ENGINEERING / WT-20-24-25/ 10894070129448, DT-16.05.2025	6 MONTHS	2942025.37	R.S.CONSTRUCTI ON	Work in progress	20426603
4	WT-22-24-25	17-03-2025	At KPAW- Provision of water booth, platforms and other ancillary works in connection with installation of RO Plant in LOCO & C&W complex.	TM-KPA-ENGINEERING / WT-22-24-25/ 00896420128692, Dated: 06/05/2025	6 MONTHS	81,81,436.29	Santa Construction	Work in progress	20426603
5	WT-23-24-25	24-03-2025	AT KPAW- CTR (S) 5.0 TKm.	TM-KPA-ENGINEERING / WT-23-24-25/ 00966420128692, Dated: 06/05/2025	12 MONTHS	2,05,63,868.85	RELIANCE CO OPERATIVE ENGINEERS SOCIETY LTD	Work in progress	26316303 29316303
6	WT-25-24-25	02-04-2025	At KPAW- Provision of testing facility of RMPU of AC coaches under S/26 & trailer Coach testing facility under S/15 as centre of excellence at S/20.	TM-KPA-ENGINEERING / WT-25-24-25/ 11190470130605, DT-02/06/2025	04 MONTHS	12,55,136.25	M/s OM STEEL TRADING CO	Work in progress	20426603
7	WT-26-24-25	02-04-2025	AT KPAW- Renovation of development of Schaku Coupler section as centre of excellence.	TM-KPA-ENGINEERING / WT-26-24-25 / 01460270133231, DT-07/07/2025	09 MONTHS	51,74,980.83	M/s TRUE BLUE CONSULTANCY	Work in progress	20426603
8	WT-27-24-25	21-04-2025	AT KPAW- Provision of stores of shop no-24 and raising of floor height of Godown	TM-KPA-ENGINEERING / WT-27-24-25 / 01460270133833, dt-14/07/2025	09 MONTHS	41,77,561.85	M/s TRUE BLUE CONSULTANCY	Work in progress	20426603
9	WT-28-24-25	21-04-2025	AT KPAW- Provision of Low shed in front of Administrative Office & Conference Room.	TM-KPA-ENGINEERING / WT-28-24-25/ 01190060131971 Dated: 20-06-2025	6 MONTHS	10,13,207.66	MS DAS ENTERPRISE	Work in progress	Das Enterprise
[2025-26]									
1	WT-01-25-26	12-05-2025	AT KPAW- Renovation and desilting of 05 nos sedimentation tanks inside new filter house of Kanchrapara Workshop	TM-KPA-ENGINEERING / WT-01-25-26/ 00864010131822, Dated: 18/06/2025	15 MONTHS	1,93,59,831.62	MS SANKAR ENTERPRISE	Work in progress	20516603
2	WT-02-25-26	10-06-2025	AT KPAW- Development and renovation of infrastructure at Railway Mixed Primary School, Kanchrapara	TM-KPA-ENGINEERING / WT-02-25-26 / 00894540135301, dt-29/07/2025	12 MONTHS	90,46,233.97	SANTA CONSTRUCTION	Work in progress	20646603
3	WT-09-ZONE-07-25-26	14-07-2025	Maintenance of Garden, Landscape, afforestation inside Loco and C& W Complex at KPAW under ATE/KPA [All Chapters of DSR Horticulture & Landscaping-2020]	TM-KPA-ENGINEERING / WT-09-Zone-07-25-26 / 01460270136462, DT-12.08.2025	12 MONTHS	10,00,000.00	M/s TRUE BLUE CONSULTANCY	Work in progress	048 & 11j
4	WT-06-Zone-04-25-26	14-07-2025	General repairs, white washing, colour washing, wood work, road works for the service and Office buildings at carriage shop, all areas within carriage complex, HLR store (excluding Sanitary & Plumbing works) under SSE/W/WS/KPA i) All chapter of CPWD DSR 2021 except Ch.17 & 18	TM-KPA-ENGINEERING / WT-06-Zone-04-25-26 / 10825860136544, DT-13/08/2025	12 MONTHS	1,00,00,000.00	M/s SIYA RAM SHAW-	Work in progress	048 & 11j
5	WT-05-Zone-03-25-26	14-07-2025	General repairs, white washing, colour washing, wood work, road works for the service and Office buildings at Loco Shop, all areas within Loco Shop complex & KPA store (excluding sanitary & plumbing works) under SSE/W/WS/KPA i) All chapter of CPWD DSR 2021 except Ch.17 & 18	TM-KPA-ENGINEERING / WT-05-Zone-03-25-26 / 10825860136589, dt-13/08/2025	12 MONTHS	1,00,00,000.00	M/s SIYA RAM SHAW-	Work in progress	048 & 11j
6	WT-03-Zone-01-25-26	14-07-2025	General repairs, white washing, colour washing, wood work, road works for the service and residential buildings at Foreman colony including Institute and Itkholia colony, New colony, Cemetery area and Babu Block colony, Kanchrapara Rly. Hospital, Kanchrapara Sports Complex (Stadium), Hospital colony, STC & RPF Barracks [excluding sanitary & plumbing works] under SSE/W/East/KPA i) All chapter of CPWD DSR 2021-ver-2 except Ch.17 & 18	TM-KPA-ENGINEERING / WT-03-Zone-01-25-26 / 00898300136764, DT-16/08/2025	12 MONTHS	1,00,00,000.00	M/S S S CONSTRUCTION	Work in progress	048 & 11j
7	WT-04-Zone-02-25-26	14-07-2025	General repairs, white washing, colour washing, wood work, road works for the service and residential buildings in the jurisdiction of Dangapara colony, Sitee Bazar, Store Block, Bhutbagan colony, HLR colony, Officers' colony & Ambagan colony [excluding sanitary & plumbing works] under SSE/W/West/KPA i) All chapter of CPWD DSR 2021- ver-2 except Ch.17 & 18	TM-KPA-ENGINEERING / WT-04-Zone-02-25-26 / 00898300136760, DT-16/08/2025	12 MONTHS	1,00,00,000.00	M/S S S CONSTRUCTION	Work in progress	048 & 11j