



पूर्व रेलवे कारखाना, काँचरापाड़ा

E. RLY WORKSHOP, KANCHRAPARA

KANCHRAPARA 743 145, NORTH 24-PARAGANAS (W.B.)



☎ : 020-34306 (Rly), 033-25854006 (Telefax), 9002027302 (Mobile),

E-Mail: : dyceepanningkpa@gmail.com

ANNEXURE-A

UPDATED POSITION OF AWARDED TENDERS FOR THE OFFICE OF DY.CEE/P&D/KPA AS ON 13.07.2020

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA NO & DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
1	EPD/W/CON/TFP/5400/84/16-17	05.10.2016	Repair/rehabilitation of 5400 KVA loco transformer	04.01.2017	31.01.2020	2,58,40,000/-	M/s Tribhuwan Enterprises	Work in progress
2	EPD/W/CON/MTKM/95/16-17	30.12.2016	Transportation of railway materials by trailer of 20 ton capacity upto 500 kms and beyond 500 kms range	06.03.2017, 22.06.2018 & 12.02.2019	30.06.2019	1,27,42,937.69/-	M/s Tirupati Transport	Work completed
3	EPD/W/CON/PU PAINT/93/16-17	21.09.2016	Painting of electric locos with pu paint and provision of retro reflective tapes	02.01.17, 19.12.17 & 22.03.18	21.07.2018	1,67,06,998.61/-	M/s Emprise Marketing	Work completed
4	EPD/W/CON/RE-PIPING/99/17-18	24.03.2017	Repiping of electric locos during recabing	04.08.2017	03.08.2020	2,61,54,904/-	M/s B.M Enterprise	Work in progress
5	EPD/W/CON/E-70/05/17-18	19.07.2017	Repair/rehabilitation of E-70 brake panel	17.11.17, 16.04.19 & 01.11.19	16.05.2020	2,28,28,237.88/-	M/s Faiveley Transport Rail Technologies India Ltd.	Work in progress
6	EPD/W/CON/Stripping & cleaning/07/17-18	19.09.2017	Stripping and cleaning of core and commutator of traction armature	30.10.2017	29.04.2020	13,31,843/-	M/s Tara Engineering Works	DO
7	EPD/W/CON/PCB/01/16-17	24.03.2017	Rehabilitation of PCB Cards	12.06.2017, 09.08.2017	31.12.2019	1,93,73,295/-	M/s Elcom Integrated Systems Pvt. Ltd.	DO
8	EPD/W/CON/Tap Changer/98/17-18	26.05.2017	Rehabilitation of BT make tap changer	29.06.17, 03.06.19	28.12.2019	7,62,24,316/-	M/s River Engineering Pvt. Ltd.	Work completed
9	EPD/W/CON/3900/97/16-17	20.07.2017	Rehabilitation of 3900KVA transformer	21.09.17, 06.06.18 & 23.10.18	22.02.2019	1,57,72,210/-	M/s Tribhuwan Enterprises	DO
10	EPD/W/CON/Hand brake/06/17-18	14.08.2017	Modification from conventional hand brake to modified hand brake	30.11.17	29.11.19	13,34,704.14/-	M/s Mechwel-Howrah	Work in progress

Contd...2



पूर्व रेलवे कारखाना, काँचरापाड़ा

E. RLY WORKSHOP, KANCHRAPARA

KANCHRAPARA 743 145, NORTH 24-PARAGANAS (W.B.)



☎: 020-34306 (Rly), 033-25854006 (Telefax), 9002027302 (Mobile),

E-Mail: : dyceplanningkpa@gmail.com

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA NO & DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
11	EPD/W/CON/Motor Support/09/17-18	28.11.17	Improving reliability of motor support in bogie	16.02.18	15.02.2020	65,40,000/-	M/s Ashika Commercial Pvt. Ltd.	DO
12	EPD/W/CON/Centre Pivot/08/17-18	16.02.2018	Replacement of crack/damaged centre pivot bottom cross plate of WAP4 locos	06.03.2018	14.08.2019	23,40,422/-	M/s Ishani Enterprise	New tender opened on 18.11.19. Case under finalization
13	EPD/W/CON/PU PAINT/15/17-18 dtd. 30.04.2018	08.03.2018	Painting of electric locos with pu paint and provision of retro reflective tapes	30.04.18, 19.03.18 & 17.06.19	29.04.2020	1,66,38,033/-	M/s Coach Com-Delhi	Work completed
14	EPD/W/CON/SL-30/11-17-18 dtd. 03.05.18	12.01.2018	Modification of SL-30 for fire prevention measures	03.05.2018	02.11.2020	3,02,15,040/-	M/s Saini Electrical & Engineering Works	Work in progress
15	EPD/W/CON/Re-generative braking features/01/18-19 dtd. 12.07.18	22.06.2018	Provision by development of re-generative braking features in WAG-7 locomotives	12.07.18	31.03.2020	3,02,25,700/-	M/s Bharat Heavy Electricals Limited-New Delhi	DO
16	EPD/W/CON/A9,SA9 Pipeline/13/17-18 dtd. 10.08.18	23.02.2018	Modification of A9,SA9 pipeline by replacement by stainless steel pipe	10.08.18	09.08.2020	1,38,29,120/-	M/s B.M.Enterprises	DO
17	EPD/KED/AMC PLOTTER/05/18-19 dtd. 08.08.18	06.07.18	AMC of plotter machines	08.08.18	07.08.2021	4,24,800/-	M/s Monotech Systems Ltd	DO
18	EPD/W/CON/AF/5400 TRANSFORMER/04/18-19 dtd. 02.08.18	20.07.18	Rehabilitation of AF 5400 KVA transformer	02.08.2018	01.08.2020	2,78,19,480/-	M/s Everest Industrial Agency	DO
19	EPD/W/CON/Tap Changer-Ganz/07/18-19 dtd. 20.09.18	24.08.2018	Repair and rehabilitation of tap changer(GANZ type)	20.09.2018	19.09.2019	1,12,02,999/-	M/s Anantshree	Work completed
20	EPD/W/CON/Door & Cab Window/08/18-19 dtd. 10.10.18	03.09.18	Reparining and replacement of must change items of door and cab window assembly	10.10.18, 12.10.19	09.04.2020	25,63,304/-	M/s Tara Engineering Works	Work in progress
21	EPD/W/CON/Non-AC VEHICLE/10/18-19 dtd. 03.12.18	22.10.2018	Hiring of one non-ac vehicle for use of Dy.CEE/P&D/KPA's office	03.12.2018	02.12.2020	9,02,664/-	M/s Ma Kali Motors	DO

Contd....3



पूर्व रेलवे कारखाना, काँचरापाड़ा

E. RLY WORKSHOP, KANCHRAPARA

KANCHRAPARA 743 145, NORTH 24-PARAGANAS (W.B.)



☎: 020-34306 (Rly), 033-25854006 (Telefax), 9002027302 (Mobile),

E-Mail: : dyceepanningkpa@gmail.com

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA NO & DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
22	EPD/W/CON/BOGIE FRAME/10/17-18 dtd. 07.12.18	02.01.2018	Repair/rehabilitation of tri mount co-co bogie frame	07.12.2018	06.12.2020	1,29,34,889/-	M/s Anil Engineering Works	Work in progress
23	EPD/W/CON/TOP COAT/11/18-19 dtd. 14.03.18	06.02.19	Pu paint top coat including roof area of EMU/MEMU coaches	14.03.19	13.03.2021	2,34,98,164.61/-	M/s Coach Com-Delhi	Work in progress
24	EPD/W/CON/TRANSPORT/01/19-20	26.07.2019	Transportation of railway materials	03.09.2019	02.09.2021	2,75,23,262.81/-	M/s UMA Road Carrier Pvt.Ltd.	DO
25	EPD/W/CON/PU PAINT/13/18-19	25.02.19	Painting of electric locos with pu paint	24.05.2019	23.05.2020	1,22,22,528.12/-	M/s Coach Com	DO
26	EPD/W/CON/Center Pivot /03/19-20	30-08-2019	Replacement of complete defective center pivot assembly of p4 locomotives and replacement of defective cross beam of centre pivot	03-12-2019	02-12-20021	66,13,340.31/-	M/s Tara Engineering Works.	DO
27	EPD/W/CON/PCB/05/19-20	18-11-2019	Rehabilitation of PCB cards for 3 phase electric locomoties	19-02-2020	18-02-2022	1)2,30,54,227/- (for 17 Nos.) 2)20,50,643/- (for 02 nos.) 3)20,50,643/- (for 02 nos.)	1)M/s Elcom Integrated system Pvt.Ltd=17 nos 2) Think circuit technologies Pvt ltd=02 Nos 3) Keyness Technolog India Pvt.Ltd.=02 Nos.	DO
28	EPD/W/CON/Tap changer/06/19-20	05-02-2020	Rehabilitation of BT make tap changer of Electric locomotives	18-03-2020	17-03-2022	4,80,96,093.07/-	M/s River Engineering Pvt.Ltd	DO
29	EPD/W/CON/E-70/02/19-20	17-01-2020	Repair/overhauling of E-70 brake panel of 3-phase electric loco, Qty-11 nos	18-06-2020	17-06-2022	1,99,08,814.45/-	M/s Faiveley Transport Rail Technologies India Ltd. Hosur	DO