

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
1	ELEG-OT-585-2017-18	Sealdah – Improvement of Dr. B. C. Roy Institute Auditorium – (i) General Lighting, (ii) LED Facade lighting for B. C. Roy Hall (iii) Stage lighting of Auditorium.	Rs. 1,18,76,048/-	8 month	03.06.19	M/s Canara Lighting Industries Pvt. Ltd., dt.20.08.19
2	ELEG-OT-596-2018-19-R1	Comprehensive Annual Maintenance Contract of VRF type ductable AC plant of capacity 16.5TR/20HP at RCC Control Building/Sealdah for three (03) years	Rs.2,71,872/-	36 Months	20.03.19	L.G. Electrincs, dt.13.05.19, Rs.2,71,872/- (AtPar)
3	ELEG-OT-603-2018-19-R	Elimination of manned level crossing gates by Limited Height Subway (LHS) at LC Gate no. 166/E at Km-217/27-29 in Krishnanagar (KNJ) - Lalgola (LGL) section.	Rs.6,60,619.48/-	180 days	30.04.19	M/s Freezer & Company, dt.25.06.2019, Rs.6,09,157.22/- (7.79% below)
4	ELEG-OT-605-2018-19	Comprehensive Annual Preventive and Breakdown Maintenance Contract of RBC (Regular Battery Charger) M/s Autometer Alliance Ltd. provided in LHB type AC & TL Coaches of Sealdah for three (03) years.	Rs.60,72,350.80/-	36 Months	24.07.18	M/s.Autometers Alliance Ltd., dt.20.05.19, Rs.66,79,586.10/-
5	ELEG-OT-606-2018-19-R	Development of Immigration facilities of International Passengers (G+1 storied) at Kolkata Terminal (KOAA) station AC VRF system Immigration, custom, security and waiting hall etc and 1 st floor.	Rs.1,44,30,018.05/-	90 days	14.02.22	M/s Electric Refrigeration-Kolkata, Rs.1,04,09,815.02/- (27.86% below), Date-09/03/2022.
6	ELEG-OT-609-2018-19-R1	Elimination of Manned LC Gates by constructing Limited Height Subway (LHS) at LC gate No,37/E in Barasat (BT) - Bangaon (BNJ) section.	Rs.6,78,147.68/-	180 days	10.05.22	M/s Sen Enterprise-N24P, Rs.6,25,930.31/- (7.70% below), Date-03.06.2022.
7	ELEG-OT-632-2018-19-R	Dismantling and Shifting of High Mast Tower under jurisdiction of SSE/E/G/SDAH-I and SSE/E/G/CP respectively.	Rs.6,04,378.30/-	06 Months	25.04.23	M/s COMBINED ENTERPRISES-KOLKATA, Rs.5,01,331.80/- (17.05% below),date -11.05.23
8	ELEG-OT-635-2018-19	Provision of lift facility at JJC Rest House with remaining structure work (phase-II)	Rs.28,22,992.38/-	3 Months	03.09.20	M/s OMEGA Elevators- Ahmedabad, Rs.21,87,819.09/- (22.50% below), Date-06.11.20

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
9	ELEG-OT-636-2018-19-R	Comprehensive and Annual Preventive maintenance contract of AC package unit of capacity 1X15TR(03nos.) at main RRI/Sealdah and RRI/Dumdum for three (03) years.	Rs.12,92,405.90/-	36 Months	16.04.19	M/s AGFA, Rs.8,24,554.96/- (36.20% below), dt.01.07.2019
10	ELEG-OT-644-2018-19	CAMC of "Cummins make 500 KVA DG sets having Engine (Model no. KTAA-19-G-10) doe Sealdah and Chitpur bsd power car of LHB type rakes for three (03) years.	Rs.1,49,76,873.38/-	36 Months	28.11.18	M/s.Express Engineers, dt.25.06.2019, Rs.1,28,80,111.11/-
11	ELEG-OT-645-2018-19	Proposal for construction of RPF Barrack (Single Storied) at Budge budge.	Rs.3,38,219.84/-	3 months	14.01.20	M/s Supersonic Electricals- Hooghly, Rs.2,64,872.30/- (11.51% below with 11.50% rebate), Date-28.01.2020.
12	ELEG-OT-647-2018-19-R2	Replacement of Lift at B.R.Singh Hospital (1No.) agianst Umbrella Project.	Rs.25,51,711.05/-	06 Months	24.09.19	M/s Thyssenkrupp Elevator India Pvt. Ltd., Rs.23,53,728.47/- (18.92% below) Date-01.10.19
13	ELEG-OT-648-2018-19-R1	Provision of 70% -30% lighting arrangements at platforms over Sealdah Division as annual saving measure vide PB no.549 a (ER) of 2018-19.	Rs.93,50,698/-	06 Months	25.10.19	M/s Jadob Electric Company- Kolkata, Rs.98,08,414.67/- (5% above with 0.10% rebate) Date-23/12/2019.
14	ELEG-OT-649-2018-19-R1	Comprehensive maintenance schedule & Breakdown contract of passengers lift (make: M/S Johnson) i.e. 03nos. passengers lift (G+13) at East side of New Koilaghata Building and 01no. 20 beds cum passengers lift (G+2) at Surgical Block of B.R.Singh Hospital for three (03) years.	Rs.15,88,943/-	36 Months	12.02.19	M/s Johnson Lift, dt.11.03.19, Rs.17,26,386/-
15	ELEG-OT-652-2018-19	Electrical Renovation work at Maidan Tent of ERSA.	Rs.7,99,580/-	30 days	30.01.19	M/s Sarkar Electrical, dt.18.02.19, Rs.7,23,484.92/-
16	ELEG-OT-653-2018-19-R	Hiring of Lorry (capacity 5 Ton) for transportation of store materials in Sealdah Division under SSE/E/Coaching store - for Three(03) years.	Rs.24,20,397/-	3 Years	20.02.19	M/S Aditya Enterprise, 05.03.19, Rs.23,97,118.04/-
17	ELEG-OT-655-2018-19	Park Circus & Barasat Construction of 3.00 m wide new foot over bridge.	Rs.18,21,841.08/-	45 days	12.03.19	M/s Deer Enterprise, 26.03.19, Rs.17,28,016.14/-

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
18	ELEG-OT-656-2018-19-R	supply of New Fresh & Return air Filters of LHB type AC coaches and rehabilitation of defective filters used fo RMPU type SGAC and LHB type coaches of different trains originating from Kolkata Terminal for two years.	Rs.34,18,350/-	24 Months	28.03.19	M/s Raha Electrical, 30.05.19, Rs.35,37,992.25/-
19	ELEG-OT-658-2018-19	GUMA- replacement of panel intlocking with electronic interlocking system	Rs.18,34,574/-	03 Months	18.03.19	M/s Deer Enterprise, 27.03.19, Rs.15,88,448.84/-
20	ELEG-OT-660-2018-19	Improvement of Façade of the station building and ceiling of circulation lobby with modern ceiling along with other allied works, P.B:- 705	Rs.2,00,47,764/-	180 days	28.01.19	M/s Raha Electrical, 06.03.19, Rs.1,72,56,781.98/-
21	ELEG-OT-660-2018-19-R1	Improvement of retiring room, waiting hall and toiets at different stations under umbrella work - PB 705 of 2018-19.	Rs. 45,64,228.48/-	04 Months	16.07.19	M/s Aswirbad Infra Co, Rs.38,79,594.21/- (15% below), dt.27.08.2019,
22	ELEG-OT-662-2018-19	Sealdah Station - Prrovision of renovation and improvement of 1st class and 2nd class waiting rooms including furniture.	Rs. 4564228.48/-	3 months	04.06.19	M/s Freezer & Company, dt.16.07.2019, Rs.30,65,638.64/- (10.60% below)
23	ELEG-OT-663-2018-19-R	BNXR: Improvement to PF surfacing along with raising and allied work in connection with the work “ provision of foot over bridges and/or high level platforms at stations as per requirement” under “umbrella work project” E Rly P.B.-706 of 2018-19,PH-53, ALLO-RRSK	Rs.13,75,117.76/-	3 months	27.08.19	M/s Raha Electricals, Rs.13,74,980.25/- (0.01% below), date-09.09.19
24	ELEG-OT-664-2018-19	electrical work for provision of air conditionars for a document verification room for conducting on line examination at RRB - Kolkata office	Rs. 20,30,551/-	45 days	02.05.19	M/s Aswirbad Infra Co., 11.06.19, Rs.14,82,302.23/- (27% below)
25	ELEG-OT-665-2018-19	Brazing works and allied works of refrigerant pipe line at RMPU type AC system in AC coaching depot in Sealdah Division for 02 years.	Rs.27,96,855.80/-	24 Months	16.04.19	M/s Kiran Electric, Rs.24,44,451.97/- (12.60% below), dt.05.07.2019

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
26	ELEG-OT-666-2018-19	Bamangachi (BGM), Bira(BZRA), Guma(GMA), & Ashokenagar(ASKR) : PF surfacing, raising & allied works (PB-ER-706).	Rs.24,76,457.64	04 Months	16.04.19	M/s Sun Electricals, 30.05.19, Rs.23,40,252.47/-
27	ELEG-OT-667-2018-19	Park Circus (PQS), Tollyguange (TLG) & Budge Budge (BGB) : Improvement to platform (PF) surfacing alongwith rising & allied works in connection with the sanctioned work (PB-ER-706) UMBRELLA WORK	Rs.17,17,576/-	03 Months	20.03.19	M/s Priya Enterprise, 28.05.19, Rs.15,36,371.73/-
28	ELEG-OT-668-2018-19	Replacement of Old PI with Electronic Interlocking system age-cum-condition basis at Ranaghat Crossing Cabin in Sealdah Division.	Rs.22,31,822.50/-	03 Months	08.12.22	M/s Sun Electricals-Nadia, Rs.17,96,617.11/-, (19.50% below), LOA Date-03/01/2023.
29	ELEG-OT-669-2018-19	Repairing contract of Alternators & DC motors of AC coaches and TL coaches for three (03) years.	Rs.4375953/-	36 Months	28.03.19	M/s Sanil Diesel Engineers, 13.05.19, (12% below) Rs.38,50,838.64/-
30	ELEG-ST-671-2018-19-R1	Annual Maintennace Contract of Lifts (Make :OTIS) at New Alipore (7B) under SSE/E/G/SDAH-II for 03 years	Rs.10,99,523/-	03 years	29.05.19	OTIS Elevator Company India Limited, 08.06.19, Rs.10,99,523/-
31	ELEG-OT-672-2018-19	At Burrabazar (BZB) - Improvement to FP surfacing along with raising and allied works & PB ER-18-19 (706, PH-53, Allo : RRSK) UMBRELLA WORK.	Rs.16,54,879/-	03 Months	18.03.19	M/s Priya Enterprise, 03.04.19, Rs.13,65,275.18/-
32	ELEG-OT-673-2018-19	Shasan Road (SSRD), Subhas Gram (SBGR), Canning (CG) and Garia (GIA) - Improvement to PF surfacing along with aising PB-ER-18-19 (706) (PH-53 allo-RRSK) Umbrella work	Rs.23,09,398/-	4 months	20.05.19	M/s Priya Enterprise, Rs.20,17,969.61/- (12.65%), dt.23.07.2019
33	ELEG-OT-674-2018-19	Baharu (BARU), Makkikpur (MAK) and Kulpi (KUL) - PF surfacing raising and allied works (PB-706-18-19) (PH-53 allo-RRSK) Umbrella work	Rs.37,36,541/-	03 Months	25.06.19	M/s Priya Enterprise, Rs.32,56,395.32/- (12.85% below), dt.01.08.19
34	ELEG-OT-675-2018-19	Hridaypur (HHR), New Barrackpore (NBE) & Bisharpara Kodaliya (BRPK) - Improvement to PF surfacing alongwith raising PB-ER-18-19 (706) Umbrella work	Rs.13,75,065/-	03 Months	25.06.19	M/s Raha Electricals, Rs.12,76,060.32/- (7.20% below), dt.30.07.19

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
35	ELEG-OT-676-2018-19-R	Sealdah - Improvement of Dr.B. C. Roy Institute Auditorium - Provision of air conditioning system.	Rs.91,19,165/-	08 Months	13.08.19	M/s Trac Fujico Air Systems LLP- Chennai, Rs.61,55,436.38/- (32.50% below), on 12/09/19
36	ELEG-OT-677-2018-19	Ballygunge - Construction of 3 m wide new Foot Over Bridge.	Rs.15,70,615.08/-	02 months	12.04.19	M/s Danir Engineering, Rs.13,75,230.56/- (12.44% below), dt.31.07.19
37	ELEG-OT-678-2018-19	PROPOSAL FOR NEW RPF BARRACK AT CP/POST.	Rs.23,28,659.60/-	45 Days	24.12.19	M/s Lime Light Enterprise-Howrah, Rs.16,88,278.21/- (27.50% below), Date-28.01.2020.
38	ELEG-OT-680-2018-19	Repairing of defective i) Mono Block Pump Motor, ii) AC Motors for LHB & SGAC Coaches and iii) ACEEL – Compressor Model: SMC 465 for underslung SGAC coaches of Sealdah and Kolkata Terminal for three (03) years	Rs.44,22,322/-	36 Months	28.03.19	M/s Sadhu & Sons Electrical Contractor, 28.05.19, Rs.36,67,873.87/-
39	ELEG-OT-684-2018-19	Annual maintenance contract of window (1.5TR/2TR) split (1.5TR/2TR) type AC machines under jurisdiction of SSE/G/SDAH-I for 03(three) years.	Rs.3,97,517.20/-	36 Months	16.04.19	M/S Amiya Airconditioning service, 30.05.19, Rs.2,82,237.21/-
40	ELEG-OT-685-2018-19	Construction of new booking office at Netra.	Rs.3,34,006.08/-	30 Days	24.12.19	M/s Ganesh Maity-South 24 Parganas, Rs.2,84,740.18/- (14.75% below), Date-28.01.2020.
41	ELEG-OT-686-2018-19	Re-sinking of 1 no 300X200 dia deep tube well in replacement of defunct deep tube well construction of pump house and necessary pipe line connection to OH tank including all othe ancillary works under SSE/W/NKG.	Rs.545115.68/-	30 Days	15.11.19	M/s Toptron-Howrah, Rs.4,81,936.77/- (11.59% below), dt.06.12.19
42	ELEG-OT-687-2018-19	Palta (PTF) and Kankinara (KNR) – Improvement to PF surfacing along with raising PB-ER-18-19 (706)	Rs.16,24,942.28/-	02 months	16.07.19	M/s Freezer & Company, Rs.14,23,124.45/- (12.42% below) 20.08.19
43	ELEG-OT-688-2018-19	Kanchrapara (KPA), Madanpur (MPJ) and Kalyani (KYI) – Improvement to PF surfacing along with raising PB-ER-18-19 (706)	Rs. 24,24,659.76/-	03 Months	25.06.19	M/s. Priya Enterprise, Rs.21,15,515.64/- (12.75% below)

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
44	ELEG-OT-689-2018-19	Simurali (SMX), Pyradanga (PDX), Chakdaha (CDH) and Kanchrapara (KPA) WS Gate – Improvement to PF surfacing along with raising PB-ER-18-19 (706).	Rs.20,64,078.40/-	03 Months	16.07.19	M/s Rachana Electric and Refrigerations, Rs.18,03,385.30/- (12.63%below) dt 20.08.19
45	ELEG-OT-690-2018-19	Sealdah: Extension of Coaching Sickline (100m) with covered shed at Sealdah end	Rs.94,72,663.86	06 Months	09.07.19	M/s Easter Construction Company, Rs.84,68,561.49/- (i.e. 10.60% below), dt.27.12.19
46	ELEG-OT-691-2018-19	Commissioning, fixing and testing of acoustic insulation for cooling duct for 16 TR package AC machine at Naihati RRI Cabin.	Rs.3,11,599.04/-	01 Month	03.05.19	M/s Aswirbad Infra Co., 06.06.19, Rs.2,49,279.23/- (20 % below) dt. 06.06.19
47	ELEG-OT-692-2018-19	Comprehensive Annual Maintenance contract of PC System and printers etc. along with anti – Virus Support of Elect (G) deptt . in Sealdah Division for one (01) year	Rs.2,33,274/-	12 Months	30.4.19	M/s Dream Digital, 30.05.19, Rs.1,05,673.12/- (54.70% below) dt. 30.05.19
48	ELEG-OT-693-2018-19	Sealdah Division - Mini IPS at interlocked LC Gates. (100 nos.)	Rs.1,25,27,532.48/-	6 months	27.08.19	M/s Sun Electricals Rs.1,08,36,315.60/- (13.50% below) dt 25.10.19
49	ELEG-OT-694-2018-19	Modification of distribution system at DRM Building Sealdah.	Rs.19,06,579/-	45 days	10.05.19	M/s Ma Kali Enterprise, Rs.19,63,585.71/- (2.99% above) dt. 06.06.19
50	ELEG-ST-695-2018-19-R	Annual Preventive maintenance contract of Central AC Chiller Plant (Air Cooled Type) of capacity 4x12 TR, make: Blue Star at advance cardiac center of B. R. Singh Hospital, Sealdah for 03 (three) years.	Rs.11,66,640/-	03 Years	24.05.19	M/s Blue Star Limited, Rs.10,95,248/- dt.15.10.19
51	ELEG-OT-696-2018-19	Proposal to pathway at Naihati Yard i) West side of line no. 10 NR ii) Despatch Yard line no. 1DP to 4 DP, PB-NR-1001, ER-599B.	Rs.28,82,145.12/-	45 days	06.08.19	M/s Das Electric, Rs.26,19,869.91/- (9.10% below), date-27.08.19
52	ELEG-ST-697-2018-19	Reconditioning of Passengers lifts (Make: M/S Thyssenkrupp) for one time at B.R.Singh Hospital (Surgical ward), Belvedere (BLVD) Park & DRM Building/Sealdah under jurisdiction of Sr SFF/G/SDAH-II.	Rs.6,40,348/-	45 days	12.06.19	M/s Thyssenkrupp, Rs.6,40,348/- (At Par) dt. 16.07.19

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
53	ELEG-OT-698-2019-20	SDAH- Allied works in connection of New Passenger P.F. 9D and addt. PF. 9D with shed on existing Parcel Siding . Under Umbrella Works Project.	RS.23,66,278.68/-	45 days	26.07.19	M/s Raha Electricals, e-LOA issued on 01/08/2019
54	ELEG-OT-699-2019-20	Localisation and Rectification of faulty H.T. Cable and transformation etc. at different Sub- Station over Sealdah Division for 3 (Three) years.	Rs.74,44,219.42/-	03 years	13.08.19	M/s Shankar Electric Works, Rs.77,03,278.26/- (4% above with 0.50% rebate), Date-01/01/2020.
55	ELEG-OT-701-2019-20-R	Provision of Air – Conditioning of Guard and driver rest room remaining places (Except SDAH & DDJ)	Rs.1,10,74,475.04/-	3 months	20.08.19	M/s ELECTRO ENGINEERS RAIPUR, Rs.10852985.54/- (2% below), 26.11.19
56	ELEG-OT-702-2019-20	Jaynagar- Majilpur (JNM)- Provn. Of FOB in connection with the sanctioned work PB-ER- 18-19(706)(Umbrella Work)	Rs.21,40,828.16/-	02 months	20.08.19	M/s J and S Solutions, Rs.21836644.72 /- dt. 11.10.19
57	ELEG-OT-703-2019-20-R	Naihati-Provision of FOB in connection with the sanctioned work PB-ER-18-19(706)	Rs.22,51,240.52/-	12 Months	23.06.23	M/s J and S Solutions-Kolkata, Rs.16,69,970.22/- (25.82% below), LOA Date- 18/07/2023.
58	ELEG-OT-704-2019-20	Comprehensive maintenance and Annual preventive breakdown maintenance contract of Auto meter Allience Ltd. make 25KVA Inverters provided in RMPU SG AC coaches for 03 (three) years.	Rs.1,70,95,830.04/-	36 months	10.06.19	M/s Autometer Alliance Limited, Rs.1,78,65,142.39/- dt.4.11.2019
59	ELEG-OT-705-2019-20	Supply and fitment of ZS coupler holding clamp in the LHB type EOG coaches in Sealdah Division.	Rs.13,75,307.70/-	06 Months	10.06.19	M/s Raha Electricals, Rs.13,47,801.55/- (2% below), date 03.07.2019
60	ELEG-OT-707-2019-20	Annual Maintenance contract of Window (1.5TR/2TR), split (1.5/2TR) AC machines, Refrigerators, Water Coolers Mega split type AC machines of capacity 3TR and Verticool / Tower type AC machines of capacity 3.5TR under jurisdiction of SSE/E/G/CP for 03 (three) years.	Rs.14,13,898/-	3 years	10.06.19	M/s Freezer and Company, Rs.12,61,197.02/- (10.80% below), date- 03.07.2019
61	ELEG-OT-708-2019-20	Interlocking of Level crossing no E-65 in BRP –NAMKHANA Section.	Rs.3,00,963.70/-	01 month	25.10.19	M/s Das Electric, Rs.3,00,933.60/- (0.01%below), dt.02.12.19

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
62	ELEG-ST-709-2019-20-R	Annual Maintenance Contract of Passenger Lifts (Make: OTIS) at New Alipore Block No. 1 to 5 under SSE/E/G/SDAH-II for 03 (Three) years.	Rs.25,60,803.63/-	03 years	19.08.19	M/s OTIS Elevator Company India LTD, Rs.2560803.63/- (At Par), date-27.09.19
63	ELEG-OT-710-2019-20-R	Replacement of one lift at Old KG Building under PB no. 719/18-19/CR Total 01 no.	Rs.20,40,043.68/-	6 months	24.09.19	M/s Thyssenkrupp Elevator India Pvt. Ltd., Rs.17,35,261.15/- (14.94% below), date-01.10.19
64	ELEG-OT-711-2019-20	Repair of defective single phase battery Charger, input 230V, 50HZ, output 110V-140V. DC Charging TL Batteries for SDAH.	Rs.4,84,064/-	90 days	26.07.19	M/s kiran Electric Engineering Works, Rs.3,44,653.57/- (28.80% below) e-LOA issued on 01/08/2019
65	ELEG-OT-712-2019-20	Namkhana –NMKA-prov. of 200mm x 150mm dia D/T/W for passenger at NMKA in replacement of existing old deplorable deep tube well.	Rs.3,67,491.04/-	30 Days	31.12.19	M/s GBS Enterprises-Kolkata, Rs.3,29,565.97/- (18% above with 24% rebate), Date-31.01.2020.
66	ELEG-OT-713-2019-20	Energy Audit by accredited Energy Auditor at Non Traction Sub-Station establishments over Sealdah Division.	Rs.7,46,350/-	45 days	16.07.19	M/s Swapan K Dutta, Rs.3,48,821.60/- (19% below+ 42.30% Rebate), e-LOA issued on 26.08.19 case finalized.
67	ELEG-OT-715-2019-20	At Jainagar Majilpur – Renovation of Dilapidated station building by construction of station building UMBRELLA WORK.	Rs.3,57,903.64/-	03 Months	27.08.19	M/s Das Electric, Rs.3,57,867.85/- (0.01% below), date-09.09.19
68	ELEG-OT-716-2019-20	At Baghajatin- Renovation of Dilapidated station building by construction of station building.	Rs.3,64,209.16/-	03 Months	27.08.19	M/s Das Electric, Rs.3,64,172.74/- (0.01% below), date-09.09.19
69	ELEG-OT-717-2019-20	Sealdah Division: Interlocking of five (5) manned LC Gates. (LC Gate No.32/E, 34/E in between LKPR-NCP, 55/E, 57/E in between NCP-KWDP and 71/E in between KWDP-NMKA.)	Rs.13,38,702.70/-	03 Months	11.08.19	M/s Beacon Enterprise-Kolkata, Rs.12,35,622.59/- (7.70% below), Date-02/01/2020.
70	ELEG-OT-718-2019-20	Interlocking of manned L.C. Gate No. 8/E/C (BT-SXC) in Sealdah Division.	Rs.2,07,612.18/-	01 Month	17.12.19	M/s Chakraborty Enterprise-Kolkata, Rs.2,06,574.12/- (0.50% below), Date-02/01/2020.
71	ELEG-OT-719-2019-20	At BSD- Provision of FOB in connection with the sanction work PB-ER-18-19(706)	Rs.15,29,905/-	03 Months	11.09.19 /12.09.19	M/s. OCS Group India Private Limited, Rs.14,91,504.66/- (2.51% below), 25.09.19

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
72	ELEG-OT-720-2019-20	Renovation of Santusthi Canteen at Old Koilaghat, Ground Floor.	Rs.13,13,669.04/-	03 Months	06.08.19	M/s Das Electric, Rs.13,00,532.35/- (1.00% below), date-27.08.19
73	ELEG-OT-721-2019-20-R	Mathurapur Road provision of FOB in connection with the sanctioned work PB-ER-18-19 (706) UMBRELLA WORK.	Rs.22,47,645/-	03 Months	22.06.2020	M/s Trisha Commercial Private Limited-Patna, Rs.17,95,868.55/- (20.10% below), e-loa issued 24/07/2020
74	ELEG-OT-724-2019-20	Day to day cleaning of electrical pantry appliances of pantry cars and sub- pantry appliances of LHB type Rajdhani, Duronto, & Puri Duronto Exp. And Trains having Pantry cars, Non – AC pantry cars of Sealdah Division.	Rs.5,98,024/-	06 Months	20.08.19	M/s Umesh Kumar Pandey, Rs.4,66,458.72/- (22% below), e-LOA issued, dt.29.08.19
75	ELEG-ST-725-2019-20	Comprehensive maintenance schedule & breakdown contract of Passengers lifts (Make: M/S Escon) of Block no.6 at New Alipore Officer's Colony for three (03) years.	Rs.2,19,758/-	03 years	08.08.19	Escon Elevators Pvt.Ltd. Rs.2,16,822.44/- (0.50% below), e-LOA issued, dt.26.11.19
76	ELEG-OT-726-2019-20	Provision of lift in connection with the work: Proposed provision of type-V Quarters two (02) units complete in all respect at Kolkata-Sealdah.	Rs.39,99,999.36/-	03 Months	30.09.19	M/s Bharat Elevators and Engineers Pvt. Ltd. Rs.26,33,999.58/- (34.15% below), dt- 17.10.19
77	ELEG-OT-727-2019-20-R	Comprehensive Annual Maintenance Contract of Window type (1.5 TR), Split type (1/1.5/2 TR) AC machines, Refrigerators and storage water coolers under jurisdiction of SSE/E/G/SDAH-II for 03 years.	Rs.5,74,444.80/-	03 years	08.11.19	M/s Young Engineering Enterprise-Kolkata, Rs.4,65,300.29/- (19% below), dt.06.12.19
78	ELEG-OT-728-2019-20-R	Electrical work for quartets & lift in connection with the work: Proposed provision of type-V Quarters two (02) units complete in all respect at Kolkata-Sealdah.	Rs.14,58,637.46/-	02 months	09.07.21	M/s Trisha Commercial Private Limited-Patna, Rs.11,07,105.83/- (24.10% below), Contact no-7028076959, Date-20.07.2021.
79	ELEG-OT-729-2019-20-R	Electrical work in connection with:- "Gede: Yard remodelling work with new PI Bldg. at Gede to accommodate full length goods rake."	Rs.8,42,109.72/-	03 Months	07.01.20	M/s Dayal Roy- Nadia, Rs.7,41,056.55/- (12% below), Date-03/02/2020.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
80	ELEG-OT-731-2019-20	Temporary illumination of various Railway buildings and premises for festival of Durga Puja, Kali Puja and other occasions for one (01) year on hire charges basis over Sealdah Division.	Rs.38,87,825.76/-	01 Year	19.09.19	M/s A Nandy Electricals, Rs.38,87,825.76/- (At Par), date-20.09.19
81	ELEG-OT-732-2019-20-R2	Provision of escalators (2 nos.) at platform of Naihahi station of Sealdah Division., PH-53, Allocation- RRSK.	Rs.1,23,12,162.24/-	06 Months	14.12.22	M/s Johnson Lifts PVT LTD-Chennai, Rs.1,21,50,207.13/- (4.84% above), LOA Date-13/01/2023.
82	ELEG-OT-733-2019-20	Petty repairing work of Electrical General Service over Sealdah Division under AEE/G/II/SDAH.	Rs.75,42,962.80/-	12 Months	22.11.19	M/s Sunlight Electric Co.-Kolkata, Rs.81,17,172.95/- (7.50% above), Date-28.01.2020.
83	ELEG-OT-734-2019-20-R	Hiring of Material Handling Vehicle (Lorry/truck) of Capacity 5 Ton for 24 Hrs. with driver for carrying store material etc. from different feeding depot under jurisdiction of SSE/E/G/RHA- for Three (03) Years.	Rs.24,12,723.60/-	03 years	28.01.2020	M/s Manashi Services-Kolkata, Rs.24,12,723.60/- (At Par), Date-21.02.2020.
84	ELEG-ST-735-2019-20	Annual Maintenance Contract of Passenger lift (2 nos.) of capacity 13 Passengers (G+1), Make: Johnson at Kolkata Terminal Building under jurisdiction of SSE/E/G/CP for a period of three (03) years.	Rs.12,24,792.80/-	03 years	29.10.19	M/s Johnson Lifts PVT LTD-Chennai, Rs.8,91,404.20/- (27.22% below), dated- 10.02.2020.
85	ELEG-OT-736-2019-20	Strengthening of FOBs at different stations in connection with the sanction work (PB-706-18-19). [Nishchindapur (NCP), Sangrampur (SNU), Deula (D), Magra Hat (MGT), Dum Dum Cantt (DDC), Dattapukur (DTK), Basirhat (BSHT), Champapukur (CQR), Tarak Nagar (TNX) & Gurudas Nagar (GURN)]	Rs.6,11,739.66/-	03 months	31.12.19	M/s Rachana Electric and Refrigerations, Rs.5,48,363.43/- (10.36%below), Date-28.01.2020.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
86	ELEG-OT-737-2019-20-R	Hiring of Material Handling Vehicle (Lorry/truck) of Capacity 5 Ton for 24Hrs. with driver for carrying store materials etc. from Chitpur to different feeding depot under the jurisdiction of SSF/E/G/CP- for Three (03) Years.	Rs.23,17,971.60/-	03 years	28.01.2020	M/s Manashi Services-Kolkata, Rs.24,10,690.46/- (4% above), Date-21.02.2020.
87	ELEG-OT-738-2019-20	Up Gradation of ICF coaches under 'Project Utkrith' of 13145/13146 Radhikapur Express & 13103/13104 Bhagirathi Express.	Rs.24,62,324.49/-	03 months	25.10.19	M/s Raha Electricals-Kolkata, Rs.25,83,963.32/-, dt.15.11.19
88	ELEG-OT-739-2019-20-R	Comprehensive maintenance and Annual preventive breakdown maintenance contract of M/s "Signotron" make 25 KVA inverters provided in RMPU SG AC coaches for 03 (three)years .	Rs.14,02,540.92/-	03 years	07.01.20	M/s Signotron India Private Limited-Kolkata, Rs.14,02,540.92/- (At Par), Date-03/02/2020.
89	ELEG-OT-740-2019-20-R	Comprehensive maintenance and Annual preventive breakdown maintenance contract of "Electro Waves" make 25KVA Inverter Provided in RMPU SGAC coaches (22Nos. 02 Inverters & 2Nos. 1Inverter) for three (03)years.	Rs.1,06,20,258.28/-	03 years	07.01.20	M/s Electro Waves Electronics pvt. Ltd.-Parwanoo, Rs.1,08,64,524.22/- 10% above with 7% Rebate), Date-07.02.2020.
90	ELEG-OT-741-2019-20	Running repairing contract of submersible pump-motor sets for drinking water and fountain purpose over Sealdah Division for one (1) year.	Rs.23,88,702.40 /-	01 Year	31.12.19	M/s Bela Electrical Works, Rs.18,84,208.45/- (21.12% below), Date-28.01.2020.
91	ELEG-OT-742-2019-20	Implementation of RDSO scheme for <u>push pull</u> train operation of rolling stock of LHB HOG variant coaches and WAP7/WAP5.	Rs.2,29,76,561 /-	60 Days	25.10.19	Kontakt consortium India Private Limited- dt. 11.11.19
92	ELEG-OT-744-2019-20	Commercial development of first floor at Sealdah Station by shifting Running Room from first floor to top floor.	Rs.70,40,564.87/-	02 Months	25.10.19	Aswirbad Infra Co Rs.55,26,843.42/- (21.5% below)dt. 15.11.19

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
93	ELEG-OT-745-2019-20	Breakdown repairing contract and modification of UGRS pump-motor sets over Sealdah Division. [Openwell monoblock submersible pump-motor sets with motor capacity 30HP & 15HP for 03 (three) years and Openwell monoblock submersible pump-motor sets with motor capacity 20HP for 02 (two) years.]	Rs.26,84,670.24/-	03 years	15.11.19	M/s Sadhu and Sons Electrical Contractor-Kolkata, Rs.24,56,473.27/- (At Par & 8.50% Rebate), dt.06.12.19
94	ELEG-OT-746-2019-20	Comprehensive Annual preventive and breakdown maintenance contract of Regulated Battery Charger (RBC) for make: M/s. I C. Electricals Co. Pvt. Ltd. provided in LHB type AC and TL coaches of Sealdah Division for 03 (three) years.	Rs.33,44,440/-	03 years	15.11.19	M/s Scientific Power Corporation, Rs.29,76,551.60/- (11% below), dt.17.12.19
95	ELEG-ST-747-2019-20	Repair & Re-conditioning of Greaves cotton Make DG set of LWLRRM-16866 set "A" lying defective at sick line CP.	Rs.16,73,347/-	30 Days	22.11.19	M/s Sunshine Engineers & Consaltants, Rs.17,56,191.64/-, (4.95% above) dt.06.12.19.
96	ELEG-OT-748-2019-20	Improvement of reliability of power supply arrangement, enhancement of lux level as per guideline of Rly. Board at Platform area and passenger area at different stations from Barasat (BT) to Bangaon Junction (BNJ) and proper facilitisation of staff amenities towards colony at Barasat and Bangaon Junction in connection with GM/ER's annual inspection	Rs.20,24,395.52/-	03 Months	03.12.19	M/s Sun Electricals (Single Bidder) Rs.17,10,614.21/- (15.50% below), dt.06.12.19
97	ELEG-OT-749-2019-20	Operation and A-check maintenance of Cummins make 500KVA 750V DA (Diesel Alternator) sets of Power Cars of different rakes originating from Sealdah and Kolkata Terminals for one (01) year.	Rs.1,15,79,575/-	01 Year	17.12.19	M/s Kiran Electric Engineering Works, Rs.90,08,909.35/- (22.20% below), Date-15/01/2020.
98	ELEG-OT-752-2019-20	Provision of one time LED lights in Railway Staff Quarters over Sealdah Division.	Rs.45,28,176.80/-	21 days	12.12.19	M/s Steelex-kolkata, Rs.20,39,038.01/- (54.97% below), Date-19/12/2019.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
99	ELEG-OT-753-2019-20-R	Hiring of Material Handling Vehicle of Capacity 2 Ton for 24 Hrs. with driver under jurisdiction of SSE/E/G/SDAH-I for three (03) years.	Rs.16,66,742.40/-	03 Years	07.04.2020	M/s Manashi Services-Kolkata, Rs.19,16,753.76/- (15% above), date-28.08.20.
100	ELEG-OT-754-2019-20	Replacement of old over aged Air conditioning machines by new one of BLVD Club and officers' rest house	Rs. 17,87,122.40	03Years	14.07.2020.	M/s Young Engineering Refrigeration-Kolkata, Rs.11,71,458.73/- (34.45% below), LOA Date- 17.08.2020.
101	ELEG-OT-755-2019-20	Corrective Maintenance Contract and overhauling etc. Of 2 x3.5 MLD ETP of Circular Railway near KOAA stations for 03 (three) years.	Rs. 44,42,786.88/=	03 Years	14.01.20	M/s Sadhu and Sons Electrical Contractor-Kolkata, Rs.31,42,383.16/- (At Par & 29.27% Rebate), Date-28.01.2020.
102	ELEG-OT-756-2019-20	Annual Maintenance Contract of AC Plant of water cooled screw chiller of capacity 2x150TR (Make: Blue Star) at B.R.Singh Hospital and operation of the same for three (03) year.	Rs.53,20,800.40/-	03 Years	28.01.2020	M/s Shinryo Suvidha Engineers India Pvt. Ltd.- Kolkata, Rs.44,68,408.18/- (16.02% below), Date-27/02/2020.
103	ELEG-ST-760-2019-20-R	Annual Maintenance Contract of passengers Escalator (Make: M/s. Thyssenkrupp) at Dum Dum Railway Station for three (03) years.	Rs. 10,00,648.26/-	03 Years	07.07.2020.	M/s Thyssenkrupp Elevator India private Limited-Kolkata, Rs.9,50,615.85/- (Rebate 5%), Date-22/12/2020.
104	ELEG-ST-761-2019-20-R	Annual Maintenance Contract of 2 nos. 20 Bed cum Passengers Lifts (G+5) and 1 no. 15 Bed cum Passengers Lift (G+5) (Make: M/s. Johnson) at B. R. Singh Hospital, Sealdah for one (01) year.	Rs. 4,27,190.68/-	01 Year	22.06.2020	M/s Johnson Lifts PVT LTD-Chennai, Rs.4,27,190.68/- (At Par), Date-20.10.2020.
105	ELEG-OT-763-2019-20	Provision of Hand Tube Well (17 Nos.) and Latrines (13 Nos.) at manned level crossing gates under SSE/W/SPR.	Rs. 2,57,140.80/-	01 year	10.08.2020.	M/s Jayanta Electrical and Co-Kolkata, Rs.2,62,283.62/- (2% above), Date-05/10/2020.
106	ELEG-OT-764-2019-20	A' Check & 'B' Check service maintenance contract and breakdown attention of DG sets over Sealdah Division for three (03) years.	Rs.45,52,651.04/-	03 Years.	13.05.2020	M/s Kiran Electric Engineering Works-Kolkata, Rs.36,64,884.09/- (19.50% below), Dated-03.06.2020.
107	ELEG-OT-765-2019-20	Annual comprehensive maintenance (Preventive and breakdown) contract of Dyno Drive for Tuning of RRU's working in SGAC Coaches (Sick Line Chitpur) for three (03) years.	Rs. 5,62,856/-	03 Years.	13.05.2020	M/s Hilton Electricals- Kolkata, Rs.5,60,042.18/- (At Par, 0.50% rebate), Dated-03.06.2020.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
108	ELEG-OT-768-2019-20	Replacement of old and over aged Air-Condition Machine at PI, RRI & EI Cabin in Sealdah Division.	Rs. 9,72,461.28/-	30 Days	13.05.20.	M/s Rachana Electric and Refrigeration- Kolkata. Rs.9,17,711.71/- (below 5.63%), Dated-03.06.2020.
109	ELEG-OT-769-2019-20	Electrical works at new PI/EI building against Yard remodelling of Dum Dum Cant. (DDC) station in connection with the work Noapara - Barasat via Bimanbandar - Construction of Metro Railway (18km)	Rs. 23,55,515.68/-	03Years	09.03.23	M/s J AND S SOLUTIONS-KOLKATA, Rs.18,98,503.58/- (23.50% below), LOA Date-20/03/2023.
110	ELEG-OT-770-2019-20-R	One time rehabilitation of defective Microprocessors of LHB type coaches running in Sealdah Division.	Rs. 29,47,347.20/-	120 Days	22.06.2020.	M/s A.Paul Software Systems Private Limited-New Delhi, Rs.27,99,979.84/- (5% below) 24.07.20.
111	ELEG-OT-771-2019-20	Halisahar: Raising of existing PF height at PF No. 1&2 by Vacuum Dewatering concrete including extension of PF shed with all other ancillary works.	Rs.9,05,115.68/-	3 Months	08.09.20	M/s R. S. Enterprise, Rs.6,97,482.14/- (22.94% below), Date-06/10/2020.
112	ELEG-OT-773-2019-20-R	Electrical Work: Provision of Air - Conditioning of New Building at B.R.Singh Hospital for 1st Floor, 2nd Floor, 3rd Floor & 4th Floor partial.	Rs.96,43,612.16/-	02 months	22.06.2020	M/s Jadob Electric Company-Kolkata, Rs.77,23,568.98/- (19.91% below), Date-15.10.2020.
113	ELEG-OT-774-2019-20	Sealdah- Proposed new pit line for LHB coach maintenance at Chitpur with associated facilities (1st Phase).	Rs. 58,45,381.92/-	04 Months	01.12.20	M/s Jadob Electric Company-Kolkata, Rs.45,82,194.89/- (21.61% below), Date-01.01.21
114	ELEG-OT-775-2019-20	At Belvedere Park: Improvement of Sr. Officers colony by RRC roofing and improvement of sanitary plumbing and pipe lines.	Rs. 7,81,607.68/-	03 Months	29.09.20	M/s Das Enterprise, Rs.6,01,916.07/- (22.99% below), Date-11/11/2020.
115	ELEG-OT-776-2019-20	Annual comprehensive & preventive and breakdown maintenance contract of 25KVA Inverter (Make: M/s Hind Rectifier LTD.) provided in RMPU SGAC Coaches for 03 years.	Rs.1,51,91,527.68/-	03 Years	22.07.2020	M/S Hind Rectifiers Limited-Mumbai, Rs.1,52,76,600.56/- (0.56% above), Date-22/12/2020.
116	ELEG-OT-777-2020-21	Automatic Coach Washing Plant for Barasat EMU Car Shed.	Rs.55,40,569.44/-	04 Months	18.08.2020.	M/s Easter Construction Company-Kolkata, Rs.48,03,673.70/- (13.30% below), date-08.09.2020.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
117	ELEG-OT-778-2020-21	Annual Maintenance control of passengers lifts (Make: Thyssenkrupp) at B.R.Singh Hospital (Surgical ward) Belvedre (BLVD) park and DRM building/Sealdah under jurisdiction of SSF/G/SDAH-II for three (03) years.	Rs.17,72,106.30/-	03 Years	07.07.2020	M/s Thyssenkrupp Elevator India private Limited-Kolkata, Rs.17,72,106.30/- (At Par), Date-25.08.20.
118	ELEG-OT-779-2020-21-R	Provision of lifts at stations in Indian Railways. (BLYG-Ballyghat Station=2nos). (Provision of 14 nos lifts at 07 nos stations of Malda Division)	Rs.52,53,602.55/-	03 Months	03.11.20	M/s OMEGA Elevators-Ahmedabad, Rs.38,35,129.86/- (27% below), Date-25.11.2020.
119	ELEG-OT-780-2020-21-R1	Comprehensive maintenance & Annual preventive and breakdown maintenance contract for Stesalit make Regulated Battery Charger (RBC) for LHB type AC coaches like Rajdhani, Duronto, Humsafar etc. over Sealdah Division for three (03) years	Rs. 34,48,526.40/-	03 Years	11.08.21	M/s Ajirti Constructions Private Limited- Begusrai, Rs.23,41,204.57/- (32.11% below), Date- 01.09.2021.
120	ELEG-OT-782-2020-21	At Dum Dum Junction (DDJ) - Balihalt (BLYH) Section: - Proposed cantilever shed at Dakhineswar (DAKE) UP platform as required for MEA.	Rs. 18,90,208.32/-	03 Months	10.11.20	M/s Supersonic Electricals- Hooghly, Rs.17,39,180.68/- (7.99% below), Date-27.11.2020.
121	ELEG-OT-783-2020-21	Renovation of existing water tank at Narkeldanga Railway Colony.	Rs. 3,29,882.56/-	02 Months	08.09.20	M/s Trisha Commercial Private Limited-Patna, Rs.2,58,298.04/- (21.70% below), Date-06/10/2020.
122	ELEG-OT-784-2020-21	Pirtala:- Provision of PF shed at Down line Platform of Pirtala Station.	Rs.12,58,536.16/-	03 Months	13.10.20	M/s Typhon International Construction-Kolkata, Rs.10,67,238.66/- (15.20% below), Date-02.12.2020.
123	ELEG-ST-785-2020-21-R1	Comprehensive annual maintenance contract of Ductable Air-Conditioning Package unit of capacity 11 TR (2 Nos.) (Make: Hitachi) at Ranaghat (RHA) Cabin Relay Room for three (03) years.	Rs. 6,54,711.20/-	03 Years	17.12.20	M/s Johnson Controls Hitachi Air conditioning India LTD-Kolkata, Rs.6,48,164.09/- (1% below), Date-15.01.21

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
124	ELEG-ST-786-2020-21	Comprehensive Maintenance Schedule & breakdown contract of Passenger Elevator of Capacity 8 passenger (G+13) & Goods Elevator of Capacity 1000 kgs. (G+13) (Make: Thyssenkrupp) at Judges Court Road officer's Qtrs. for three (03) years.	Rs. 17,90,304.26/-	03 Years	25.08.2020.	M/s Thyssenkrupp Elevator India Private Limited-Kolkata, Rs.17,00,789.05/- (Rebate 5%), Date-22/12/2020.
125	ELEG-OT-787-2020-21	Comprehensive annual maintenance contract of Split type (1.5/2TR), Window type (1.5/2TR), AC machines, Refrigerators and Kitchen Chimneys under jurisdiction of SSE/E/G/SDAH-II for three (03) years.	Rs. 16,31,009.52/-	03 Years	20.08.2020.	1/3 M/s RBS Electrical Engineering-Kolkata, Rs.12,21,463.03/- (25.11% below), date-22.09.2020.
126	ELEG-OT-788-2020-21	A.C. Work: Provision of Air -Conditioning of New Building at B.R.Singh Hospital for 1st Floor, 2nd Floor, 3rd Floor & 4th Floor partial.	Rs.82,50,396/-	45 Days	14.09.20	M/s Electric Refrigeration-Kolkata, Rs.68,47,003.64/- (17.01% below), Date-29.10.2020.
127	ELEG-OT-789-2020-21	Proposal of renovation work for one 20 bedded ITU (Medical) in 1st Floor of Metro Building. (PB-719,CR) (9PB-625A, ER)	Rs.18,12,500.48 /-	06 Months	01.12.20	M/S Gautam Electric- Kolkata, Rs.14,44,562.88/- (20.30% below), Date-09/12/2020.
128	ELEG-OT-790-2020-21	Provision of 750 Volt Charging system for LHB coaches at Chitpur- Coaching Yard (Phase-1)	Rs.67,64,218.72 /-	18 Months	15.12.20	M/s Chakraborty Enterprise-Kolkata, Rs.69,60,381.07/- (5%above with 2% rebate), Date-04.02.21
129	ELEG-OT-791-2020-21	Comprehensive Annual Maintenance Contract of 415V, 3Ph, 50Hz Discharge/ Front type Next Generation Variable Refrigerant Flow System Air-Conditioning unit of capacity 16TR (Make: Hitachi) installed at CAO/CON Meeting Room (11th Floor), NKG Building for three (03) years.	Rs.5,95,192 /-	03 Years	17.12.20	M/s Carrion Air Cooling-Kolkata, Rs.4,00,028.54/- (32.79% below), Date-18.01.2021.
130	ELEG-OT-792-2020-21	Raising of platfrom at Taldi (TLX) (PF-1), Surjyapur (SJPR) (PF-1), Lakhmikanpur (LKPR) (PF-1), Dakshin Durgapur (DKDP) (PF-1), Gurudas Nagar (GURN) (PF-1) & Sangrampur (SNU) (PF-1) (Total=06 Nos.)	Rs.29,00,599.52 /-	09 Months	10.11.20	M/s GBS Enterprises-Kolkata, Rs.25,22,941.46/- (13.02% below), Date-27.11.2020.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
131	ELEG-OT-793-2020-21	Extension of new inspection shed with pit at Barasat carshed.	Rs.19,13,449.44 /-	06 Months	03.11.20	M/s Sri Sai Enterprise-Kolkata, Rs.14,05,121.70/- (25.22% below), Date-02.12.2020.
132	ELEG-OT-794-2020-21-R	Naihati-Palta-Providing and laying over roofs water proofing treatment with APP modified polymeric in between Naihati (NH) and Palta (PTF).	Rs.6,97,004 /-	06 Months	03.11.20	M/s Typhon International Construction-Kolkata, Rs.5,90,362.39/- (15.30% below), Date-02.12.2020.
133	ELEG-OT-795-2020-21-R1	Comprehensive Annual Maintenance Contract of High Mast Tower (Polygonal Type) over Sealdah Division under jurisdiction of SSE/E/G/SDAH-I, SSE/E/G/SDAH-II, SSE/E/G/RHA, SSE/E/G/BT, SSE/E/G/NH, SSE/E/G/CP & SSE/E/G/SPR for three (03) years	Rs.21,42,011.52 /-	03 Years	14.03.22	M/s S.G. Electricals-Kolkata, Rs.11,16,202.20/- (47.89% below), Date-31.03.2022.
134	ELEG-OT-796-2020-21	Temporary illumination of various Railway buildings and premises for festival of Durga Puja, Kali Puja and other occasions for one (01) year on hire charges basis over Sealdah Division.	Rs.27,31,228.64/-	01 Year	12.10.20	M/s Shree Ganesh Enterprise-Kolkata, Rs.21,24,349.64/- (22.22% below), Date-20.10.20
135	ELEG-OT-797-2020-21	Repairing and breakdown contract of Underslung type SG AC coaches in Sealdah & Kolkata Terminal Coaching Depot for two (02) years.	Rs.22,18,372/-	02 Years	12.01.21	M/s Kiran Electric Engineering Works-Kolkata, Rs.22,18,371.68/- (At Par), Date- 22.01.2021.
136	ELEG-OT-798-2020-21	Electrical Work for: Provision of Escalators (372 nos.) on Railway Platforms. (SDAH DIVN.: 2 nos Escalators at Ranaghat, 2 nos. Escalators at Barasat and 4 nos. Escalators at Ballygunge station, Total=08Nos.)	Rs.23,04,536.64/-	01 Year	20.10.20	M/s GBS Enterprises-Kolkata, Rs.18,06,526.27/- (21.61% below), Date-02.12.2020.
137	ELEG-OT-799-2020-21-R	At Sonarpur Carshed: Repairs to badly damaged roofing and walling of high & low shed and boundary wall damaged by heavy storm "AMPHAN".	Rs.9,29,709.76 /-	06 Months	03.08.21	M/s P B Electrical- South Twenty Four Parganas, Rs.5,76,420.05/- (38% below), Date-03.09.2021,

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
138	ELEG-ST-800-2020-21	Comprehensive Annual Maintenance Contract of Air-Conditioning Plant of total capacity 214HP of various sizes (Make: Blue Star), located at Emergency, OT, HDU, ICU (S) of New Building (G+5) at B. R. Singh Hospital/Sealdah for 03 (three) years	Rs. 49,24,140/-	03 Years	29.12.20	M/s Blue Star Limited-Kolkata, Rs.47,34,560.61/- (3.85% below), Date-05.04.2021.
139	ELEG-ST-801-2020-21	(i)Comprehensive maintenance schedule and breakdown contract of Passenger Lift no.2 of capacity 8Passengers (G+13) (Make-M/s Thyssenkrupp) at Judges Court Road (JJC) Officer's Quaters for three (03) years. (ii)Comprehensive maintenance schedule and breakdown contract of 3rd Lift of capacity 8 Bed cum 20 Passengers (G+5) (Make-M/s Thyssenkrupp) of OPD Building at B.R.Singh Hospital, Sealdah for three (03) years.	Rs.9,33,274.98/-	03 Years	05.01.21	M/s Thyssenkrupp Elevator India Private Limited-Kolkata, Rs.9,33,274.98/- (At Par), Date-02/02/2021.
140	ELEG-OT-802-2020-21	At New Koilaght Building - Comprehensive Annual Maintenance Contract of the Central Air condition system 2X40 TR AC plant at EDP Centre, New Koilaghat Building for three (03) years.	Rs.13,06,730.08/-	03 Years	04.12.20	M/s Techno Aircon-Kolkata, Rs.8,95,110.10/- (31.50% below), Date-21/12/2020.
141	ELEG-OT-803-2020-21	Comprehensive Annual Maintenance Contract of Window/Split (1.5/2 TR) type Air-Conditioning machines, Refrigerators, Water Coolers and one time repair of split/window AC machines (1.5/2 TR) at Old Kilaghat & New Koilaghat Building under jurisdiction of SSE/E/G/CP for three (03) years.	Rs.6,65,619.36/-	03 Years	22.12.20	M/s Carrion Air Cooling-Kolkata, Rs.4,50,957.12/- (32.25% below), Date-06.01.21

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
142	ELEG-OT-804-2020-21-R2	Comprehensive Annual Maintenance Contract including schedule preventive and breakdown maintenance contract of 'Signotron' make 31KVA Electronic Pre-cooling Battery Charger provided in RMPU SGAC Coaches for three (03) years.	Rs.37,03,995.84/-	03 Years	31.08.21	M/s Signotron (India) Pvt. Ltd.- Kolkata, Rs.41,48,475.34/-, Date-10.01.2022.
143	ELEG-OT-805-2020-21	Comprehensive Annual Maintenance Contract of Window/Split (1.5/2 TR) type Air-Conditioning machines, Refrigerators, Water Coolers and repairing of Compressors, Condensers, Blower Motor etc. under jurisdiction of SSE/E/G/CP for three (03) years	Rs.11,01,605.52/-	03 Years	22.12.20	M/s Carrion Air Cooling-Kolkata, Rs.7,35,321.68/- (33.25% below), Date-12.01.2021.
144	ELEG-OT-806-2020-21	Comprehensive Annual Maintenance contract of Air-conditioning machines (Split 1/1.5/2 TR & Window type 1.5 TR), Cassette type AC:3TR, Water coolers, Refrigerators at DRM Building, Control Building and officer's Rest House (Bldg. No.210) at SDAH for three (03) years.	Rs.20,46,684.64 /-	03 Years	22.12.20	M/s Carrion Air Cooling-Kolkata, Rs.12,99,440.08/- (36.51% below), Date-12.01.2021.
145	ELEG-OT-807-2020-21	Comprehensive Annual Maintenance contract of Split type (1.5/2 TR), Window type (1.5/2 TR), AC machines, Refrigerators and Water cooler (380/150/120 lts.) under jurisdiction of SSE/G/SDAH-II for three (03) years.	Rs.29,50,381.92 /-	03 Years	22.12.20	M/s Carrion Air Cooling-Kolkata, Rs.19,69,379.93/- (33.25% below), Date-15.01.21
146	ELEG-OT-809-2020-21	Proposal for Service maintenance contract for Cummins make 500KVA, 750V DA (Diesel Alternator) Set fitted in Power cars of Rajdhani/ Duronto/ Garib Rath/ EOG type Express trains for two (02) years (Each power car consist 02 Nos. DG set).	Rs.1,43,85,931.39/-	02 Years	05.01.21	M/s Kiran Electric Engineering Works-Kolkata, Rs.1,20,52,533.32/- (16.22% below), Date-22.01.2021.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
147	ELEG-ST-810-2020-21-R	Comprehensive Annual Maintenance Contract of Inverter Ducted Packaged Air-conditioning unit of capacity 16TR (Make: Blue Star) at Naihati RRI Cabin for three (03) years.	Rs.2,08,317.20/-	03 Years	27.05.21	M/s Blue Star Limited-Kolkata, Rs.2,06,234.03/- (1% below)), Date-25.06.21
148	ELEG-OT-811-2020-21	Proposal for construction of extra floors for RPF Barrack on existing building at Bangaon Junction (BNJ) (for 35 beds).	Rs.6,16,745.92/-	09 Months	27.01.21	M/s Das Enterprise, Rs.5,16,401.36/- (16.27% below), Date- 12/02/2021.
149	ELEG-OT-812-2020-21	Improvement of power supply and distribution system at Sealdah Station in connection to the augmentation of connected load for air conditioned executive lounge, 1st class waiting hall, guard and drivers running room etc.	Rs.89,68,201.76 /-	06 Months	11.03.21	M/s Jha Power Corporation-Allahabad, Rs.74,88,448.47/- (16.50% below), Date-06.05.2021.
150	ELEG-ST-813-2020-21-R	Replacement of Guide Rail Bracket for Lift no. 2 at Judges Court Road (JJC).	Rs. 87,321.92/-	03 Months	01.07.21	M/s Thyssenkrupp Elevator India Private Limited- Kolkata, Rs.87,321.92/- (At Par), Date-06.10.2021.
151	ELEG-ST-814-2020-21-R	Replacement of worn shaft & wheel of Lift no. 3 at Judges Court Road (JJC).	Rs. 3,41,695.20/-	03 Months	01.07.21	M/s Thyssenkrupp Elevator India Private Limited- Kolkata, Rs.3,41,695.20/- (At Par), Date-30.08.2021.
152	ELEG-ST-815-2020-21-R1	Comprehensive Annual Maintenance schedule & breakdown contract of Passenger Lift of capacity 10 passengers (G+3)- 2nos. and 10 passengers (G+2)- 2nos. (Total-4nos.) (Make: M/s Johnson) at Sealdah Station for three (03) years.	Rs. 17,71,352.56/-	03 Years	14.10.22	M/s Johnson Lifts PVT LTD-Chennai, Rs.17,71,352.56/- (At Par), LOA Date-23.11.2022.
153	ELEG-OT-816-2020-21	Provision of LED Luminaries in place of existing conventional luminaries at Construction Building / Sealdah.	Rs.9,04,352.96 /-	03 Months	14.04.21	M/s J and S Solutions-Kolkata, Rs.5,25,248.20/- (41.92% below), Date-05.05.2021.
154	ELEG-OT-818-2020-21	Provision of prepaid energy meter for outside to maintain electrical reading over Sealdah Division (PH-II).	Rs.14,37,900.80 /-	06 Months	29.04.21	M/s Lotus Construction and Electrical Works- N24P, Rs.9,69,145.14/- (32.60% below), Date-25.05.2021

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
155	ELEG-ST-819-2020-21	Comprehensive Annual Maintenance schedule & breakdown contract of Passenger Escalator (04 nos.) (Make: M/s Johnson) at Kolkata Terminal (KOAA) Station Platform No. 2&3 and 4&5 for <u>three (03) years.</u>	Rs. 43,75,836.48/-	03 Years	23.03.21	M/s Johnson Lifts PVT LTD- Chennai, Rs.43,75,836.48/- (At Par), Date-28.05.2021.
156	ELEG-OT-821-2020-21	Electrical Repair/ Rehabilitation Work of Agitation Affected Stations namely Lalgola and Krishnapur.	Rs.18,12,484.80 /-	90 days	22.02.21	M/s Bidyut Electrical Constructor- Murshidabad, Rs.15,22,668.48/- (15.99% below), Date-23-03-2021.
157	ELEG-OT-822-2020-21	Operation and A-Check maintenance of Cummins make 500KVA, 750V D.A. (Diesel Alternator) sets of power cars of different rakes originating from Sealdah and Kolkata Terminal for one (01) year.	Rs.1,07,32,974 /-	01 Year	12.04.21	M/s Kiran electric Engineering Works-Kolkata, Rs.1,11,08,628.14/- (3.50% above), Date-02.06.2021.
158	ELEG-OT-824-2020-21	Provision of Toilet Complex (along with Divyangjan Toilet) at Bhyabla Halt (BBLA), Barrackpore (BP) & Murshidabad (MBB) and renovation of Pay & Use Toilet at Debagram (DEB) and (PLY).	Rs.6,03,677.76 /-	03 Months	23.06.23	M/s Sun Electricals-Nadia, Rs.5,58,401.93/- (7.50% below), LOA Date- 25/07/2023.
159	ELEG-OT-825-2020-21	Provision of minimum facilities at Goods Shed for labours at New Alipur (NACC), Titagarh (TGH), Naihati (NH), Bangaon Junction (BNJ), Barasat (BT) & Cossimbazar (CSZ) (Piped water supply) of <u>Sealdah Division.</u>	Rs.8,93,419.52 /-	06 Months	23.06.23	M/s Combined Enterprises-Kolkata, Rs.7,72,718.54/- (13.51% below), LOA Date- 04/07/203.
160	ELEG-OT-826-2020-21	Electrical works in connection with - Improvement work in Ground Floor of Old Koilaghat Building for accommodation of CPRO office.	Rs.17,57,421.12/-	02 Months	05.04.21	M/s B K Traders-Begusarai, Rs.13,18,241.58/- (24.99% below), Date-05.05.2021.
161	ELEG-OT-828-2020-21	Comprehensive Annual Maintenance Contract and condition basis (as and when required) repair of AC package units in modular OT of B.R.Singh Hospital Sealdah <u>for three (03) years.</u>	Rs.3,01,047.04/-	03 Years	08.04.21	M/s Avail Enterprise-Bgusarai, Rs.1,97,185.81/- (34.50% Below), Date- 10.06.2021.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
162	ELEG-OT-829-2020-21	Comprehensive Annual Maintenance Contract of Passenger Lift of capacity 16 passengers (G+5) (Make: M/s Thyssenkrupp) renovated by J.B.Electrical works at OPD Building (Block No.-1) B.R.Singh Hospital Sealdah for three (03) years	Rs.4,46,394 /-	03 Years	08.04.21	M/s J.B.Electrical Works-Kolkata, Rs.4,10,682.48/- (8% below), Date-18.05.2021.
163	ELEG-OT-832-2020-21	Comprehensive maintenance & Annual preventive and breakdown maintenance contract for (M/s Hi-Rel Make) 25 KVA Inverters provided in RMPU SG AC Coaches for three (03) years.	Rs.51,69,986/-	03 Years	22.04.21	M/s Hitachi Hi Rel Power electronics Pvt. Ltd.-Gandhinagar, Rs.55,22,578.96/- (9% above with 2% Rebate), Date-29.06.2021.
164	ELEG-OT-833-2020-21	Annual Comprehensive maintenance (preventive and breakdown) contract for Dyno Drive for tuning of RRU's working in SGAC Coaches (New sick line Sealdah) for three (03) years.	Rs.8,68,893 /-	03 Years	28.04.21	M/s Lotus Construction and Electrical Works- N24P, Rs.5,24,811.37/-(39.60% below), Date-16.06.2021.
165	ELEG-OT-834-2021-22	Electrical work In connection with:- "Proposed store room for ACWP Materials Including wash room and boundary wall at Chitpur."	Rs.1,05,241 /-	03 Months	27.07.21	M/s Maa Tara Enterprise-Kolkata, Rs.77720.33/- (26.15% below), Date-11.08.2021, Contact no-9123771044, 8617757841.
166	ELEG-OT-835-2021-22	Electrical work for 12 hours street light arrangement etc, in connection with "massively damage of street light and overhead lines with super cyclone "AMPHAN" on 21.05.2020 at Narkeldanga Rly. Colony."	Rs. 9,10,834/-	03 Months	28.05.21	M/s Priya Enterprise, Rs.6,83,125.80/- (25%below), Date-08.06.2021.
167	ELEG-OT-836-2021-22	Annual Comprehensive maintenance Contract of Split Type (0.75/1/1.5/2TR), window type (1/1.5TR/2TR) AC machines, Refrigerators (165/230 lts.), RO machines (10L) and water Coolers (380/150/120 lts) under jurisdiction of SSE/E/G/BT, SSE/E/G/RHA, SSE/E/G/NH and SSE/E/G/SDAH-1 for (03) three years.	Rs.18,95,385.52/-	03 Years	13.05.21	Freezer and Company-Nadia, Rs.11,03,303.91/- (41.79% below), Date-02.06.2021

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
168	ELEG-OT-837-2021-22	Electrical Works in connection with Enhancement of Central Medical Gas Pipeline System at B. R. Singh Hospital/ Sealdah to fight against COVID-19 Pandemic.	Rs.1,12,940.80/-	03 Months	18.05.21	M/s Satyam Electric-Howrah, Rs.90,363.93/- (19.99% below), Date-25.05.2021.
169	ELEG-OT-838-2021-22-R	Creation of 12 coach EMU washing facility with two storied building at Narkeldanga Carshed.	Rs.64,45,526.08/-	06 Months	23.06.22	M/s Sun Electricals - Nadia. Rs.67,03,347.12/- (4.00% above), LOA date-21.07.2022, Contact No.-9434302159.
170	ELEG-ST-839-2021-22-R1	Annual maintenance schedule & breakdown contract of Passenger Escalator (01 No.) (Make: M/s Johnson) at Naihati Station, Platform No. 4&5 for three (03) years.	Rs. 9,27,082.34/-	03 Years	11.08.21	M/s Johnson Lifts Pvt. Ltd.-Chennai, Rs.9,27,082.34/- (At Par), Date-01/10/2021. (Varadachari Jagannathan-4426152200, 7338865042).
171	ELEG-OT-840-2021-22-R	Provision of service building with ancillary work in connection with up gradation of rolling stock maintenance facilities at Chitpur.	Rs.14,23,925/-	06 Months	18.08.23	M/s Avail Enterprises- Begusarai, Rs.12,31,695.51/- (13.50% below), LOA Date- 28/08/2023.
172	ELEG-ST-842-2021-22	Annual maintenance Contract of Escalators (2Nos.) of capacity 9000 persons per hour each Make- M/s Johnson Lifts Pvt. Ltd. at New Garia Station for a period of three (03) years.	Rs.20,39,424.68/-	03 Years	01.07.21	M/s Johnson Lifts Pvt. Ltd.-Chennai, Rs.20,39,424.68/- (At Par), Date-01.10.2021.
173	ELEG-OT-843-2021-22	Modification in Electronic Thermostat for provision of two Temperature setting low at 23 degree – 25 degree C and High at 24 degree – 26 degree C for Summer in Cooling mode and 19 degree – 21 degree C for Winter in Heating mode in SGAC coaches working under Sealdah Division.	Rs.13,09,139.20/-	06 Months	22.07.21	M/s A. Paul Software Systems Private Limited-New Delhi, Rs.13,09,139.20/- (At Par), Date-29.07.2021
174	ELEG-OT-844-2021-22	40 M Extention of Goods Sickline cover shed at mainline end at Chitpur.	Rs.43,47,890/-	02 months	13.09.21	M/s Maa Tara Enterprise-Kolkata, Rs.26,82,284.42/- (32.46% below), Date-30.09.2021.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
175	ELEG-OT-846-2021-22-R1	Comprehensive Annual maintenance contract of central Air-Conditioner (Multi V plus II system) of capacity: (3X16HP=48HP), make: L.G. Electronics at new Central Medical Store at BRSH, SDAH for three (03) years.	Rs.5,22,504/-	03 Years	10.02.23	M/s ICON ENTERPRISES-KOLKATA, Rs.6,58866.65/- (30% above +rebate 3%), LOA Date-19/05/2023.
176	ELEG-ST-847-2021-22	Rehabilitation/ Reconditioning of 04 nos. lifts each of capacity 20 passengers (G+13) (Make: M/s. Thyssenkrupp) (West Side) at New Koilaghat Building.	Rs.31,82,229.12/-	03 Months	19.08.21	M/s Thyssenkrupp Elevator India Private Limited-Kolkata, Rs.30,70,851.10/- (At Par with Rebate 3.50%), Date-10.09.2021.
177	ELEG-OT-848-2021-22-R1	Day by day cleaning of electrical Pantry/ appliance of Pantry Car and Sub Pantry appliances of LHB type Rajdhani, Duronto and Puri duronto Express and other LHB trains having Pantry Cars, Non-AC Pantry Cars of Sealdah Division for two (02) years.	Rs.34,42,729.24/-	02 Years	13.01.23	M/s Ali Enterprises-Murshidabad, Rs.17,21,364.62/- (50% below), LOA Date-30/01/2023.
178	ELEG-OT-849-2021-22	Improvement of illumination at stations (Lok Sabha Constituency wise) having more than 2000 footfall per day over Sealdah Division.	Rs.1,47,93,863.84/-	06 Months	31.08.21	M/s Raha Electricals-Kolkata, Rs.73,15,565.67/- (50.55% Below), Contact no-9331058351, Date-22.09.2021.
179	ELEG-ST-851-2021-22-R4	Comprehensive Annual Maintenance Contract of 01 (One) passenger lift of capacity 06 passengers, (G+4) (Make-OTIS) for Deputy CE (Con) building at RMS building Sealdah for three (03) years.	Rs.3,58,298.74/-	03 Years	31.10.22	M/s OTIS Elevator Company India LTD-Mumbai, Rs.3,58,298.74/- (At Par), dt 25.05,2023
180	ELEG-OT-852-2021-22	Electrical works in connection with "Proposed molecular pathology for Covid-19 at B.R.Singh Hospital."	Rs.1,80,825.12/-	03 Months	21.09.21	M/s Dey electric Co.- Kolkata, Rs.1,19,344.58/- (34% below), Date-30.09.2021. Nirmal Dey-9903349923.
181	ELEG-OT-853-2021-22	Petty repairing work of Electrical General Service over Sealdah Division (2021) under jurisdiction of SSE/E/G/SADH-I and SSE/E/G/SADH-II.	Rs.94,50,446.88/-	01 Year	23.09.21	M/s Sunlight Electric Co.-Kolkata, Rs.1,01,59,230.40/-, Date-16.12.2021.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
182	ELEG-ST-854-2021-22	Rehabilitation of 01 no. Johnson make 13 persons (884 kgs) Enduronic Lift Ground + 13 upper floor installed at New Koilaghat Building damaged due to fire incident on dated :08.03.2021	Rs.1,72,980/-	03 Months	30.09.21	M/s Johnson Lifts PVT LTD-Chennai, Rs.1,72,979.52/- (At Par), Date-23.11.21
183	ELEG-ST-855-2021-22	Comprehensive Annual Maintenance Schedule & breakdown Contract of passenger lift of capacity 10 passengers (G+3) 2 nos. (Make- M/s . Johnson) at South Booking / Sealdah for 03 years.	Rs.8,85,676.28/-	03 Years	21.10.21	M/s Johnson Lifts PVT LTD-Chennai, Rs.8,85,676.28/- (At Par), Date-21/02/2022.
184	ELEG-OT-856-2021-22	Comprehensive Annual Maintenance contract of VRF type Air- conditioning Plant of capacity 72 HP , 32HP, 24HP and 20 HP (Make: Hitachi) at Female Surgical Ward (Presently Female Medical -III), ICUS (presently CCU-I), Nephrology Ward (presently CCU-II) and Nephrology Ward (presently CCU-II, Negative pressure) respectively of BRSH / Sealdah for Three (03) years	Rs.21,14,191.84/-	03 Years	07.10.21	M/s Electric Refrigeration-Kolkata, Rs.16,70,000.13/- (21.01% below), date-01/11/2021, Abdul Kakib Mollah- 9433054385,
185	ELEG-OT-857-2021-22	Comprehensive and Annual preventive Maintenance contract of VRF AC package unit of capacity 120 HP (5 nos. Outdoor unit) at crew lobby /SDAH for 03(three) years.	Rs.17,14,209.60/-	03 Years	07.10.21	M/s Electric Refrigeration-Kolkata, Rs.13,19,255.71/- (23.04% below), Date-23.11.21, Abdul Kakib Mollah- 9433054385,
186	ELEG-OT-858-2021-22	Temporary illumination of various Railway buildings and premises for festival of Durga Puja, Kali Puja and other occasions for one (01) year on hire charge basis over Sealdah Division.	Rs.29,98,616.23/-	01 Year	05.10.21	M/s Shree Ganesh Enterprise-Kolkata, Rs.22,48,362.45/- (25.02% below), Date-07/10/2021. Abhishek Chakraborty- 9874238870.
187	ELEG-OT-859-2021-22	Supply, Installation, Commissioning and Testing of Autonomous Monitoring Sensor (AUMOS) at platform no.1 of Kolkata (KOAA) Terminal Station.	Rs.4,11,620.38/-	06 Months	31.03.22	M/s P B Electrical- South Twenty Four Parganas, Rs.2,42,856.02/- (41% below), Date-08/04/2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
188	ELEG-OT-860-2021-22	Proposed for "Commissioning/fitment of a new pipeline of HSD oil for fueling of all LHB type EOG power cars pit No.2 of new Coaching Complex under Sr.SEE/TL/Store/Sealdah.	Rs.13,44,595/-	90 Days	01.11.21	M/s Kiran Electric Engineering Works-kolkata, Rs.11,56,351.46/- (14% below), Date-10.01.2022.
189	ELEG-ST-861-2021-22-R	Comprehensive maintenance schedule & breakdown contract of Passengers Lift (Make: M/s OMEGA) of Block no.7A at New Alipore Officer's Quarters for three (03) years.	Rs.6,48,522.10/-	03 Years	25.11.21	M/s OMEGA Elevators-Kolkata, Rs.6,67,977.76/- (3% above). Date-21/02/2022.
190	ELEG-OT-862-2021-22	Segregation of domestic load (HT & LT) at major Rly colonies including improvement of supply network over Sealdah Division.	Rs.32,06,219.52/-	01 year	03.12.21	M/s Maa Tara Enterprise-Kolkata, Rs.22,40,826.82/- (30.11% below), Date-28.12.2021. Lokenath Mitra-9123771044,
191	ELEG-OT-863-2021-22	Comprehensive Annual preventive and breakdown maintenance contract of 25 KVA Inverter (Make- M/s Siemens Ltd.) provided in RMPU SGAC coaches for three (03) years.	Rs.2,46,14,484/-	03 years	16.11.21	M/s Siemens LTD-Navi Mumbai, Rs.2,69,20,860.89/- (9.37% above), Date-01/02/2022.
192	ELEG-OT-864-2021-22	Comprehensive Annual preventive and breakdown maintenance contract of 25 KVA Inverter (Make- M/s. MEDHA Servo.) provided in RMPU SGAC coaches for three (03) years.	Rs.1,02,35,726/-	03 years	16.11.21	M/s Medha Servo Drives PVT LTD-Hyderabad, Rs.1,02,35,725.92/- (At Par), Date-10.01.2022.
193	ELEG-OT-866-2021-22	Comprehensive Annual Maintenance Contract of Air-Conditioning plant (Ductable and Package type) (Make: LG) of New OT complex, Endoscopy and Burn Unit at B. R. Singh Hospital, Sealdah for three (03) years.	Rs.11,44,747.50/-	03 years	25.10.21	M/s Carrion Air Cooling-Kolkata, Rs.7,72,590.09/- (32.51 % Below), Date-01.10.2021. Contact-9883947118.
194	ELEG-OT-867-2021-22	Provision of Bio-Toilet maintenance building with ancillary work in connection with upgradation of rolling stock maintenance facilities at chitpur.	Rs.28,60,140.64/-	06 Months	18.01.23	M/s Bidyut Electrical Constructor-Murshidabad, Rs.23,16,999.93/- (18.99% below), Date-15.02.2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
195	ELEG-OT-868-2021-22	Electrical work in connection with: “at B.R.Singh Hospital, Sealdah, Provision of accommodation for Oxygen Generation Plant including Storage for cylinder.”	Rs.5,33,803.20/-	03 Months	23.11.21	M/s Dey Electric Co.- Kolkata, Rs.3,73,128.44/- (30.10% below), Date-29.12.2021, Nirmal Dey-9903349923,
196	ELEG-OT-870-2021-22	Modification of Pre-cooling charging facility between PF-13 & PF-14 towards Dumdum Junction Station (DDJ) end at Sealdah Station for charging of AC coaches and Saloons.	Rs.2,58,529.60/-	06 Months	23.11.21	M/s Dey Electric Co.- Kolkata, Rs.1,78,385.42/- (31% below), Date-29.12.2021. Nirmal Dey-9903349923,
197	ELEG-OT-871-2021-22	Comprehensive Annual Maintenance Contract of High Mast Tower (Polygonal Type) under jurisdiction of SSE/E/G/Sealdah-I, SSE/E/G/Ranaghat, SSE/E/G/Chitpur and SSE/E/G/Barasat over Sealdah Division for three (03) years.	Rs.15,25,032/-	03 Years	13.12.21	M/s S.G. Electricals-Kolkata, Rs.8,58,745.52/- (43.69% below), Date-10.01.2022.
198	ELEG-OT-873-2021-22	Electrical work in connection with :-” construction of New Gang Hut, Track machine siding room and track machine siding in LKPR.”	Rs.9,63,589/-	01 Months	10.12.21	M/s Dayal Roy-Nadia, Rs.6,64,876.16/- (31% below), Date-10.01.2022.
199	ELEG-OT-875-2021-22	Comprehensive Annual Maintenance Contract of VRF Air-Conditioning plant of capacity 20HP X 5Nos. (Make: M/s Blue Star) at Male Medical Unit, 5th Floor of B.R. Singh Hospital OPD Block for three (03) years.	Rs.14,28,508/-	03 Year	20.01.22	M/s AGFA-Kolkata, Rs.10,71,381/- (25% below), Date-11/02/2022.
200	ELEG-OT-876-2021-22-R	Electrical work for provision of dewatering pump in newly built two number sumps at DRM Building compound.	Rs.26,36,204.48/-	03 Months	03.06.22	M/s Jai Mata Di Solar Energy Private Limited-Patna, Rs.27,31,107.84/- (3.60% above), LOA date-27.07.2022.
201	ELEG-OT-879-2021-22	Replacement of old RRI with electronic interlocking (EI) system on age-cum-condition basis at Kankurgachi Cabin in Sealdah Division.	Rs.21,58,692.48/-	06 Months	07.09.22	M/s Sun Electricals-Nadia, Rs.18,67,269/-, (13.50% below), LOA Date-14/09/2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
202	ELEG-OT-880-2021-22	Conditioning Basis (as & when required) repair and Comprehensive annual maintenance contract of Diesel Generator sets of capacity 1.4 KVA to 1.5 KVA , 6 KVA and 15 KVA for ART and ARME van at New Sickline/ Sealdah & Ranaghat for two (02) years	Rs.14,59,280.48/-	02 Years	27.01.22	M/s Kiran Electric Engineering Works-Kolkata, Rs.992310.73/- (32% below), Date-08.02.2022.
203	ELEG-OT-881-2021-22	Provision of solar PV plant of capacity 50 KWP to be supplied installed and commissioned at Sealdah Stn. Premises.	Rs.28,04,520.86/-	03 Months	07.01.22	M/s Goel and Associates-Kolkata, Rs.23,03,352.98/- (17.87% below), Date-14.02.2022.
204	ELEG-OT-882-2021-22	Electrical work in connection with: Construction of new Gang Hut at Shasan Road (SSRD), Jaynagar Majilpur (JNM) and Ukilerhat Halt (UKLR) under jurisdiction of SSE/E/G/Sonarpur.	Rs.3,90,844.16/-	01 Months	10.01.22	M/s Maa Durga Electrical-S24P, Rs.2,82,769.62/- (26.16% below with 2.02% rebate), Date-24.01.2022.
205	ELEG-OT-884-2021-22	Replacement of old RRI with Electronic Interlocking (EI) system on age-cum-condition basis at Dumdum Junction (DDJ) station in Sealdah Division. (08 Huts only)	Rs.46,55,462.56/-	01 Year	14.07.22	M/s Ghosh Enterprise-Paschim Medinipur, Rs.40,61,891.08/- (12.75% below), LOA Date-22/08/2022.
206	ELEG-OT-885-2021-22	Comprehensive Annual Maintenance contract for “Greaves Cotton Limited” make 500 KVA, 750 DA(Diesel Alternator) sets fitted in power cars of Rajdhani/ Duranto/ EOG type Express trains in Sealdah/ Kolkata for three (03) years.	Rs.3,72,04,382/-	03 Years	03.02.22	M/s Greaves Cotton Limited-Pune, Rs.3,82,98,148.21/- (2.94% above), Date-08/04/2022.
207	ELEG-OT-886-2021-22	Proposal balance work for construction of 4 laning of Barasat - Krishnanagar section of NH-34 at L.C. Gate No.- 55/T.	Rs.3,35,637.12/-	01 Year	12.09.22	M/s Typhon International Construction-Kolkata, Rs.2,97,542.31/- (11.35% below), LOA Date-14/09/2022.
208	ELEG-OT-888-2021-22	At New Koilaghat Building- Operation of Central type A.C. Plant of capacity 2 x 40TR at EDP Centre for three (03) years.	Rs.19,43,290.08/-	03 Years	14.03.22	M/s Techno Aircon-Kolkata, Rs.1182492.01/- (39.15% below), Date- 30.03.2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
209	ELEG-OT-889-2021-22	Petty repairing work of Electrical General Service over Sealdah Division under jurisdiction of SSE/E/G/NH, SSE/E/G/BT, SSE/E/G/RHA, SSE/E/G/CP and SSE/E/G/SPR (2021) for one (01) year.	Rs.9,82,180.68/-	01 Year	13.04.22	M/s Lotus Construction and Electrical Works- N24P, Rs.82,51,234.41/-(9.99% below), Date-09.06.2022.
210	ELEG-OT-890-2021-22	Dumdum Jn. – Flyover to improve passage of Goods and Mail / Express train for Dumdum Junction RRI Building work.	Rs.1,14,99,716.48/-	06 Months	03.03.22	M/s Sun Electricals - Nadia. Rs.1,23,04,696.63/- (7.00% above), Date- 08/04/2022.
211	ELEG-OT-891-2021-22	Electrical work in connection with: “Reconstruction of 4-Lane Tallah ROB (Hemanta Setu) adjacent to TALA Railway station on Barrackpore Trunk Road, Kolkata. West Bengal.”	Rs.72,38,694.40/-	06 Months	02.08.22	M/s Raha Electricals-Kolkata, Rs.55,23,123.83/- (23.70% Below), LOA Date-30.08.2022.
212	ELEG-OT-892-2021-22	Srengthening of HT power supply at Electric Loco shed / Beliaghata and B.R. Singh Hospital / Sealdah sub-station.	Rs.38,68,229.12/-	01 Year	26.04.22	M/s Bidyut Electrical Constructor-Murshidabad, Rs.32,87,994.75/- (15% below), Date-25.06.2022.
213	ELEG-OT-894-2021-22	Annual maintenance contract for maintenance and operation of Naihati River side pump under SSE/E/G/Naihati for three (03) years.	Rs.21,85,635.20/-	03 Years	25.03.22	M/s Sen Enterprise-N24P, Rs.15,21,202.10/- (30.40% below), Date- 04/04/2022.
214	ELEG-OT-896-2021-22	Repairing and breakdown maintenance contract of Components/ equipments of RMPU and control Panel in SGAC & Garib Rath coaches of different make - for three (03) years.	Rs.3,81,85,175/-	03 Years	04.04.22	M/s Stesalit Limited-Baddi, Rs.3,78,03,317.74/- (1.00% below), Date-06/05/2022.
215	ELEG-OT-897-2021-22	Interlocking of L.C. Gate No. 94/C/E (Km-143/11-13) & 106/C/E (Km-160/29-31) from non-interlocking gates Total = 2 nos. in Debagram (DEB) - Plassey (PLY) & Rejinagar (REJ) - Beldanga (BEB) (Curve). Actual Modified Work: Interlocking of L.C. Gate No. 94/C/E (Km- 143/11-13) from non-interlocking gates Total = 01 no. in Debagram (DEB) - Plassey (PLY) (Curve).	Rs.2,06,083.46/-	01 Year	08.12.22	M/s Sun Electricals-Nadia, Rs.1,88,566.37/-, (8.50% below), LOA Date-03/01/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
216	ELEG-OT-898-2021-22-R1	Comprehensive maintenance schedule & breakdown contract of passengers lift (make: M/S Johnson) i.e. 03nos. passengers lift (G+13) at East side of New Koilaghata Building and 01no. 20 beds cum passengers lift (G+2) at Surgical Block of B.R.Singh Hospital for three (03) years.	Rs.17,45,179.88/-	03 Years	10.06.22	M/s Johnson Lifts Private Limited-Chennai, Rs.19,91,075.73/- (14.09% above), Date-11.07.2022.
217	ELEG-OT-899-2021-22	Replacement of old RRI with Electronic Interlocking (EI) system on age-cum-condition basis at Ballygunge Cabin in Sealdah Division.	Rs.46,41,588/-	01 Year	05.01.23	M/s Lime Light Enterprise- Howrah, Rs.44,25,671.27/- (9.50% below), LOA Date-25/01/2023.
218	ELEG-OT-900-2021-22	Annual Comprehensive Corrective Maintenance Contract for repair of defective electrical Pantry/Sub-Pantry appliances of LHB type Rajdhani, Duronto and Garib Rath passenger coaches Non-AC Pantry cars & saloon at Sealdah for 24 months	Rs.49,56,486/-	24 Months	21.04.22	M/s Rachana Electric and Refrigeration-Kolkata, Rs.37,17,859.89/- (24.99% below), Date-29/04/2022, Kajal Paul-8017522314,
219	ELEG-OT-901-2021-22	Running repairing contract of submersible pump & motor sets for drinking water and fountain purpose over Sealdah Division for one (01) year.	Rs.43,30,144/-	01 Year	26.04.22	M/s Bela Electrical Works-N24P, Rs.31,19,002.72/- (27.97% below), Date-06/05/2022, Contact-9433145529.
220	ELEG-ST-902-2021-22	Comprehensive Annual Maintenance Contract of 2 (Two) nos. Bed cum passenger lift of capacity 20 Passengers (G+5) and 1 no. Bed cum passenger lift of capacity 15 Passenger (G+5) (Make: Johnson) at New (G+5) building B.R. Singh Hospital Sealdah for three(03) years.	Rs.17,08,640/-	03 Years	18.04.22	M/s Johnson Lifts Private Limited-Chennai, Rs.1691553.60/- (1% below), LOA date-08.08.2022.
221	ELEG-OT-903-2021-22-R	Electrical work and new connection in CSTE/CON's office at 10th Floor of NKG building, 14th Strand Road, Kolkata-700001.	Rs.35,92,019.20/-	01 Year	19.07.22	M/s Jai Mata Di Solar Energy Private Limited-Patna, Rs.36,24,347.37/- (0.90% above), LOA Date-14/09/2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
222	ELEG-OT-904-2021-22-R	Provision of Traction Power at 11 (eleven) UTS installed booking offices - BRPK, DGNR, BSLA, HBE, BDYP, PLF, BFT, SVH, BPD, SDAH/PKS & SDAH/Main.	Rs.49,59,355.52/-	01 Year	25.07.22	M/s Raha Electricals-Kolkata, Rs.53,93,299.13/- (8.75% above), LOA Date-14.11.2022.
223	ELEG-OT-905-2022-23	Annual Maintenance Schedule & Breakdown Contract of Passenger Lift of capacity 13 Passengers (G+1) (01No.) (Make- M/s Johnson) at Cossimbazar (CSZ) station for three (03) years.	Rs.3,02,438.72/-	03 Years	10.05.22	M/s Johnson Lifts Private Limited-Chennai, Rs.3,64,015.24/- (20.36% above), LOA date-26.07.2022.
224	ELEG-OT-906-2022-23	Provision of RM system in between WTP/CP Sub-Station and CP Sub-Station by laying of underground cable for better reliability of power supply system.	Rs.19,08,290.72/-	01 Year	27.06.22	M/s Babalokenath Engg Works Private Limited-Hooghly, Rs.14,22,630.73/- (25% below with rebate 0.60%), LOA Date-11/10/2022.
225	ELEG-OT-907-2022-23	Electrification of road light in front of ETP Plant, KOAA in connection with illumination of surrounding area of Kolkata station.	Rs.2,23,233.92/-	01 Year	29.08.22	M/s National Electrical Engg Co.-Kolkata, Rs.1,79,368.45/- (19.65% below), LOA Date-08.09.2022.
226	ELEG-OT-908-2022-23	Electrical works in connection with "Provision of full cover shed and ATVM at different stations under jurisdiction of SSE/E/G/Naihati and SSE/E/G/Ranaghat under constituency of the Honourable MP Sri Jagannath Sarkar".	Rs.6,87,601.60/-	01 Year	05.09.22	M/s Maa Durga Electrical-S24P, Rs.5,43,480.30/- (20.96% below), LOA Date-06/10/2022.
227	ELEG-OT-909-2022-23	Electrical works in connection with "Provision of purified water cooler booth at different stations under jurisdiction of SSE/E/G/Naihati and SSE/E/G/Ranaghat under constituency of the Honourable MP Sri Jagannath Sarkar".	Rs.14,27,364/-	01 Year	05.09.22	M/s Ablaze Industries India Private Limited-Agra, Rs.12,98,901.24/- (9% below), LOA Date-06/10/2022.
228	ELEG-OT-910-2022-23-R1	Repairing Contract of Alternators of self generating AC coaches and TL coaches for three (03) years.	Rs.28,74,044.54/-	03 Years	02.08.23	M/s Avail Enterprise-Begusarai, Rs.25,14,788.97/- (12.50% below), LOA Date- 21/08/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
229	ELEG-OT-911-2022-23	Repairing of defective (i) Mono block pump motor, (ii) AC Motor for LHB & SGAC coaches for LHB & SGAC coaches of Sealdah & Kolkata Terminal for three (03) years.	Rs.58,00,032/-	03 Years	04.07.22	M/s Kiran Electric Engineering Works-Kolkata, Rs.44,37,024.48/- (23.50% below), LOA Date-11/10/2022.
230	ELEG-OT-912-2022-23-R1	Comprehensive Annual Preventive and Breakdown Maintenance Contract of RBC (Regulated Battery Charger) M/s Autometer Alliance Ltd. Provided in LHB type AC & TL coaches of Sealdah for three (03) years.	Rs.1,27,68,150/-	03 Years	16.08.23	M/s Autometer Alliance LTD-Noida, Rs.1,12,35,971.89/- (12% below), LOA Date-28/08/2023,
231	ELEG-OT-913-2022-23	Provision of Smart Reading facilitated for single phase Energy meter in different Rly colonies over Sealdah Division.	Rs.23,24,348.32/-	06 Months	27.06.22	M/s Sudha Distributers Private Limited-Howrah, Rs.23,24,348.32/- (At Par), Date-11.07.2022.
232	ELEG-OT-914-2022-23	At SNR, KYI, KPA, BTY, MBB: Supply & installation, commissioning & operation of Chlorination plant at 5 nos. Station with all other ancillary works under Sr. DEN/III/SDAH.	Rs.5,98,186.40 /-	01 Year	12.05.23	M/s Biswas Electric-Uttar Dinajpur, Rs.560906.57/- (11.00% below), LOA Date-09/06/2023.
233	ELEG-OT-915-2022-23	At BLN, BGB, MJT, BP, DDJ, BNXR: Supply & installation, commissioning & operation of Chlorination plant at 6 nos. Station.	Rs.6,99,466.88/-	01 Year	12.05.23	M/s Combined Enterprises -KOL- Rs.666708/- 9.53% below.Dt,29.05.23
234	ELEG-OT-916-2022-23	At BT, HNB, HB, LKPR, DH, JDP: Supply & installation, commissioning & operation of Chlorination plant at 6 nos. Station .	Rs.6,98,981.92/-	01 Year	12.05.23	M/s Ultimate Solution Company - Kolkata, Rs.7,03,288.15/- (4.50% below) LOA date- 29.05.2023
235	ELEG-OT-917-2022-23	Electrical renovation work and provision of VRF air-conditioning system of 13th floor at New Koilaghat Building, Kolkata.	Rs.90,42,015.36/-	01 Year	14.07.22	M/s Jadob Electric Co-Kolkata, Rs.70,02,136.69/- (22.56% below), LOA date-12/08/2022.
236	ELEG-OT-918-2022-23	Bally Halt: Provision of Passengers lifts (02 nos.) at Bally Halt station in Sealdah Division.	Rs.50,20,872/-	01 Year	07.07.22	M/s Bharat Elevators and Engineers PVT. LTD.-Kolkata, Rs.32,08,839.39/- (36.09% below), LOA date-26.07.2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
237	ELEG-OT-919-2022-23-R	Provision of Air-Conditioners (14 Nos. RPF Thanas) and Electrical Works (19 Stations) in connection with Video Surveillance System (VSS) at stations over Sealdah Division.	Rs.20,21,937.12/-	01 Year	27.01.23	M/s. Associated Sterling Corporation. Rs.19,41,059.64/- (4% below), LOA dt.15.02.2023.
238	ELEG-OT-920-2022-23	Interlocking as per SEM of manned non interlocked L.C. Gate No. 9/CE in Barasat (BT) – Sondalia (SXC), 37/CE in Champapukur (CQR) – Basirhat (BSHT) section (TVU more than 50000) in Sealdah Division (P.B. Item No. 97).	Rs.4,73,340.48/-	01 Year	18.01.23	M/s Mitra Electricals-Hooghly, Rs3,98,552.68/- (15.80% below), LOA Date-03/02/2023.
239	ELEG-OT-921-2022-23	(i) Comprehensive Annual Maintenance Contract of VRF type ductable Air-Conditioning plant of capacity 20HP X 2Nos. and 20HP X 1No. (Make: LG Electronics) at RCC Control/SADH and TPC Control/SDAH respectively for three (03) years. (ii) Comprehensive Annual Maintenance Contract of Multi-V plus-II System Air-Conditioning package unit of capacity 32HP X 2Nos. (Total=64HP) with one set AHU of 53TR (Make: LG Electronics) at Burn unit / BRSH for three (03) years.	Rs.15,89,195.68/-	03 Years	19.07.22	M/s ICON Enterprise-Kolkata, Rs.17,14,066.73/- (9.50% above with 1.50% rebate), LOA Date13/12/2022.
240	ELEG-OT-922-2022-23	Operation and A-Check maintenance of Cummins make 500KVA, 750V D.A. (Diesel Alternator) sets of power cars of different rakes originating from Sealdah and Kolkata Terminal for one (01) year.	Rs.2,25,95,476.38/-	01 Year	21.07.22	M/s Kiran Electric Engineering Works-Kolkata, Rs.2,23,69,521.62/- (1% below), LOA date-05.09.2022.
241	ELEG-OT-923-2022-23	Provision for illumination & welding point at CP Goods Yard (Phase-1).	Rs.33,54,385 /-	01 Year	11.08.22	M/s Bhattacharjee Associates-N24P, Rs.26,49,964.50/- (21% below), LOA Date-25.08.2022.
242	ELEG-OT-924-2022-23	Replacement of defective capacitor bank provided in LHB type AC Coaches of Rajdhani , Duranto and different EOG type trains of Sealdah Division.	Rs.32,20,246 /-	01 Year	12.09.22	M/s Hinguli Infrastructure-Hooghly, Rs.14,81,313.34/- (54% below), LOA Date-14/09/2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
243	ELEG-OT-925-2022-23	Annual Maintenance Contract of Energy Efficient LED Diamond Signage Board fitted at Sealdah Station and Kolkata.	Rs. 6,23,817/-	03 years	02.08.22	M/s S. G. Electricals-Kolkata, Rs.4,99,054.08/- (20% below), LOA Date-20/10/2022.
244	ELEG-OT-928-2022-23	Manning for operation and monitoring of Air-conditioning plant of capacity 1032.8HP (approx) at B.R.Singh Hospital Sealdah for 02 (Two) years.	Rs.54,34,250.18/-	02 Years	19.08.22	M/s SHINRYO SUVIDHA ENGINEERS INDIA PRIVATE LIMITED- Kolkata, Rs.37,27,895.62/- (31.40% below), LOA Date-20/10/2022.
245	ELEG-OT-929-2022-23	SDAH (Main)- Re-Modelling of SDAH yard to accommodate 12 coaches of EMU Rake on PF-No: 2,3,4 & 5.	Rs.43,74,653/-	01 Year	20.12.22	M/s Dey Electric Co. -Kolkata, Rs.28,25,322.64/- (38.70% below), LOA Date-03/01/2023.
246	ELEG-OT-930-2022-23	Comprehensive maintenance & Annual preventive and breakdown maintenance contract for Hi-Rel Make Regulated Battery Charger (RBC) for (Rajdhani & Durgam Exp.) LHB AC & TL coaches - for three(03) years.	Rs.87,18,772/-	03 Years	24.08.22	M/s Hitachi Hi Rel Power Electronics PVT LTD-Gandhinagar, Rs.93,04,673.40/- (16% above with 8% rebate), LOA Date-22/02/2023.
247	ELEG-ST-931-2022-23	Annual Maintenance Contract of Bed cum Passenger Lift of capacity 16 Passengers (G+5), Make: M/S Thyssenkrupp at OPD Building (Lift No.- 3) at B R Singh Hospital, Sealdah for two (02) years.	Rs.2,66,498/-	02 Years	04.08.22	M/s Thyssenkrupp Elevator India Private Limited-Kolkata, Rs.2,65,165.79/- (At Par with 0.50% rebate), LOA Date-13/12/2022.
248	ELEG-ST-932-2022-23-R1	Annual Maintenance Contract of the Passenger Lift (Make- OTIS) at New Alipore (7B) under SSE/E/G/Sealdah-II for two (02) years.	Rs.1,86,263/-	02 Years	31.10.22	M/s OTIS Elevator Company India LTD-Mumbai, Rs.1,86,263/- (At Par), LOA Date-05/07/2023.
249	ELEG-OT-933-2022-23	Electrical works in connection with: "Renovation and air-conditioning of badminton court in Belvedere Railway residential Complex.	Rs.19,66,474.72/-	03 Months	04.08.22	M/s J and S Solutions-Kolkata, Rs.16,55,771.71/- (15.80% below), LOA Date-22/08/2022.
250	ELEG-OT-935-2022-23	Sealdah – Improvement of Netaji Subhas Institute Auditorium – General Electrical and lighting work.	Rs.2,00,50,643.20/-	01 Year	19.08.22	M/s Leksa Lighting Technologies Private Limited- Dakshina Kannada Mangalore, Rs.1,30,20,888.21/- (35.06% below), LOA Date-11/10/2022.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
251	ELEG-OT-936-2022-23	Comprehensive maintenance schedule & breakdown contract of Passengers Lift (Make: M/s Escon) of Block No.6 at New Alipore officer's colony for 03 (three) years.	Rs.2,39,820.84/-	03 Years	28.11.22	M/s Escon Elevators PVT LTD-Navi, Rs.2,50,612.78/- (4.50% above), LOA Date-09/01/2023.
252	ELEG-OT-937-2022-23	Provision of CCTV cameras at RPF post and out posts over SDAH Division.	Rs.9,21,703/-	06 Months	15.09.22	M/s Deer Enterprise-Kolkata, Rs.7,67,778.50/- (16.70% below), LOA Date-14/10/2022.
253	ELEG-OT-938-2022-23	Improvement in freight trains maintenance facilities at RHA.	Rs.22,04,097/-	01 Year	02.11.22	M/s Dey Electric Co.-Kolkata, Rs.16,44,256.57/- (25.40% below), LOA Date-29.11.2022.
254	ELEG-OT-939-2022-23	Conversion of Diesel Loco Shed to Electric loco shed at Beliaghata, Sealdah (homing 50 Electric Coaching loco)	Rs.51,24,753.76/-	01 Year	19.09.22	M/s Raha Electricals-Kolkata, Rs.43,61,165.45/- (14.90% below), LOA Date-14/10/2022.
255	ELEG-OT-940-2022-23-R1	Annual Maintenance contract of the passenger lifts (Make- OTIS) at New Alipore Block No. 1 to 5 under jurisdiction of SSE/E/G/SDAH-II for three (03) years.	Rs.14,32,183.70/-	03 Years	20.12.22	M/s OTIS Elevator Company India LTD-Mumbai, Rs.14,32,183.80/- (At Par), LOA Date-09/01/2023.
256	ELEG-OT-941-2022-23	Electrical power supply arrangement in connection with "Diversion of 04 escalators from ASN Division to HWH & SDAH Division", (SDAH Divn- 02 Nos. escalator at MBB and 01 No. escalator at BNJ) against PBI 527 of 2022-23/ 541 of 2021-22 (year of sanction 2018-19 (CR), PH-36/RBSK	Rs.10,98,555.36/-	06 Months	12.10.22	M/s Metro Engineering and Services-Paschim Medinpur, Rs.9,88,699.82/- (10% below), LOA date-26/10/2022.
257	ELEG-OT-942-2022-23	Repairing & Breakdown Contract of LHB AC coaches of different make package units of Rajdhani & Durgam and different LHB type trains in Sealdah Division for two (02) years.	Rs.6,66,22,944/-	02 Years	12.09.22	M/s Sidwal Refrigeration Industries Private Limited-Faridabad, Rs.5,54,50,276.19/- (16.77% below), LOA date-03/11/2022.
258	ELEG-OT-943-2022-23	Provision for closure of LC -160/E(Km-214/9-11,between JIG-BQG) by merger road (RCC)from LC- 160/E to adjacent subway in KNJ – LGL section including all other ancillary works under the jurisdiction of Sr.DEN/III/SDAH.	Rs.12,08,721/-	01 Year	12.12.22	M/s Sun Electricals-Nadia, Rs.7,27,316.45/- (17.50% below), LOA Date-03/01/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
259	ELEG-OT-944-2022-23	At NACC- "Renovation of wharf in between line no 8 & 9 , 9& 10 (thoroughly)& by the side of line no. 10 (thoroughly including yard) & line no 7&8 towards Durgapur ROB Entry and Exit point including improvement of drainage system with all other ancillary works."	Rs.27,18,856.88/-	01 Year	16.02.23	M/s J AND S SOLUTIONS-KOLKATA, Rs.18,29,790.68/- (32.70% below), LOA Date-03/03/2023.
260	ELEG-OT-945-2022-23	Infrastructural improvement works at CSZ goods Shed under the jurisdiction of Sr. DEN/III/SDAH.	Rs.8,51,319/-	01 Year	02.01.23	M/s Easter Construction Company-Kolkata, Rs.6,66,877.51/- (18.60% below), LOA Date-09/01/2023.
261	ELEG-OT-946-2022-23	Infrastructural improvement works at KNJ goods Shed under the jurisdiction of Sr. DEN/III/SDAH	Rs.9,45,735/-	01 Year	02.01.23	J and S Solutions-Kolkata, Rs.6,39,688.21/- (35.80% below), LOA Date-09/01/2023.
262	ELEG-OT-947-2022-23	Temporary illumination of various Railway buildings and premises for festival of Durga Puja, Kali Puja and other occasions for one (01) year on hire charge basis under the jurisdiction of SDAH-II, SSE/E/G/SDAH-I, SSE/E/G/KOAA and over Sealdah Division.	Rs.25,66,676.45/-	01 Year	23.09.22	M/s Dayal Enterprise-Howrah, Rs.19,50,674.10/- (24% below), LOA Date-28/09/2022.-
263	ELEG-OT-948-2022-23	Construction of loading and unloading platform for development of goods shed at Dhublia in Ranaghat- lalgola section	Rs.25,92,902.50/-	01 Year	18.04.23	M/s J and S Solutions-Kolkata, Rs.17,98,955.75/- (30.62% below), Date-11.05.2023.
264	ELEG-OT-949-2022-23	Elimination of manned /un-manned level Crossing (LC) gates by constructing Limited Height Subway (LHS) by RCC boxes with roof covered RCC U through at LC.gate No. 121 /Eat Km 175/21-23 in KNJ- IGI section."	Rs.7,54,270/-	01 Year	12.12.22	M/s Deer Enterprise-Kolkata, Rs.6,82,246.14/- (32% below), LOA Date-03/01/2023.
265	ELEG-OT-950-2022-23	At BNJ: Repair to damaged , undulated and depressed road surface of goods wharf and approach road at Railway siding to facilitate for unloading of full rake of 58 wagons with all other ancillary works.	Rs.5,41,679/-	01 Year	05.01.23	M/s Maa Durga Electrical- S24P, Rs.4,96,735.16/- (12.96% below), LOA Date-17/01/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
266	ELEG-OT-951-2022-23	Construction of loading & unloading platform for development of goods shed at Murshidabad in Ranaghat – Lalgola section	Rs.23,26,340.50/-	01 Year	29.12.22	M/s Sun Electricals-Nadia, Rs.15,58,648.13/- (33% below), LOA Date-04/01/2023.
267	ELEG-OT-952-2022-23	Interlocking of level Crossing Gate No. 155C/E(Km-209/13-15),154C/E(Km-208/17-19) from Non – Interlocking gates inKNJ- LGL Section of Sealdah Division	Rs.4,19,850/-	01 Year	12.12.22	M/s Typhon International Construction-Kolkata, Rs.2,92,009.36/- (12.36% below), LOA Date-03/01/2023.
268	ELEG-OT-953-2022-23-R	Interlocking of level Crossing Gate No. 126C/E(Km-180/15-17),112C/E(Km-168/31-33) from Non – Interlocking gates inKNJ- LGL Section of Sealdah Division	Rs.4,18,820/-	01 Year	05.01.23	M/s Typhon International Construction-Kolkata, Rs.2,86,275.61/- (13.80% below), LOA Date-17/01/2023.
269	ELEG-OT-954-2022-23	Modification of L/no.5 at Krishnapur (KRP) for stabling of rake along with both side pathway	Rs. 9,42,879 /-	01 Year	02.01.23	M/s Easter Construction Company-Kolkata, Rs.7,75,046.54/- (17.80% below), LOA Date-09/01/2023.
270	ELEG-OT-957-2022-23-R	Extension of existing pit line no. 1,2, 3 & 4 along with catwalk for coaching depot at Chitpur with associated facilities	Rs.1,36,14,628.78 /-	01 Year	13.01.23	M/s Easter Construction Company-Kolkata, Rs.88,08,664.82/- (35.30% below), LOA Date-20/02/2023.
271	ELEG-OT-958-2022-23	Naihati: 20 m extension of goods sickline cover shed at Kankinara Rd.	Rs.15,35,476 /-	01 Year	02.11.22	M/s Dey Electric Co.-Kolkata, Rs.10,41,052.92/- (32.20% below), LOA Date-29.11.2022.
272	ELEG-OT-959-2022-23-R1	Comprehensive maintenance and annual preventive Breakdown maintenance contract of M/s. Autometer Alliance Ltd. Make 25 KVA inverters provided in RMPU SGAC Coaches for three (03) years .	Rs.2,10,88,431.36 /-	03 Years	26.05.23	M/s Autometer Alliance Limited-Noida, Rs.2,42,51,696.06/- (15% above), LOA Date- 03/08/2023.
273	ELEG-OT-960-2022-23	Electrical works for renovation of building no 210 at Sealdah officer's colony.	Rs.11,89,101.34/-	06 Months	02.12.22	M/s Maa Tara Enterprise-Kolkata, Rs.8,78,626.98/- (26.11% below), LOA Date-03/01/2023.
274	ELEG-RFP-PPP-961-2022-23	Installation of grid connected roof-top Solar Photo Voltaic Modules of 1MWp capacity (PPP mode) at Sealdah Station Building.	NIL (PPP)		03.03.23	M/s Suncraft Energy Private Limited, @Rs. 5.67/-per KWH LOA issued on 23.03.23

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
275	ELEG-OT-962-2022-23-R1	Electrical works in connection with "Air conditioning system for newly allotted TTE Rest Room , Sealdah.	Rs.6,94,469.44 /-	06 Months	27.01.23	M/s. Associated Sterling Corporation. Rs.7,02,406.23/- (4% below) dt.15.02.2023.
276	ELEG-OT-963-2022-23	Interlocking of L.C.Gate No.93c /E(KNJ-LGL) from Non- interlocking gates in Sealdah Division.	Rs.1,89,412.42 /-	06 Months	30.11.22	M/s Typhon International Construction-Kolkata, Rs.1,67,914.11/- (11.35% below), LOA Date-03/01/2023.
277	ELEG-OT-964-2022-23	Upgradation of power supply system OH line by UG cable at different Railway colonies over Sealdah North section.	Rs.74,76,002 /-	12 Months	10.02.23	M/s Sun Electricals-Nadia, Rs.64,98,114.45/-, (17.50% below), LOA Date-09/03/2023.
278	ELEG-OT-965-2022-23-R	Comprehensive Annual Maintenance Contract of VRF type Air-conditioning plant of total capacity 126HP (Make - Blue Star) at B.C. Roy Institute, Sealdah for Two (02) years.	Rs.11,70,408.96/-	02 Years	13.01.23	M/s Blue Star Limited-Kolkata, Rs.11,58,704.87/- (1% below), LOA Date-25/01/2023.
279	ELEG-OT-966-2022-23	Provision of fire fighting system at DDJ & KOAA.	Rs.19,64,428.60 /-	06 Months	21.03.23	M/s Sun Electricals-Nadia, Rs.19,03,531.31/- (3.10% below), LOA Date- 19/04/2023.
280	ELEG-OT-967-2022-23	Provision of PF shed at the following stations over Sealdah Division, BLH (connection 3 nos shed of Island PF 2& 3), TGH (PF-1, 2 & 3 Island), BBT (PF-2&3, BNJ end), and MGT (PF-1) including all other ancillary works.	Rs.17,46,476.70/-	01 Year	24.05.23	M/s Mitra Electricals-Hooghly, Rs.13,39,547.63/- (23.30% below), LOA Date-08/06/2023.
281	ELEG-OT-968-2022-23	Proposal for construction of 01 no. new RPF barracks at Kolkata Terminal (for ladies only) (30 beds).	Rs.16,33,312 /-	01 Year	03.07.23	M/s Dey Electric Co.-Kolkata, Rs.12,49,483.94/- (23.50% below), LOA Date- 18/07/2023.
282	ELEG-OT-969-2022-23	Electrical work in connection with " Upcoming GM Inspection from SEALDAH - GEDE section under jurisdiction of SSE/E/G/NH & SSE/E/G/RHA".	Rs.19,87,943/-	03 Months	16.12.22	M/s Easter Construction Company-Kolkata, Rs.13,91,560.10/- (30% below), LOA Date-03/01/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
283	ELEG-OT-970-2022-23	Kanchrapara : Completion of civil and Electrical work of 4nos . Indoor class room with toilet which is lying incomplete upto Lenten level. Total area : 364 sq. Mt. (Brick work has been completed upto lentel level) at MDSTI/RPF/ER/KPA.	Rs.3,16,927 /-	01 Year	10.01.23	M/s Maa Durga Electrical- S24P, Rs.2,72,683.78/- (13.96% below), LOA Date-17/01/2023.
284	ELEG-OT-972-2022-23	Provision of escalators (2 nos.) at PF. No.1 of Nagour station of Jodhpur Division. (SDAH DIVIN:- 02 nos escalators at Krishnanagar City station instead of Naihati Station) - General Electrical work.	Rs 10,46,709.56/-	06 Months	18.05.23	M/s Typhon International Construction-Kolkata, Rs.5,61,617.23/- (24.97% below), LOA Date-14/06/2023.
285	ELEG-OT-973-2022-23	Provision of PF shed at the following stations over Sealdah Division, IP (PF-1, SDAH end), SNR (PF-1, RHA end), KNR (PF-1, SDAH end), PDX (PF-1&2), RHA (PF-4), THP (PF-2) & MIJ (PF-2, RHA end) including all other ancillary works.	Rs.11,14,741.28/-	01 Year	24.05.23	M/s Urvii Kiran-Kolkata, Rs.9,41,956.38/- (15.50% below), LOA Date-09/06/2023.
286	ELEG-OT-974-2022-23	Annul Maintenance Contract of DG set of capacity 320KVA, Model: QSL-9 G15, ESN-84504739 installed at New Koilaghat under SSE/E/G/CP for three (03) years.	Rs.11,12,263.28/-	03 years	07.02.2023	M/s DIESEL SALES AND SERVICE-KANPUR, Rs.5,51,178/- (10.00% below), LOA Date-03/03/2023.
287	ELEG-OT-976-2022-23	Proposal for Service maintenance contract for Cummins make 500KVA, 750V DA (Diesel Alternator) Set (Model No. KTA19G5-1) fitted in Power cars of Rajdhani/ Duronto/ Garib Rath/ EOG type Express trains for two (02) years (Each power car consist 02 Nos. DG set).	Rs.1,62,31,292/-	02 Years	07.02.23	M/s Kiran Electric Engineering Works-Kolkata, Rs.1,42,83,536.75/- (12% below), LOA Date-05/04/2023.
288	ELEG-OT-978-2022-23	Provision of 750 Volt charging system for LHB coaches at NCC Yard Sealdah (PH-II).	Rs.1,31,60,018/-	06 Months	27.01.23	M/s Easter Construction Company-Kolkata, Rs.1,35,41,658.52/- (2.90% above), LOA Date-14/03/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
289	ELEG-OT-979-2022-23	Provision of prepaid energy meter for outsiders to maintain electrical reading over Sealdah Division (PH-III)	Rs.16,78,319/-	06 Months	10.02.23	M/s Lotus Construction and Electrical Works- N24P, Rs.13,16,137.76/- (21.58% below), LOA Date-24/03/2023.
290	ELEG-OT-980-2022-23	Replacement of old, overaged Air-conditioning machine by new one at various location under the jurisdiction of SSE/E/G/SDAH-II.	Rs.6,96,561.08/-	01 Year	16.02.23	M/s COMBINED ENTERPRISES-KOLKATA, Rs.5,74,593.23/- (17.51% below), LOA Date-03/03/2023.
291	ELEG-OT-981-2022-23	Provision of Smart reading facilitated for Single phase Energy Meter in different Rly. colonies (BLVD,JJC & NAP etc.) over Sealdah Division.	Rs.24,56,932 /-	06 Months	16.02.23	M/s URVII KIRAN KOLKATA Rs.21,30,160.04/- (13.30% below), LOA Date-03/03/2023.
292	ELEG-OT-982-2022-23	Comprehensive maintenance and annual Preventive and breakdown maintenance contract of “Electro Waves” make 25 KVA inverter provided in RMPU SGAC Coaches (22 nos. 02 Inverters & 2 nos 1inverters) for 3 years.	Rs.1,21,13,640	3 years	15.03.23	L2- M/s Electro Waves Electronics PVT LTD-Parwanoo, Rs.1,28,40,458.40/- (6% above), LOA Date- 05/09/2023.
293	ELEG-OT-983-2022-23	Electrical work in connection with: “Extension portion of Laundry/ SDAH.”	Rs. 5,72,668/-	1 year	09.03.23	M/s Deer Enterprise-Kolkata, Rs.4,40,954.36/- (23% below), LOA Date- 20/03/2023.
294	ELEG-OT-984-2022-23	Replacement of old and overaged electrical equipment at NKG computer complex Data Centre.	Rs.2,03,87,000/-	06 Months	24.02.23	M/s Shankar Electric Works-Kolkata, Rs.1,97,71,852.86/- (2.53% below with 0.50% rebate), LOA Date- 11/07/2023.
295	ELEG-OT-986-2022-23	Electrical works for control room for Train Management System (TMS) in Ground Floor of Control Building at Sealdah.	Rs.14,36,933/-	06 Months	09.03.23	M/s Dey Electric Co.-Kolkata, Rs.9,81,425.24/- (31.70% below), LOA Date-11.05.2023.
296	ELEG-OT-987-2022-23	Electrical work in connection with: “Construction of building for Train Management System at Sealdah.”	Rs.2,46,51,731.64 /-	02 Years	03.10.23	M/s Sun Electricals- Nadia, Rs.2,11,53,650.92/- (14.19% below), LOA Date- 17/10/2023.
297	ELEG-OT-988-2022-23	Corrective maintenance contract & operation of Water Treatment Plant of capacity 2.5 MGD at Chitpur for three (03) years.	Rs.1,27,32,458.66/-	03 Years	15.03.23	M/s Shankar Electric Works-Kolkata, Rs.1,30,50,770.13/- (2.50% above), LOA Date- 18/07/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
298	ELEG-OT-989-2022-23	Rewiring of Railway Staff Quarters under jurisdiction of SSE/E/G/SDAH-I & SSE/E/G/SDAH-II (Type-I = 67 units, Type - II = 100 units, Type - III = 12 units, Type - IV = 18 units, Type - V = 15 units), Total = 212 units	Rs.77,58,182/-	01 Year	21.03.23	M/s Raha Electricals-Kolkata, Rs.74,67,250.17/- (3.75% below), LOA Date-21/06/2023.
299	ELEG-OT-990-2022-23	Augmentation of power supply installation with the provision of VCB & ACB in place of OCB at different sub-stations over Sealdah Division.	Rs.1,41,10,005.76/-	01 Year	31.03.23	M/s Jadob Electric Co-Kolkata, Rs.1,18,59,459.84/- (15.95% below), LOA Date- 05/07/2023.
300	ELEG-OT-991-2022-23	Comprehensive Annual maintenance contract of "Cummins make 500 KVA DG sets having Engine (Model No.: KTAA-19-G-10) for SDAH and CP based Power car of LHB type rakes for three (03) years."	Rs.2,30,84,605.85 /-	03 Years	25.04.23	M/s Kiran Electric Engineering Works-Kolkata, Rs.2,01,99,030.12/- (12.50% below), LOA Date-09/06/2023.
301	ELEG-OT-992-2022-23	Improvement of power supply and distribution system at Sealdah Station in connection to the augmentation of connected load for air conditioned executive lounge, 1st class waiting hall, guard and drivers running room etc.	Rs.94,48,641.14/-	06 Months	31.03.23	M/s Gami Ashishkumar Nagarbhai-Palanpur, Rs.96,84,857.17/- (2.50% above), LOA Date- 15/07/2023.
302	ELEG-OT-993-2022-23	Electrical work in connection with- Construction of camp office / Administrative building in connection with CPOH / Track machine shed at Kanchrapara.	Rs.43,86,781.28/-	06 Months	31.03.23	M/s Matri Infracon Projects India Private Limited- N24P, Rs.34,40,920.71/- (25.55% below), LOA Date-19/04/2023.
303	ELEG-OT-995-2022-23	Comprehensive annual maintenance contract of Split/inverter, split window type Air-Conditioning machine of different capacity and cassette type Air-conditioning machine of Cap. 3 TR at Sealdah Station under jurisdiction of SSE/E/SDAH-I for 3 years	Rs.7,49,477/-	03 years	03.05.23	M/s Amiya Air Conditioning Service-Kolkata, Rs.4,98,402.21 (33.50% below) LOA Date-19/05/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
304	ELEG-OT-996-2022-23	Annual Comprehensive maintenance (Annual & breakdown) contract of Dyno-Drive for tuning of RRU/ERRU's working in SGAC coaches (Sick line Chitpur) for 03 years.	Rs. 3,89,641/-	03 years	25.05.23	M/S, Hilton Electricals-Kolkata, Rs.4,28,565.70/- (9.99% above), LOA Date- 25/07/2023.
305	ELEG-OT-997-2022-23	Comprehensive Annual Maintenance contract of AC plant of capacity 112HP (make : Hitachi in 1st & 2nd floor of New Building (G+ 5) at BRSH/SDAH	Rs. 15,99,924.48/-	03 years	27.04.23	M/s Johnson Controls Hitachi Air conditioning India LTD-Kolkata, Rs.15,82,325.31/- (1.10% below) LOA dt. 19.05.2023.
306	ELEG-OT-999-2023-24	Comprehensive and Annual maintenance contract of Split/Inverter Split, Window type Air - Conditioning machines of different capacity and vertcool / Tower type AC machines of Capacity 3.5 TR under jurisdiction of SSE/EG/CP for three (03) years	Rs. 11,67,789/-	03 years	03.05.23	M/s Amiya Air Conditioning Service-Kolkata, Rs.8,46,647.29/- (27.50% below) LOA dt. 19.05.2023.
307	ELEG-OT-1000-2023-24	Elimination of manned /un-manned level Crossing (LC) gates by constructing Limited Height Subway (LHS) by RCC boxes in KLNP-LGL section."	Rs.81,16,311/-	01 year	23.06.23	M/s Easter Construction Company-Kolkata, Rs.59,73,604.90/- (26.40% below), LOA Date- 25/07/2023.
308	ELEG-OT-1001-2023-24	Provision for construction of New Roof cover on the RCC U-trough on each side of existing LHS in KNJ -LGL section in SADH Division.	Rs.27,59,106/-	01 year	12.06.23	M/s J and S Solutions-Kolkata, Rs.21,27,270.73/- (22.93% below), LOA Date- 04/07/2023.
309	ELEG-OT-1002-2023-24	Annual Maintenance Contract of AC Plant of water cooled screw chiler of capacity 2x150TR (Make: Blue Star) at B.R.Singh Hospital and operation of the same for three (03) year.	Rs.71,22,638/-	03 Years	18.05.23	M/s SHINRYO SUVIDHA ENGINEERS INDIA PRIVATE LIMITED- Kolkata, Rs.43,48,370.50/- (38.95% below), LOA Date-09/06/2023.
310	ELEG-OT-1003-2023-24	Eletrical works In connection with "Computerised TTE Lobby at SDAH, KOAA, NH, RHA, BT, SPR, BPC, DDJ, BNXR,KNJ, BLN,BRP, CG, BNJ,DH, NMKA & LGL (17 location) ."	Rs. 3,63,850/-	6 mth	02.06.23	M/s Chandra Construction-Kolkata, Rs.3,16,549.50/- (13% below), LOA Date- 04/07/2023.
311	ELEG-OT-1004-2023-24	"Petty repairing work of Electrical General Service at B.R. Singh Hospital , Sealdah for one (01) year."	Rs. 18,36,294/-	1year	26.05.23	M/s Typhon International Construction-Kolkata, Rs.18,36,294/- (16.90% below), LOA Date- 22/06/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
312	ELEG-OT-1005-2023-24	Breakdown repairing contract and modification of UGRS pump- motors sets over Sealdah Division. [“Openwell monobolck submersible pump-motor sets with motor capacity capacity 30 HP & 15 HP for 03 (three) years and new openwell monoblock submrtsible pump- motor sets with motor capacity 20 HP for 02(two) years after expiry of 01 year warranty.”]	Rs. 39,60,426/-	3year	02.06.23	M/s Easter Construction Company-Kolkata, Rs.3225766.77/- (18.55% below, LOA Date-23/06/2023.
313	ELEG-OT-1006-2023-24	Repairing , rewinding, overhauling and testing of submersible pump-motor sets of different make and capacity under the jurisdiction of SSE/E/G/RHA.	Rs. 5,90,236/-	3 Months	02.06.23	M/s. Sen Enterprise-North 24 pgs. LOA Value- Rs.407380.89/- (30.98% below) LOA dt- 23.06.2023.
314	ELEG-OT-1007-2023-24	Survey, design, fabrication, supply, installation, testing and commissioning of 1.0 MWp capacity Rooftop solar power plants at different places over Sealdah Division.	Rs.3,54,85,940/-	01 Year	12.06.23	M/s Suncraft Energy Private Limited-Kolkata Rs.4,59,89,778.24/- (29.60% above), LOA Date- 04/08/2023.
315	ELEG-OT-1008-2023-24	Survey, design, fabrication, supply, installation, testing and commissioning of 0.9 MWp capacity Rooftop solar power plants at different places over Sealdah Division.	Rs.3,19,37,346/-	01 Year	12.06.23	M/s Suparna Electricals-Darjeeling. Rs.4,34,34,790.56/- (36% below), LOA Date- 25/07/2023.
316	ELEG-OT-1009-2023-24	Electrical works in connection with “Construction of officer’s Rest House in Chitpur.”	Rs. 11,94,230/-	6 Months	18.07.23	M/s Amin Electric and Electronic Industries-Kolkata, Rs.8,95,672.50/- (25% below), LOA Date- 01/08/2023
317	ELEG-OT-1010-2023-24	Annual Maintenance Contract of Passenger lifts (2 nos) of capacity 13 passengers (G+1) each (Make Jhonson) at kolkata Terminal Building under jurisdiction of SSE / E /G/CP for a period of three (03) years.	Rs. 1031914/-	3 years	03.07.23	M/s Johnson Lifts Private Limited-Chennai, Rs.10,68,030.82/- (3.50% above), LOA Date- 01/08/2023.
318	ELEG-OT-1011-2023-24	Replacement of token instrument in between BNJ-PTPL and provision of electrical interlocking at PTPL station in Sealdah Division.	Rs. 1399734/-	6 Months	03.07.23	M/s Sun Electricals-Nadia, Rs.11,26,785.87/- (19.50% below), LOA Date-18/07/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
319	ELEG-OT-1012-2023-24	Annual Maintenance Contract of 02 (two) nos. Passenger Lift, each capacity 06 Passengers (G+5) (Make- M/s Bharat Elevators and Engineers Pvt. Ltd.) at Building No.256 Type-V at Sealdah Officer's Colony for 03(three) years.	Rs.5,60,736 /-	3 years	28.06.23	M/s Bharat Elevators and Engineers PVT. LTD.-Kolkata, Rs.5,60,736/- (At Par), LOA Date- 08/08/2023.
320	ELEG-OT-1013-2023-24-R	Annual Maintenance Contract of 02(Two) nos. PUF panelled Mortuary Chamber (Mortuary Cabinet) for storage of 04(Four) Cadavers (Make: Blue Star) at B. R. Singh Hospital for three (03) years.	Rs. 2,27,104/-	3 years	02.01.24	M/s Blue Star Limited- Kolkata, Rs.2,27,104/- (At Par), LOA Date- 12/01/2024.
321	ELEG-OT-1014-2023-24	SDAH- Provision of fire fighting system at different offices, Officer's Rest House, waiting room, lobby etc. including <u>concourse and platform area.</u>	Rs. 16,17,751.68/-	06 Months	02.08.23	M/s Chandra Construction-Kolkata, Rs.11,32,426.18 (30% below), LOA Date- 08/08/2023.
322	ELEG-OT-1015-2023-24-R1	Comprehensive Annual Maintenance Contract of four sets two bodies Mortuary (Make: Blue Star) plant at B. R. Singh Hospital for three (03) years.	Rs.6,59,059.20/-	03 Year	08.09.23	M/s Blue Star Limited- Kolkata, Rs.6,59,059.20/- (At Par), LOA Date- 14/09/2023..
323	ELEG-OT-1016-2023-24	Provision of Electrical works at stations over Sealdah Division (125 stations D & E category), (Modified) in connection with Video Surveillance System (VSS) under <u>Nirbhava Fund.</u>	Rs.38,71,806.25/-	03 Months	18.07.23	M/s R N Enterprises-Munger, Rs.31,65,201.61/- (18.25% below), LOA Date- 02/08/2023.
324	ELEG-OT-1019-2023-24-R	Comprehensive Annual Maintenance schedule and breakdown contract of Passenger Escalator (02 nos.) (Make- M/s. Johnson) at SDAH station near South booking for 03 (three) years.	Rs. 21,87,918.24/-	03 years	05.09.23	M/s Johnson Lifts Private Limited- Chennai, Rs.23,20068.25/- (6.04% above), LOA Date-09/10/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
325	ELEG-OT-1020-2023-24	Electrical works in connection with a) (i) Improvement of Illumination in Colony Street at New Alipur (ii) Provision of Garden Light and miscellaneous Electrical Works for rehabilitation of Fountain at Judges Court Rail Minar. b) Rewiring of Flat No.8/B (First Floor) Type V, Block 'A' at 14, alipore Avenue along with miscellaneous electrical works at different building at 14, Alipore Avenue and Judges Court Rail Minar.	Rs. 13,66,159/-	01 years	18.08.23	M/s Bidyut Electrical Constructor- Murshidabad, Rs.11,47,710.18/- (15.99% below), LOA Date- 28/08/2023.
326	ELEG-OT-1021-2023-24	Comprehensive Annual Maintenance contract of Air-Conditioning plant of total capacity 120HP in 3rd & 4th floor of New Building (G+5) and 72 HP in 4th floor of OPD Building- Cardiac Centre at BRSB/SDAH for three (03) years.	Rs. 30,61,824/-	03 years	04.08.23	M/s Johnson Controls Hitachi Air Conditioning India Ltd. - Kolkata, Rs.30,46,514.88/- (0.50% below), LOA Date- 25/09/2023.
327	ELEG-OT-1022-2023-24-R	Comprehensive maintenance and Annual preventive and breakdown maintenance contract of 25 KVA Inverter (Make- M/s.Signotron) provided in RMPU SGAC Coaches for 3 years.	Rs. 15,74,649/-	03 years	08.09.23	M/s Signotron (India) Pvt. Ltd- Kolkata, Rs.17,47,859.99/- (11% above), LOA Date- 09/10/2023.
328	ELEG-OT-1023-2023-24	Escalator Work - Provision of 02(Two) nos. Escalators at Kanchrapara Railway Station with average footfall more than 25000 per day under Sugamya Bharat Abhiyan ((Phase-II) PB No. 1183/2022-23/NR)	Rs.1,21,50,208/-	12 Months	05.09.23	M/s Johnson Lifts Private Limited- Chennai, Rs.1,27,57,718.40/- (5% above), LOA Date- 04/10/2023.
329	ELEG-OT-1024-2023-24	Lift Work - Sealdah Division: Provision of 02 nos. lifts at stations (Shyamnagar - 02 nos.) under Sugamya Bharat Abhiyan {(Phase-2) PB No. 1182/2022-23/NR}.	Rs. 35,50,058/-	12 Months	31.08.23	M/s L T Elevator Private Limited- Kolkata, Rs.29,99,799.01/- (15.50% below), LOA Date- 26/09/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
330	ELEG-OT-1025-2023-24	Power Supply Arrangement Work for: - (i) Provision of 02(Two) nos. Escalators at Kanchrapara Railway Station with average footfall more than 25000 per day under Sugamya Bharat Abhiyan ((Phase-II) PB No. 1183/2022-23/NR) (ii) Sealdah Division: Provision of 02 nos. lifts at stations (Shyamnagar - 02 nos.) under Sugamya Bharat Abhiyan {(Phase-2) PB No. 1182/2022-23/NR}	Rs.5,55,946/-	15 Months	26.10.23	M/s Mondal Associates- Murshidabad, Rs.4,82,950.29/- (13.13% below), LOA Date- 13/11/2023
331	ELEG-OT-1026-2023-24-R	Annual maintenance contract of passenger lift (Make- M/s . Thyssenkrupp) at B.R.Singh Hospital (surgical ward), Belvedere (BLYD) and DRM Building/ SDAH under jurisdiction of SSE/E/G/SDAH-II for a period of three (03) years	Rs. 20,51,424/-	03 years	05.01.24	M/s TK Elevator India private Limited- Kolkata, Rs.20,51,424/-, (At Par), LOA Date- 19/01/2024.
332	ELEG-OT-1027-2023-24	Temporary illumination of various Railway Buildings and Premises for festival of Durga Puja, Kali Puja, other occasions and other emergency lighting requirements for one (01) year on hire charge basis under the jurisdiction of SSE/E/G/SDAH-II, SSE/E/G/SDAH-I, SSE/E/G/KOAA and over Sealdah Division.	Rs.37,81,064/-	01 year	09.10.23	M/s Dayal Enterprise-Howrah, Rs.28,66,046.51/- (24.20% below), LOA Date- 11/10/2023.
333	ELEG-OT-1028-2023-24	Construction of 50 bedded new RPF Ladies Hostel (G+2) at MDSTI/RPF/ ER/Kanchrapara (RPF Training School)	Rs. 20,87,932.00/-	09 months	15.09.23	M/s Dey Electric Co. - Kolkata, Rs.15,83,696.42/- (24.15% below), LOA Date- 26/09/2023.
334	ELEG-OT-1029-2023-24	At PPGT: Raising and renovation of PF surface with other ancillary work at PF No.1 & 2 under Sr.AEN/BLN.	Rs. 16,41,231/-	01 Year	25.09.23	M/s Maa Durga Electrical- S24P, Rs.11,53,128.90/- (29.74% below), LOA Date- 09/10/2023.
335	ELEG-OT-1030-2023-24	Raising of PF by vacuum dewatering concrete including all other ancillary works at PDX PF-1, PXR PF – 1 & 2 and SMX PF- 1&2 under jurisdiction of Sr. AEN/KPA.	Rs. 13,79,426/-	15 Months	18.10.23	M/s Combined Enterprises- Kolkata, Rs.11,10,299.99/- (19.51% below), LOA Date- 01/11/2023.

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
336	ELEG-OT-1031-2023-24	Supply and Installation of isolating contactors in HOG complied power cars which are not provided isolating contactors in working under Sealdah Division.	Rs.21,30,240/-	06 Months	25.09.23	M/s Dayal Enterprise-Howrah, Rs.18,32,006.40/- (14% below), LOA Date- 09/10/2023.
337	ELEG-OT-1032-2023-24	Annual Maintenance contract (AMC) of 08 nos HVLS Fan at SDAH stn. under jurisdiction of SSE/E/G/SDAH-I for (02) years.	Rs.10,23,305.44/-	02 years	03.10.23	M/s BRS Engineering Works, Rs.10,42,129.14/- (5% above along with 3.01% rebate), LOA Date- 19/10/2023.
338	ELEG-OT-1033-2023-24	Operation and maintenance (A-check) of Cummins, Greaves & KOEL make 500KVA, 750v D.A (Diesel Alternator) sets of Power cars of different rakes originating from Sealdah and Kolkata terminals for one (01) year.	Rs.2,22,60,016.34/-	02 years	03.10.23	M/s Dhara Rail Projects Private Limited- Mumbai, Rs.2,15,92,215.85/- (3% below), LOA Date- 02/12/2023.
339	ELEG-OT-1035-2023-24	Raising and improvement to PF Surface with other ancillary works at PF No.1 & 2 at NACC.	Rs. 17,66,177/-	12 Months	01.01.24	M/s Dey Electric Co.- Kolkata, Rs.13,15,448.63/- (25.52% below), LOA Date- 11.01.24
340	ELEG-OT-1038-2023-24	Comprehensive Annual maintenance schedule and breakdown contract of 4 nos. Passenger Lift of capacity- 20 passengers each, (G+13), (Make: M/s Thyssenkrupp) at New Koilaghat Building west side for three (03) years.	Rs. 47,61,536.16/-	03 years	05.10.23	M/s T K Elevator India Private Limited- Kolkata, Rs.47,61,536.16/- (At Par), LOA Date- 09/10/2023.
341	ELEG-OT-1039-2023-24-R	Petty repairing work of Electrical General Service under jurisdiction of SSE/E/G/SDAH-II (Except B. R. Singh Hospital) for one (01) year.	Rs. 51,63,895/-	01 year	08.12.23	M/s Easter Construction Company- Kolkata, Rs.41,00,132.63/- (20.60% below), LOA Date- 26/12/2023.
342	ELEG-OT-1040-2023-24	Upgradation of illumination at P. L. Roy Indoor Stadium, Sealdah.	Rs. 3,01,394/-	06 Months	26.10.23	M/s Sadhu and Sons Electrical Contractor- Kolkata, Rs.2,25,985.22/- (25.02% below), LOA Date- 13/11/2023.
343	ELEG-OT-1041-2023-24	Improvement of freight train maintenance facilities at Ranaghat.	Rs. 33,40,036/-	12 Months	12.01.24	J and S Solutions-Kolkata, Rs.27,18,789.30/- (18.60% below), LOA Date- 18/01/2024

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
344	ELEG-OT-1043-2023-24	Annual Comprehensive and preventive and breakdown maintenance contract of 25KVA Inverter (Make – M/s Hind Rectifier Ltd) provided in RMPU SGAC, Coaches for 03 years.	Rs.2,33,18,546/-	03 Years	08.12.23	M/s Hind Rectifiers Limited- Mumbai. Rs.2,33,18,546/- (At Par), LOA date-04/01/2024
345	ELEG-OT-1044-2023-24	Electrical works in connection with Fitment of Hot Axle Box Detectors under DRM LS Grant 2023-24 over SDAH Division.	Rs.8,24,435/-	12 Months	03.11.23	M/s Sadhu and Sons Electrical Contractor- Kolkata, Rs.6,62,598.41/- (19.63% below), LOA Date- 20/11/2023
346	ELEG-OT-1045-2023-24	Replacement of overaged peripheral accessories of central AC plant installed at PRS/NKG.	Rs.2,47,68,703/-	08 Months	03.11.23	M/s Shinryo Suvidha Engineers India Private Limited- Kolkata, Rs.21048443.81/- (15.02% below), LOA Date- 20/11/2023.
347	ELEG-OT-1046-2023-24	Renovation and modernisation of RPF Barrack at CG (40 beds).	Rs. 6,93,101/-	12 Months	22.11.23	M/s Maa Durga Electrical- S24P, Rs.5,91,284.46/- (14.69% below), LOA Date- 05/12/2023.
348	ELEG-OT-1048-2023-24	Electrical work in connection with “Cable laying work for diversion of existing UG cable (HT & LT) in connection with construction of new DRM Building at Sealdah.”	Rs. 95,39,646/-	12 Months	22.11.23	M/s Easter Construction Company- Kolkata, Rs.61,43,532.02/- (35.60% below), LOA Date- 04/12/2023.
349	ELEG-OT-1049-2023-24	Raising of Platform at BTPG and KLKR of PF NO.1 with other ancillary works under Sr.AEN/BRP.	Rs. 11,41,023/-	12 Months	12.01.24	M/s Eneskay Contracts Private Limited Kolkata, Rs. 10,81,119.29/-, (5.25% below), LOA Date- 18/01/2024
350	ELEG-OT-1050-2023-24	Safe to run examination of freight trains along with related facilities at Naihati.	Rs. 53,18,891/-	12 Months	12.01.24	M/s Sun Electricals Nadia, Rs.46,22,116.28/-, (13.10% below), LOA Date- 19/01/2024
351	ELEG-OT-1053-2023-24	At KZPR, KBGH, BHKA, BGRD, KMZA, GGV, MNAP, NMDR, LBTL, HNB:- Provision of Deep Tube Well 50x100mm dia with supply of submersible pump and pipe line connection, Provision of water booths at 10nos of stations with all ancillary works under SSE/W/BT under Assistant Engineer/Barasat.	Rs. 14,50,966/-	15 Months	13.02.24	M/s. JAI MATA DI SOLAR ENERGY PRIVATE LIMITED-BEGUSARAI, Rs.14,50,966/-, (At Par),LOA Date: 28.02.2024

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
352	ELEG-OT-1057-2023-24	Provision for Construction of new roof cover on the RCCU-Through of 40 mtr length on each side of existing LHS No. 37E, in BT-BNJ Section.	Rs. 4,21,026/-	12 Months	13.02.24	M/s. SARDAR CONSTRUCTION-SOUTH 24 PARGANAS, Rs.4,08,395.22/-, (3.00 % Below), LOA Date - 28.02.2024
353	ELEG-OT-1058-2023-24-R	Comprehensive Annual Maintenance Contract of Passenger Escalator (01 No.) (Make- M/s Thyssenkrupp) at Dum Dum station for three (03) years.	Rs.11,27,004/-	03 Years	06.02.24	M/s. TK ELEVATOR INDIA PRIVATE LIMITED-KOLKATA, Rs.11,27,004/-, (At Par) LOA Date : 21.02.2024
354	ELEG-OT-1059-2023-24	Electrical work for replacement of overaged and unserviceable automatic 3 point source supply change over panels along with spare parts over Sealdah Division.	Rs.91,70,786/-	24 Months	05.01.24	M/s Sun Electricals- Nadia, Rs.79,51,071.46/- (13.30% below), LOA Date- 15/02/2024
355	ELEG-OT-1060-2023-24	Comprehensive Annual Maintenance Contract of VRF type Air-conditioning plant of total capacity 30HP (Make: HITACHI) at Ground floor of B.C.Roy Institute/SDAH. for Three (03) years.	Rs.4,01,556/-	03 Years	12.01.24	Johnson Controls Hitachi Air Conditioning India Limited LTD, Kolkata. Rs.3,99,548.22/-, (0.50% below), LOA Date- 18/01/2024.
356	ELEG-OT-1061-2023-24	Prepaid energy meters 1 Phase (upto 5KW load) & 3 phase (>5KW upto =<50KW load) to feed power supply for new connections to the vendors on 24 hours basis for 5 years (Single Ph meter=70 nos. & 3 Ph meter=5 nos.)	Rs.28,29,370/-	06 Months	15.01.24	M/s Urvii Kiran-Kolkata, 188/20, Prince Anwar Shah Road, Lake Gardens, Kolkata- 700045, west Bengal. Rs.25,74,726.70/- (9.00% below), LOA Date - 23.01.2024
357	ELEG-OT-1066-2023-24	Up gradation of overaged LED fittings at different locations under SSE/E/G/SDAH-II.	Rs. 44,80,588/-	12 Months	06.02.24	M/s. J AND S SOLUTIONS-KOLKATA, Rs.22,92,268.82/-, (48.84 % Below), LOA Date- 23/02/2024.
358	ELEG-OT-1070-2023-24	Annual Maintenance Contract of Split type (1.5/2TR)/Window type (1.5/2.0TR)AC Machines, Refrigerator and Kitchen Chimney at GMB, BLVD,NAP,JJC,GHPR for three (03) years under jurisdiction of SSE/E/G/SDAH-II.	Rs. 24,23,085/-	03 Years	06.02.24	M/s. AIR COOL ENTERPRISE-KOLKATA, Rs.17,57,221.24/-, (26% Below with 2% Rebate), LOA Date: 21.02.2024

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
1	ELEG-GSU-OT-01-2022-23	Improvement of SIGNAGE at 15 stations under "Amrit Bharat" scheme. (Stations Included: Sealdah, Krishnanagar, Kalyani, Shantipur, Canning, Chandpara, Sonarpur, Berhampore Court, Bethuadahari, Bongaon, Kalyani Ghoshpara, Naihati, Barrackpore, Dumdum Jn., Gede)	Rs.5,76,34,404.34/-	06 Months	11.04.2023	M/s Roshni Electricals MFG. Co.- Kolkata, Rs.5,38,88,168.06/- (6.50% below), LOA Date- 21/11/2023.
2	ELEG-GSU-OT-02-2022-23	"AMRIT BHARAT"- 15 nos. station over Sealdah Division. (for Sealdah station)	Rs.3,26,54,252.10/-	06 Months	11.04.2023	M/s Roshni Electricals MFG. Co.- Kolkata, Rs.1,84,82,306.69/- (43.40% below), LOA Date- 21/06/2023
3	ELEG-GSU-OT-03-2023-24	Provision for construction of 3rd line at Thakurnagar with extension of PF-1 & 2 and construction of new PF No. 3 with widening of existing platform, EI building with all ancillary works.	Rs. 75,93,367/-	18 Months	23.08.23	M/s Easter Construction Company- Kolkata, Rs.59,38,012.99/- (21.80% below), LOA Date-30/08/2023.
4	ELEG-GSU-OT-04-2023-24	Escalator Work - SDAH Divn.: Provision of 10 nos. escalators (Total 5 stations: 2 nos. escalators at each stn.) under Amrit Bharat Station Scheme at Bongaon (BNJ), Berhampore Court (BPC), Krishnanagar (KNJ), Bethuadahari (BTY) and Shantipur (STB) Railway stations with average footfall of more than 25000 per day.	Rs.6,07,51,040 /-	18 Months	12.10.23	M/s Johnson Lifts PVT LTD- Chennai, Rs.6,37,88,592/- (5% above), LOA Date- 06/12/2023.
5	ELEG-GSU-OT-05-2023-24	(i) Provision of 12m wide RDSO standard FOB at Barrackpore & Barasat stations under Amrit Bharat Station Scheme in SDAH division of Eastern Railway. (ii) Provision of 12m wide RDSO standard FOB at Chandpara & Gede stations under Amrit Bharat Station Scheme in SDAH division of Eastern Railway.	Rs.88,93,864/-	18 Months	01.01.24	M/s Raha Electricals- Kolkata, Rs.6,88,38,850.74/- (22.60% below), LOA Date- 08/01/2024

Sl. No.	Tender No.	Name of the work	Tender Value	Completion Period	Date of Opening	LOA Details
6	ELEG-GSU-OT-06-2023-24	Lift Work :- Provision of passenger lifts at BNJ, BPC, KNJ, BTY, and STB Rly stations (02 nos at each station, Total – 10 nos) under Amrit Bharat Station Scheme.	Rs. 1,77,50,290/-	18 Months	01.01.24	M/s OMEGA Elevators- Ahmedabad, Rs.1,49,98,995.05/- (15.50% below), LOA Date- 07/02/2024.
7	ELEG-GSU-OT-08-2023-24	Electrical work for conversion of SDAH main RRI signalling system into SDAH main EI signalling system in 2nd phase work of existing work i.e. “Remodelling of SDAH yard to accommodate 12 coaches of EMU rake on PF No.- 2, 3, 4 & 5, vide project ID: 02.04.16.21.1.00.001”.	Rs.46,49,541.20/-	08 Months	15.01.24	M/s Supersonic Electricals- Hooghly, village-Bandipur, Purbo para, P.O- Bandipur,P.S- Haripal Hooghly- 712407,west Bengal Rs.43,65,919.19/- (6.10% below), LOA Date : 23.01.2024
8	ELEG-GSU-OT-09-2023-24	Electrical work for illumination level improvement of Upper Portion & Lower Portion of Catwalk and new provision of Deep pit Light at Coach Maintenance Pit at NCC Yard and New SickLine,Sealdah.	Rs.1,77,74,069/-	08 Months	15.01.24	M/s Techno Commercial Company Private Limited- Kolkata, Rs.1,15,35,370.78/- (35.10% below), LOA Date- 22/02/2024.