



KAB-QC-38

OHSAS 18001 Registered

ISO 14001 Registered

Certificate No. 683723

M.C.D.O OF LILUAH WORKSHOP

□□□□□□ - 2025

OCTOBER – 2025

□□□□ □□□□

EASTERN RAILWAY





यतीश कुमार
मुख्य कारखाना प्रबंधक

समाधि कारखाना, पूर्व रेलवे लिलुआ का अक्तूबर 2025 माह का एमसीडीओ
MCDO OF C & W Workshop/Eastern Railway/Liluah for the Month of October'2025

डी.ओ. सं.एल.जी.7/1/भाग.LXXIV

आदरणीय श्री 2125

सवारी एवं मालडिब्बा कारखाना, लिलुआ

आईएमएस प्रमाणित(आईएसओ9001: 2015 आईएसओ

14001: 20015 मान्यता प्राप्त ओएचएसएस 18001:

2007 प्रमाणित)5S प्रमाणित, ग्रीन को गोल्ड प्रमाणित

दिनांक:- 11th नवंबर 2025.

विषय: अक्तूबर 2025 माह का एमसीडीओ

Reg: MCDO for the month of October'2025.

➤ **Vigilance Awareness Campaign – Visit of SDGM/ER to C&W Workshop, Liluah.**

As part of the ongoing Vigilance Awareness Campaign 2025, Shri Deepak Nigam, SDGM/Eastern Railway along with his team, visited the Carriage & Wagon Workshop, Liluah on 15.10.2025. He was warmly welcomed by Shri Yatish Kumar, Chief Workshop Manager, Liluah along with the officers of the Workshop. The occasion marked the inauguration of the newly renovated offices of Dy. CEE/W and Dy. CME/LHB by SDGM/ER in presence of CWM/LLH and other officers reflecting the improvement of administrative and technical infrastructure at the workshop.

A thought-provoking Nukkad Natak was also performed by the Liluah Sanskritik Chakra, spreading awareness on integrity, ethical work culture and vigilance as 'a shared responsibility' among all railway employees.

In the spirit of transparency and accountability, several Digital Initiatives were inaugurated by SDGM/ER in the presence of CWM/LLH, namely:

- Liluah Samadhan Seva Portal – for grievance redressal and transparency in service delivery.
- M&P Application – for digital monitoring and preventive maintenance of workshop machinery.
- ERWC Canteen Application – for efficient management of welfare facilities
- Housekeeping Management Information System (HMIS) – for enhanced accessibility and transparency in cleaning services.

CWM/LLH highlighted the workshop's commitment to procedural compliance, transparency, and ethical governance.

In this session, Shri Deepak Nigam, SDGM/ER and his team conducted a knowledge-sharing session that included case studies, key learnings and recommendations on:

- Work and Service Contract Management
- Quality Checks, Testing and Civil Work Inspections
- Procurement Procedures including Consignee and Third-Party Inspections Procedures
- Staff matters including attendance, CGA Timelines etc.

SDGM/ER emphasized that vigilance and administration must work in close coordination to ensure procedural integrity, adherence to rules and the promotion of ethical governance across all functional domains.





- Shri Mahesh Kumar, CWE/ER visited C & W Workshop /Eastern Railway/Liluah on 22.10. 2025. He came to audit LHB Bogie maintenance practice of C & W Workshop /Eastern Railway/Liluah.



➤ **Celebration of Gandhi Jayanti & Swachhata Pledge: -**

Gandhi Jayanti was celebrated with great enthusiasm at the Carriage & Wagon Workshop, Liluah on 3rd October 2025 as 2nd October was holiday. The programme was organized in the august presence of **Shri Yatish Kumar, CWM/ Liluah** along with officers & staffs. The occasion was started with garlanding the portrait of Mahatma Gandhi followed by offering of floral tribute by CWM/Liluah and other dignitaries. During the course of celebration, CWM /Liluah addressed the gathering and highlighted the relevance of Gandhiji's principles in today's world, emphasizing the importance of cleanliness, simplicity, and dedication towards work. A **Swachhata pledge** was also administered amongst the Officers and employees present during the occasion, for reaffirming the commitment to maintain cleanliness and discipline within the workshop premises. Some Glimpses of the occasion are portrayed as follows: -



➤ **Special Campaign 5.0 – Activity:**

As part of the Implementation of Special Campaign Phase 5.0, the following activities were undertaken on 4th October 2025.

- **Intensive Cleanliness Drive: -**

Cleaning Contractors Supervisors and team along with CHI (Workshop) have duly carried out Pillar-to-Pillar intensive cleaning of shop floors and open areas. Shop Supervisors/In-Charges have duly monitored their shops and sections for promoting Sharmdan process involving staff of their respective Shops and sections.

- **Scrap Identification & Documentation: -**

Shop Supervisors/ In-Charges jointly worked on identification of scrap materials of their respective shops and sections. Scrap materials have been duly identified by the Shop In-Charges and was disposed off accordingly.



➤ **Capacity Building Seminar on Discipline and Appeal Rule, 1968 as part of VAW-2025**

As part of the Vigilance Awareness Campaign (18.08.2025 – 17.11.2025) on the theme “Vigilance: Our Shared Responsibility”, a Capacity Building Seminar on Discipline and Appeal Rules, 1968 was successfully conducted on 13.10.2025 at the Carriage & Wagon Workshop, Liluah.

The session comprehensively covered key aspects of the disciplinary framework, including:

- Role of the Disciplinary Authority and delegation of powers
- Issue of Charge Memorandum and maintenance of records
- Enquiry procedures and timelines for completion
- Action on enquiry reports and communication of decisions
- Criminal procedure linkages and handling of parallel cases
- Appeal, Review, and Revision under DAR rules

Over 60 staff members attached to various officers dealing with DAR case files participated in the seminar. The interactive session provided practical insights into the proper handling of disciplinary cases, aimed at reducing procedural errors, ensuring timely disposal of cases and promoting fairness and consistency in decision-making.

In his address, CWM/LLH emphasized that procedural integrity and knowledge of DAR provisions are essential for upholding justice, transparency and organizational discipline. He further noted that building staff capacity in rule-based governance is an effective measure of Preventive Vigilance, as it curbs irregularities and strengthens administrative accountability.

The session thus contributed to the broader objectives of the Vigilance Awareness Campaign, reinforcing the principles of transparency, fairness and ethical administration within the Workshop.



➤ **Awareness Session on the Right to Information (RTI) Act, 2005 as part of VAW-2025**

As part of the Vigilance Awareness Campaign (18.08.2025 – 17.11.2025) on the theme “Vigilance: Our Shared Responsibility”, an Awareness-cum-Training Session on the Right to Information (RTI) Act, 2005 was conducted on 14.10.2025 at the Carriage & Wagon Workshop, Liluah. The session was jointly conducted by Dr. Alok Chakraborty (Doctorate in Law), Subject Expert and Shri Goutam, CLA/LLH who elaborated on the practical and legal aspects of the Act in the context of day-to-day administrative functioning.

The session covered various important aspects of the RTI framework, including:

- Meaning and scope of “Information” under Section 2(f) of the Act
- Exemptions under Section 8, balancing transparency with confidentiality
- Proactive disclosure requirements under Section 4(1)(b)
- Time limits for response and appeal provisions
- Duties and responsibilities of Public Information Officers (PIOs) and Appellate Authorities
- Good practices for record-keeping and communication in handling RTI applications

In his address, CWM/LLH emphasized that the RTI Act is not merely a procedural law but a tool of empowerment, fostering transparency, accountability and trust between the administration and employees.

The session thus contributed meaningfully to the objectives of the Vigilance Awareness Campaign promoting a culture of openness, ethical conduct and responsibility in day-to-day administrative functioning.



➤ Creative Competitions under Vigilance Awareness Campaign-2025

As part of the Vigilance Awareness Campaign (18.08.2025 – 17.11.2025) on the theme “Vigilance: Our Shared Responsibility”, a series of creative competitions — Painting, Slogan Writing, Essay Writing, and Poetry — were successfully conducted at the Carriage & Wagon Workshop, Liluah.

The competitions aimed to promote awareness of integrity, transparency, and ethical conduct through art and expression. Staff members from various shops and departments participated enthusiastically, displaying exceptional creativity and insight. The poems and essays beautifully articulated the importance of honesty and accountability in professional life, while paintings and slogans vividly conveyed messages on preventive vigilance and moral responsibility.



➤ **Integrity Pledge Ceremony – Vigilance Awareness Campaign 2025**

As part of the Vigilance Awareness Campaign 2025, the Integrity Pledge Ceremony was successfully conducted on 21.10.2025 at the Administrative Building Portico, C&W Workshop Liluah.

CWM/LLH, administered the pledge to all Officers, Supervisor In-charges of Shops, and Staff of the Administrative Building, reaffirming the collective commitment towards integrity, transparency, and ethical conduct in all spheres of work.

Following the central ceremony, Supervisor In-charges administered the pledge to the staff at their respective shop levels ensuring broad-based participation across the entire workshop.

The event reinforced the shared responsibility of every employee in upholding honesty, fairness, and accountability — values that form the cornerstone of the Vigilance Awareness Campaign 2025.



➤ **Observation of Yoga Session for female Employees :**

As part of the *Vigilance Awareness Week Campaign-2025*, a special **Yoga Session** was organized for the lady employees of **Carriage & Wagon Workshop, Eastern Railway, Liluah**, on **30th October 2025** at the **Officers' Club, Liluah**. A large number of lady employees enthusiastically participated in the event. The session was conducted by **Smt. Mona Jain Singh**, a renowned Yoga Expert who guided the participants through various breathing techniques and yoga asanas designed for all age groups and fitness levels. The session focused on mental well-being, stress management and

mindfulness through practical yogic techniques encouraging participants to adopt yoga as a means of maintaining positivity, focus and balance. Some of glimpses of the programme are as follows:



➤ National Unity Day Celebration at Liluah Workshop

National Unity Day was celebrated in Liluah Workshop with great enthusiasm. The occasion was commenced with floral tribute to the portrait of Sardar Vallabhbhai Patel by Shri Yatish Kumar,

CWM/LLH, Branch Officers and staffs of this workshop. A Unity Pledge ceremony was also arranged by the administration where CWM/LLH along with all officers and staffs took pledge on National Unity. Thereafter, a cultural program showcasing the spirit of unity and harmony was organized. This programme ended with the farewell ceremony of the staffs who were going to retire in that month were felicitated by CWM/LLH in recognition of their dedicated service to the Indian Railway.



39 nos. staff of C & W Workshop/LLH superannuated from their service on 31st October, 2025. Shri Yatish Kumar, CWM/LLH with all branch officers felicitated the retiring employees for their contribution to railways and wished for their healthy and prosperous life during the course of the programme.



➤ दिनांक 15.10.2025 को लिलुआ कारखाना के सभागार में “राष्ट्रकवि रामधारी सिंह दिनकर अथवा भारतेन्दु हरिश्चंद्र” जी की किसी एक कविता पर कविता आवृत्ति प्रतियोगिता का आयोजन किया गया, जिसमें 21 कर्मचारियों ने हिस्सा लिया।



- दिनांक 30.10.2025 को लिलुआ कारखाना के सभागार में “हिन्दी पखवाड़ा समापन समारोह” आयोजित की गई। कार्यक्रम में हिन्दी पखवाड़ा 2025 के दौरान आयोजित विभिन्न प्रतियोगिताओं में सफल कुल 22 कर्मचारियों को पुरस्कृत किया गया।



- दिनांक 30.10.2025 को लिलुआ कारखाना के सभागार में कारखाना राजभाषा कार्यान्वयन समिति की जुलाई से सितंबर 2025 की तिमाही बैठक का आयोजन किया गया



- Shri S. C. Prasad, CRSE/Chg./NFR visited C & W Workshop /Eastern Railway/Liluah on 16.10. 2025. He inspected different shops of C & W Workshop /Eastern Railway/Liluah.
- Shri Gaurav Kumar Singh, CRSE/CHG/ER visited C & W Workshop /Eastern Railway/Liluah on 29.10. 2025.He inspected CBC Section, Air Brake Section and E-Shop of C & W Workshop /Eastern Railway/Liluah.
- Shri Ajay Singh, Ex. IRSME visited C & W Workshop /Eastern Railway/Liluah on 30.10. 2025 regarding water management and water conservation in Liluah Workshop and Liluah Workshop Colony.

1. अच्छे कार्य किए गए/Good Works Done:

➤ **Grievance Management System as Liluah Samadhan seva Portal**

In an effort to enhance transparency, efficiency and satisfaction of employees, the Carriage & Wagon Workshop, Eastern Railway, Liluah, has implemented the **Liluah Samadhan Seva Portal**, a dedicated digital platform for grievance redressal and service delivery.

The portal serves as a single-window interface where employees can conveniently register their grievances, suggestions, or service-related requests online. It enables timely monitoring, tracking, and resolution of grievances, thereby ensuring accountability and responsiveness at all levels of administration.

Through this initiative, employees are empowered to communicate their concerns directly and transparently, while the management can systematically address issues, analyze trends, and take proactive steps for continuous improvement.

The Liluah Samadhan Seva Portal reflects the workshop's commitment to fostering a transparent, employee-centric, and digitally empowered work environment, in line with the principles of good governance and vigilance awareness.

Total Grievance
0
+ New Grievance

Pending 0
In Progress 0
Completed 0

Liluah Samadhan Seva Portal
Fictivebox Technologies
100+ Downloads | Rated for 3+
Uninstall Open

< Raise Grievance

Workshop Colony

Select Location
Location ▼

Severity
☒ High (Submitted > 30 Days)
☐ Medium (Submitted 15 - 30 Days)
☐ Low (Submitted < 10 Days)

Select Category
Category ▼

➤ **Hospital Management Information System(HMIS) Application:**

As part of the ongoing digital transformation initiatives, the **Carriage & Wagon Workshop, Eastern Railway, Liluah**, has successfully implemented the **Hospital Management Information System (HMIS)**. The HMIS is a comprehensive digital platform designed to streamline hospital operations and improve healthcare service delivery. It facilitates **online patient registration, digital record management, appointment scheduling, medicine inventory control, diagnostic data management, and real-time reporting**.

To ensure **maximum utilization of the HMIS application**, an intensive drive and interactive sessions were conducted at various shops/Offices by the Welfare Inspectorsto educate the employees and beneficiaries about the utilization and benefits of HMIS Application. These sessions highlighted the features and benefits of the system, encouraging staff to actively use the platform for availing various medical services.





- This month **40 nos.** LHB coaches (**19 SS-II & 21 SS-III**) have been turned out as POH from LLH during this month.
- LLH Workshop has turned out **52 nos.** ICF coaches for **PUJA SPECIAL rakes – 2025** in this month. (Cumm. – **79 nos.**)
- LLH Workshop has turned out **01 nos.** **MLR LHB AC** coaches in this month. (Cumm. this FY- **07 nos.** & Overall Total- **09 nos.**)
- Anti-Graffiti coat painting has been done in **29 nos.** LHB coaches during this month. (Cumm. this FY- **434 nos.** & Overall Total- **565 nos.**)
- Toilet Upgradation has been done in **03 nos.** LHB/AC coaches during this month. (Cumm. this FY- **69 nos.** & Overall (Ph-I & II) Total- **285 nos.**)
- Retro fitment of revised wiring with modified junction box & connectors (Wheel Slide Protection-WSP) have been done in **03 coaches** during this month. (Cumm. this FY- **176 nos.** & Overall Total- **1030 nos.**)
- In this month **08 nos.** **Modified High Speed automobile carrier (NMGHS)** have been converted and turned out (Cumm. this FY- **71 nos.** & Overall Total- **165 nos.**) by this workshop.
- This month Failure Indication & Brake Application (FIBA) modification has been done in **05 nos.** LHB Air Spring coaches. (Cumm. this FY- **185 nos.** & Overall Total- **936 nos.**)
- In this month fitment of FSDS system is done departmentally in 02 nos. coaches vide Coach nos. ECo 051199 – WGACCN and SCR 054607 – MWGACCN. Both systems are of Sanrok make. All equipments such as Control Panel, Power Panels, PVC pipelines, Sampling points, hooter, flasher, electronic voice sounder, Brake valve etc are installed completely by Railway staff. Both FSDS systems are released from the condemned coaches.
- Provision of SS metal trough below RMPU in the place of FRP trough has been done in **02 nos.** LHB coaches. (Cumm. this FY = **65 nos.** & Overall Total- **146 nos.**)

- Shifting of EPPFS unit from under-gear to overhead location has been done in following nos. of LHB coaches:

Coach Type	Oct-25	Cumulative in FY 2025-26
LHB AC	14	186
LHB NAC	03	120

- Provision of Dirt Collector for FIBA pipeline has been done in **09 nos.** coaches during this month (Cumm. this FY- **263 nos.** & Overall Total- **211 nos.**)
- In order to prevent early corrosion in LHB bogie frame, LLH Workshop has started using Fluoropolymer (Japanese Industrial Standard JIS K 5659:2008) for LHB bogie painting as per the guidelines of RDSO's letter no. SV.FIAT dated 03-01-2024. It is being complied in 100% LHB bogies.
- 21 Nos. staffs of Mechanical and Electrical Department have been promoted to the post of Sr. Tech. with effect from 03.10.2025.
- Savings on account of installed solar PV modules for the months of Oct'25

Total savings of ₹ **10,94,117.30/-** has been achieved for the month of Oct'25. Total units generated **244657.10 KWh** from the installed (2.9 MWp + 125 KWp) solar PV modules of Liluah Workshop.

- Environmental initiative during month of Oct'25
 - LED Street Light- 70 W –04 Nos. (FSS-01 & TS-03)
 - LED Flood Light-50W- 05 Nos. (TS-05)
 - LED Street Light-90W- 04 Nos. (FSS-04)
 - LED Flood Light-100W- 16 Nos. (TS-04 & FSS-12)
 - LED Flood Light-150W- 08 Nos. (CSS-I- 04 & CSS-II-04)
 - LED High Bay Light-150W- 5 Nos. (FSS-05)
 - LED Lamp- 7W- 20 Nos. (FSS-10 & TS-10)
 - LED Tube Light-18 W- 120 nos. (CSS-II-60, FSS-30 & TS-30)
 - LED Panel light (6"x6")-15W – Nil
 - LED Panel light (2'x2') - 36W- Nil
 - BLDC ceiling Fan (1200 mm Sweep): - Nil
 - BLDC ceiling Fan (1400mm Sweep): -Nil
 - BLDC Air circulator Fan- 200 Nos.

- **30.10.2025 तक उमीद/UMID as on 30.10.2025**

Total Strengt h	Registered	Application pending with Employee	Application pending with the Admin.	Cards Generated	Cards Generated % on total registered	Cards Generated % on total strength
6229	6171	43	06	6122	99.20%	98.28%

- **30.10.2025 तक एचआरएमएस/HRMS as on 30.10.2025**

	Employee Master	e-SR	Combined % age
--	-----------------	------	----------------

Total Strength	Count	% age	Count	% age	
6414	6366	99.25%	5796	90.36%	94.81%

➤ 30.10.2025 तक ई-पास/e-Pass as on 30.10.2025

Total No. of pass applications during the month	Total No. of e-pass issued	% age of e-Pass generated.
4227	4227	100%

➤ 30.10.2025 तक ई-ऑफिस/e- Office Order as on 30.10.2025

Total No. of Office Order issued during the month	No. of e-Office Order issued	% age of e- Office Order generated.
47	47	100%

➤ 30.10.2025 तक एचआरएमएस के माध्यम से निपटान/Settlement through HRMS as on 30.10.2025

Total No. of Settlement Cases processed during the month	Total No. of Settlement Cases Processed through HRMS during the month	% age of Settlement processed through HRMS
38	38	100%

➤ Other Highlights

- लागत नियंत्रण उपाय: ओटी/टीए/एनडीए के संबंध में कर्मचारियों की लागत पर नियंत्रण

बल/Table: A

(fig in

Lakhs)

HEAD OF EXPENDITURE	2023-24	2024-25	2025-26(up to Oct'25)
OT	56.8	56.49	30.86
NDA	34.2	56.08	33.55
TA	42.29	58.35	62.8

टेबल/Table: B

1	2	3	4
HEAD OF EXPENDITURE	April'23 to Oct'23	April'24 to Oct'24	April'25 to Oct'25
OT	26.56	37.84	30.86
NDA	18.93	34.78	33.55
TA	18.5	38.15	62.8

3. समाडि कारखाना, पूर्व रेलवे/लिलुआ के लिए आवश्यक सहायता/Assistance required of C & W Workshop / Liluah
(preferably limited to 5 items)

3.1 रिक्तियों को भरना / Filling up the vacancies

- **The M & C Laboratory, Liluah**, is also facing an acute shortage of staff. Moreover, the number of samples tests has been increasing day by day, In addition, several new safety-related testing assignments have already been introduced such as MPT of Anti-roll Bar of LHB coaches, semi-finished Axles after finishing, CBC, Wagon Bogie Frame & Bolster. Further, new testing facilities such as Eddy Current Analysis of LHB Wheel Discs, water quality checking by spectrometer are going to be introduced shortly.
In view of above, for smooth running of day-to-day work of **Liluah Laboratory**, it is requested to fill up the vacancy as mentioned below at the earliest.
Vacancy Position of M & C Laboratory, Liluah: CMS – 07 nos. and Lab. Assistant – 02 nos.
- **Vacancy Position of the E. Rly. Hospital, Liluah:** Medical Officers (IRHS)-08 Nos. and Lab. Attendant -01 no.
- **Vacancy Position of the Accounts Office, Liluah :** Sr. SO (A) -10 nos., AA-30 nos., JAA- 05 nos., AC- 08 nos.
- **Vacancy Position of the Hindi Cell, Liluah :** Sr. Hindi Translator-02 nos.
- It is also requested for posting of a **Sr. Scale officer in Electrical Department** considering existing scenario & future growth.

3.2 निम्नलिखित सामग्री महत्वपूर्ण हैं/Following materials are CRITICAL:

SL	PL.No	Description	M/C	Stock as on 01.11.25	Covd dues	Un Covd dues
1	33648219	70 AH VRLA Cell	56	62	1)67 set due out of 201 set vide P.O.No. <u>11241805100155</u> dt.06.01.25 on M/s.EXIDE (2) 45 set due out of 134 set vide P.O.No. <u>11241805100156</u> dt.06.01.25 on M/s.AMARA RAJA	Clubbed T/C No. 11251805 for 888 set, OD not yet fixed
2	45211619	Hermatically sealed scroll Compressor	40.5	1	NIL	Clubbed T/C No. 08251492 for 676 Nos , OD Not yet fixed

3	45219035	Anti Vibration Mounting Pad (AVM) for 60 KVA	292	154	NIL	T/C No. 08251398 for 6476 Nos . OD Not yet fixed
---	----------	--	-----	-----	-----	--

4	33505974	Spheroelastic Rubber Bearing of M/s- Frontier Alloy Steel Ltd., Drg. No- FASL/SB/0848, to Specification- RDSO/ 2011/CG-03, Rev-01	26	0	TC No. 11252617A for 500 Nos. No TOD	NO HQ PO
5	33507600	Knuckle to M/S- Escorts make, Drg. no-SK-611, RDSO Specification no- RDSO/2011/CG-03, Rev-01	16	0	TC NO- 11252623 for 430 Nos. T/O- 26/11/25	NO HQ PO
6	33608660	Set of Bio-Tank Mounting Brackets Outer for LHB Coaches with J type Bio Tank Mounting Arrangement (Safety)	140	0	TC No. 11252654D for 3650 Sets T/O- 12/09/25	P.O.No.11252654 104696 dt.09-jul-2025 on M/s.Sharma Perforation Works, DP-09.10.25 (Exp.), Qty-420 Sets
7	33710181	Set of Bio-Tank Mounting Brackets Inner for LHB Coaches with J type Bio Tank Mounting Arrgt.	19	0	TC NO. 11252632A for 939 Sets No TOD	P.O.No.11242632 105267 dt.06-aug-2025 on M/s.Sharma Perforation Works, DP-06.11.25 (Exp.), Qty-60 Sets

8	30027068	ICF Spherical Roller Bearing	47.91	NIL	NIL	T/No.11251038, Qty: 466
9	77080221	Q Paint high Performance quick drying Epoxy Modified Resin	900	NIL	PO.No.52252043102571 dt.08-oct-2025 On M/s. Zar Metamorphose Combine Private Limited-Raipur, Qty: 2000, DP: 29/10/25 (ph. No. 9685044035)	NIL

4. आरएसपी कार्य / RSP work

4.1. आरएसपी विनिर्माण शॉप के अंतर्गत कार्य / RSP work under Manufacturing Shops.

Sl.	RSP PB No.	Qty.	Description of Work	Remarks
-----	------------	------	---------------------	---------

No.		Wheel Set	Spring		
1.	720 OF 24-25 (673 of 23-24. 1257 of 22-23) (291 of 25-26) WO no. 55900252/CAP (Mfg. wing pool)	-	Consisting of 14 types of Springs.	Unit exchange spares for 14 types. LHB springs for LHB coaches under Umbrella Works PH-21.	Unit exchange Spring. supplied to coaching shop till October .25. (1) 188 nos. (Primary Spring. Outer, 33500678) (2) 66 nos. (Secondary Spring. Outer, 33500691) (3) 66 nos. (Secondary Spring. inner, 33500680)
2.	759 OF 24-25 (1249 OF 23-24) (312 of 2025-26) WO no. 55900255/CAP (Coaching Pool)	1600 Nos.	--	Conversion of 400 ICF Coaches into NMGHS coaches.	ICF wheel sets Supplied in the month of October=36 nos. Total supplied = 752 nos till October-25. Due=848 nos.).
3.	698 of 24-25 651 of 23-24 695 of 22-23 1296 of 21-22 (282 of 25-26) WO no. 55900264/CAP (Coaching Pool)	200.Nos	Primary Outer Spring=400 Primary Inner Spring=400 Air spring 160 KN =90	Midlife rehabilitation of 50 LHB coaches.	36 nos. LHB wheel sets supplied to coaching shop for MLR coaches till October-25. Due 164 nos. 90 nos Air spring of 160 KN capacity and 80 nos primary outer spring supplied to MR shop. till October-25.
4.	748 (24-25) 361 of (25-26)	LHB Wheel Set Total quantity= 50 nos.	-	Fully assembled wheel set for LHB coaches with cartridge bearings and brake discs.	48 nos. wheel sets received up to October.25 from MCF/RBL Due = 02 nos.
5.	728/24-25 298 of (25-26) /BMF/BGB.	Total LHB wheel sets- 800 nos.	-	Complete assembled LHB FIAT bogies with 160 KN air spring.	16 Nos. of LHB wheel sets supplied to BMF/BGB on October 25. Total supplied till October =521 Nos. Due-279 nos.

SL.	Brief Description	Qty.	LOA or Est REF. (Firm Name)	Status
<u>Ongoing Works Under RSP</u>				
1	Conversion of 217 ICF Coaches into Camping Coaches	217 Coaches	LRC.3/Contract/Camp 1077, 1089, 1162/RSP/2019-20/Pt.I (Est.) (Recast) dt. 10.11.2023 M/s. Braithwaite and Co. Ltd., 5, Hide Road, Kolkata, West Bengal	Work Done-194 Coaches, Due Qty-23 WIP-04
2	Retrofitment of revised wiring with modified junction boxes and connectors for coaches	KBIPL-262 FTRTIL-404 Escorts-34 Total-700	Knorr Bremse Pvt. Ltd. PO No. 52236025102365 dtd. 07.10.2023 & Faiveley Transport Rail Technologies, PO No- 11235013101816, dt. 27.03.2024 for 324 Coaches & PO for Escorts (39 Coaches)- PO No. 52236024102185, dt. 09.09.2023,	Work Done-549 (KBIPL- 251, ESCORTS-6, FTRTIPL-292)
3	Fire and Smoke detection system in AC coaches	286 Coaches	M/s. J K Exim Pvt. Ltd.- Ambala, PO Number- 11225012104091, dt. 05.10.2023 (78 Sets) & M/s. Sanrok Enterprises- Faridabad, PO Number- 11225012104090, dt 05.10.2023 (31 Sets) PO Number- 52236844100213, dt. 01.02.2024, for Rs. 82,99,412.2 & M/s. Advance Hi Tech- Jajhar PO Number- 11225012104089, dt 05.10.2023 (21 Sets) PO Number- 52236844100214, dt 01.02.2024, for Rs. 1,32,03,610.41	Work Completed for 204 Coaches Surrendered to RB: 82 Sets

4	Conversion of ICF Coaches into NMGHS Coaches	400 Coaches	LOA No. CW-SHOP-LLH-MECHANICAL / LRC-3_CT_NMGHS / 01272220093947, dt. 23.12.2023. M/s Lalbaba Projects Private Limited-Belur	Work Done-165 Coaches, Work In Progress
5	Provision of unit exchange spares within workshops and maintenance depots (coaches incl DPRS) and upgradation of existing rolling stock to improve reliability and safety (Umbrella Work 2022-23)		Estimate No: LRC.3/UES/1257/22-23(EST), dt. 12.09.2023	02nd Revised Estimate is sanctioned on 13.05.2025. Physical Work Completed-100% Financial Progress-85%
6	Upgradation of Toilets in LHB AC Coaches	760 Coaches	LOA No. CW-SHOP-LLH-MECHANICAL / LRC-3_TOILET-UPG-1255_R-2 / 00866150096940, dt. 06.02.2024 M/s CMT MECHANISED SYSTEM PVT LTD-VADODARA	Work Done-169 Coaches, WIP-04 Coaches, Work in progress.
7	Mid Life Rehabilitation (MLR) of LHB AC Coaches	50 Coaches	LRC.3/Contract/RSP/698(24-25)/MLR(Est), dt. 12.08.2024 M/s HINDUSTAN FIBRE GLASS WORKS PRIVATE LIMITED-VADODARA	LOA Issued in favor of M/s HINDUSTAN FIBRE GLASS WORKS PRIVATE LIMITED-VADODARA on 12.12.2024 for Rs. 12,99,47,110. Coach offered-16, Work Done-09 (Through Works Contract-07, Departmental Execution-02), WIP-04
8	Conversion of 79 RCC Coaches from ICF Coaches	79 Coaches	LRC.3/Contract/79 Camping/RSP/2024-25 (Est.), dt 02.05.2024 M/s HINDUSTAN FIBRE GLASS WORKS PRIVATE LIMITED-VADODARA	LOA issued in favor of M/s. Hindustan Fibre Glass Works Pvt. Ltd., Work Done-10 Coaches, WIP-06 Coaches
9	Retrofitment of berths & seats with PU foam as cushion material as per FST properties conforming to EN 45545 part-2 HL-3 with fire barrier cloth compliant to the EN-45545, HL-3 in LHB coaches	1900 Coaches	LRC.3/Contract/Seat & Berth/RSP/21-22 (EST) dt. 28.03.2024 M/s HINDUSTAN FIBRE GLASS WORKS PRIVATE LIMITED-VADODARA	LOA issued for 399 Coaches in favor of M/s. Hindustan Fibre Glass Works Pvt. Ltd., Work Done-83 Coaches, WIP-05.

10	Up gradation of ICF Rakes for festival specials and upcoming Kumbh Mela 2025	8 Rakes	CW-SHOP-LLH-MECHANICAL / LRC-3_EPOXY-KUMBH / 00565100117191, dt. 14.11.2024 (EPOXY)M/s. Aleena Commercial Pvt. Ltd&CW-SHOP-LLH-MECHANICAL / LRC-3_CT_CORROSION-KUMBH / 00824120122345. dt. 29.01.2025S T Enterprises-Howrah (Corrosion Repair of ICF Coaches)	Physical Work Done-100%Financial Progress-70%
11	Provision of Water Level Indicators for coaches with Overhead Water Tank	100 Coaches	LRC.3/RSP/RBPB 762(24-25)/OH/WLI, dt. 16.09.2024 M/s GM Automation & Solution-Jaipur	PO Released in favor of M/s GM Automation & Solution-Jaipur PO Number-52247562100747, dt. 25.03.2025, DP: 09.05.2025 PO Value: Rs. 17,70,000.00 Full Qty Material Received. Work Done-49 (SYAE-32, LLH-17)
12	Anti Graffiti Coating on Coaches	900 Coaches	P.O.No.: 05235030102644 dated 01-05-2024 NIPPON PAINT INDIA PRIVATE LIMITED-KANCHEEPURAM	The PO has been reinstated on 24.09.2024 with vide CA No. 005267. (520 + 260+ 260)=1040 sets received from the firm. Work done-586 Coaches, 100 Sets despatched to KPAW. KPAW Work Done-76
13	Upgradation of Manual Fire Suppression System to Automatic System in Power/Pantry Cars	142 Coaches	PO Number-52245928102015 dt 22/08/24 (Sanrok Enterprises) & PO Number-52245929101888 dt 13/08/24 (Chaitanya Electricals) & PO Number-52245927101721 dt 30/07/24 (Fogpro India)	Work done by different Firms- SANROK ENTERPRISES-FARIDABAD-(90/101) & Chaitanya Electricals-Work Done-(21/35) & Fogpro India-Work Done-(05/06) Total work done-116 Coaches For Chaitanya Electricals 10 Coaches, DP: 21.11.2025, Material is yet to be receive.
14	Replacement of existing HASPs type sampling point in lavatory area of AC Coaches	294 Coaches	PO Number-52245620102014 dt 22/08/24 (Sanrok Enterprises)	Work Done-274 Coaches, Due Qty-20

15	Rehabilitation/Overhauling of LHB Coaches to reduce the cycle downtime during major attention for coaches	265 Coaches	Estimate No. LRC.3/Rehab 743/LHB(EST), dt. 19.02.2025 (265 Coaches)	Work Completed
		160 Coaches	Estimate No. LRC.3/Rehab 743/LHB 160(EST) (160 Coaches), dt. 06.05.2025	Work Done-24 Coaches, Work in progress
16	Provision of SS Metal Trough below RMPU in place of FRP Trough (2)	500 Coaches	Estimate No. LRC.3/Contract/SS Metal Trough (EST), dt. 29.11.2024 M/s VIBGYOR SERVICES -NEW DELHI	Work Done-41 Coaches, WIP-02

17	Retro-fitment of revised wiring with modified junction boxes and connectors for coaches	KBIPL-252 FTRTIL-232 Escorts-16 Total- 500	Estimate No. LRC.3/RSP/MJB/303/24-25, dt. 22.01.2025	Estimate sanctioned on 19.02.2025. For KBIPL-Fresh NSR of 35 Set is under process. For FTRTIL-NSR sent to HQ Stores on 18.05.2025 , TOD: 22.09.2025, Awaiting PO Release.
18	Conversion of BG Coaches into ART/ARME Coaches	(Staff Van-02, MAT Van-04, Total-06).	Estimate No. LRC.3/CONTRACT/ART-ARME/719/24-25/(EST) dt. 08.04.2025	Estimate is vetted by LLH Finance on 25.04.2025. Estimate sanctioned on 14.05.2025. RT TOD: 13.10.2025, Under TC Evaluation.
19	Provision of Water Mist based Fire Extinguisher in coaches	1000 Coaches	Estimate No. LRC.3/RSP/RB LB 710 (24-25)/ Water Mist FE (Recast), dt. 26.03.2025	Water Mist based FE to be Distributed as following- 1) HWH-453 2) SDAH-347 3) MLDT-148 4) ASN-52. NSR Under Process, 02 Revied Estimate is vetted on 11.04.2025 & sanctioned on 14.05.2025. NSR sent to stores on 22.07.2025. Awaiting PO Release.
20	MLR of LHB (AC) Coaches (2)	150 Coaches	Recast Estimate is under vetting	Detailed estimate is vetted on 15.05.2025, Recast Estimate is under vetting.
21	Upgradation of Toilets in Coaches (NAC)	1020 Coaches	Estimate No. LRC.3/Contract/Toilet Upg/320(24-25)/1 (EST), dt. 03.07.2025	New Allotment received from ER/HQ on 06.06.2025 Alloted to LLH-1020 & KPA-400 Detailed Estimate of 700 Coaches is vetted by LLH Finance on 25.04.2025 & Estimate Sanctioned on 22.07.2025. RT TOD-08.10.2025, Under TC Evaluation.
	Upgradation of Toilets in Coaches (AC)	320 Coaches		New Allotment received from ER/HQ on 06.06.2025. Estimate will be prepared only after completion of Phase-I Toilet Upgradation of LHB AC Coaches.
22	Conversion of NMG Coaches into NMGH/NMGHS/NMGHSFS Coaches	250 Coaches	Estimate No. LRC.3/Contract/NMGHS (RSP)/747 (24-25) (EST), dt. 29.04.2025	Detailed estimate is vetted by LLH Finance on 09.07.2025 & verified by HQ/Fin on 17.09.2025 & Sanctioned by PHOD on 30.10.2025

23	Anti-graffiti coating in coaches	300 Coaches	Estimate No. LRC.3/Contract/AGC/377(25-26) (EST), dt. 05.06.2025	New Allotment received from ER/HQ on 02.12.2024. Estimate vetted by LLH Finance on 12.06.2025 & Sanctioned on 14.06.2025, NSR will be processed only after completion of Phase-I Anti Graffiti.
----	----------------------------------	-------------	---	---

24	Anti-graffiti coating in coaches	1500 Coaches	Estimate No-LRC.3/RSP/AGC/338 (25-26) (EST), dt. 24.06.2025	Detailed Estimate is vetted by LLH Finance on 26.06.2025 & sent to ER/HQ for sanction of excess over estimate. Fresh Estimate is currently sent to LLH Finance for vetting on 24.09.2025
25	Provision of Double Acting AC Compartment Swing Doors for AC Coaches	250 Coaches	Estimate No-LRC.3/Contract/DAFWD/Pt.IV (EST), dt. 16.07.2025	Detailed Estimate is vetted by LLH Finance on 22.07.2025 & sanctioned on 23.07.2025. NSR is under process.
26	Rehabilitation/Replacement of high value items (having cost of Rs. 1 Lakh or a useful life of more than 3 years) and associated expenses per LHB Coach during major attention in workshop	730 Coaches	Estimate No-LRC.3/Rehab/LHB/High Value Items(EST), dt. 28.07.2025	Work Done-113 Coaches, Work in progress.
27	Rehabilitation/Replacement of high value items (having cost of Rs. 1 Lakh or a useful life of more than 3 years) and associated expenses per ICF Coach during major attention in workshop	800 Coaches	Estimate No-LRC.3/Rehab 818 High Value Items/ICF (EST), dt. 28.07.2025	Work Done-71 Coaches, Work in progress.
28	Modification of 30L tanks Water Tank in ICF Design AC Coaches	180 Coaches	Estimate No- LRC.3/RSP/RB LB/30 L tanks water tank, dt. 25.08.2025	New Allotment received from ER/HQ on 15.05.2025. Qty is reduced to 70 Qty. Detailed estimate is vetted by LLH Finance on 11.10.2025 & Sanctioned on 14.10.2025
29	Provision of Fire Extinguishers (DCP) with Anti Theft Arrangement	900 Nos	Estimate No. LRC.3/Contract/DCP/LB 788/25-26 (EST), dt. 10.10.2025	Estimate is vetted by LLH Finance on 01.08.2025 & verified by HQ/Fin on 25.09.2025.
30	IP Based Video Surveillance System (VSS) in ICF & LHB Coaches	2837 Coaches	Estimate No-LRC.3/Stores/IP VSS (RSP)/2025-26 (EST), dt. 14.07.2025	Estimate is vetted by LLH Finance on 15.07.2025 & sanctioned on 16.07.2025. NSR is under process. TOD: 03.10.2025, Awaiting PO Release.
31	Procurement of 16.25T Bogie Frame for ICF coaches	24 Bogies	Estimate No. LRC.3/RSP/RB LB/Bogie Frame (ICF Coaches) (EST), dt. 08.10.2025	New Allotment received from ER/HQ on 26.06.2025. Total Sanctioned Qty-30 (LLH-24, KPA-06). Estimate Sanctioned.

32	Conversion of conventional ICF Coaches to Automobile Carrier Brake Van	15 Coaches	Estimate is under preparation	New Allotment received from ER/HQ on 15.05.2025. Estimate is under preparation.
33	Conversion of Hybrid Coaches to automobile carrier Brake Van	20 Coaches	Estimate is under preparation	New Allotment received from ER/HQ on 15.05.2025. Estimate is under preparation.

4.3 STATEMENT OF ELECTRICAL ROLLING STOCK PROGRAMME 2025-26 As on 04.11.2025.

						TOTAL RSP ITEMS		Unit - C & W Workshop, Liluah
--	--	--	--	--	--	-----------------	--	-------------------------------

1. WORKS/STORE CONTRACT

(A) Bulk RSP

SL. no.	PB/ LB 25-26	Sanc. Year	Description of RSP item	Alloc	Sanc. Cost	BG	Qty.	Present status
1	PB-254	2019-20	(i) Provision of additional mobile charging points in 30000 General/Sleeper coaches @ Rs. 30,000/- per coach.5074 ACCN coaches @ Rs. 67,000/- per coach and 2600 ACCW @ Rs. 40,000/- per coach	CAP	52061	7500	Non-AC - 1100 AC-217	*LOA issued to M/s. Dhara Rail Projects Pvt. Ltd.- Mumbai for Rs. 47249143/- *Work started from 14.09.2020. *Total coaches completed till Oct'25:- (NAC-1100 & AC-197).
			(ii) Provision of USB Charger for Mobile Application in ICF type AC Coaches.		Total-17047 Outsource - 6411		200	*LOA issued to M/S Industrial Electro Repair-Howrah for Rs. 6604724.94. *Work started from 12.07.2021 *Total coaches completed till Sep'24:-200 coaches. * Work completed.
2	PB-284	2021-22	Procurement of high capacity IV coupler (500 Amp) & 150 Sq.mm feeder cable for 1000 coaches @ Rs. 6 lakh per coach	CAP	109779	8500	160	*LOA issued to M/s. Kontakt Consortium, Chennai for Rs. 117150000/-. *Work started from 08.08.2022. Progress is slow due to non-arising of fesible coaches. *work is being carried out during

								POH only. To expedite the progress work needs to be carried out at divisions also. *Total coaches completed till Sep'25:-160 Coaches * Work completed.
3	PB-304	2022-23	Procurement of high capacity IV coupler (500 Amp) & 150 Sq.mm feeder cable for 1000 AC coaches	CAP	99222	41000	100	*LOA issued to M/s. Concord Control Systems Ltd. - Lucknow for Rs. 81986870.54/-. * Work started on 05.08.2025. * Work in progress. * Total coaches completed till Oct'25:- 04 coaches.

4	PB-301	2022-23	Provision of 750/415, 200 VA Control Transformer in 20000 LHB coaches @ Rs. 50,000 per coach.	CAP	58146	9000	ER-1435	*LOA issued to M/s. Jyoti Electrical - Katihar for Rs.40851330/- (950 Coaches) *Work started on 29.03.2023. *Total coaches completed till Oct'25:-786 Coaches
5	PB-302	2022-23	Provision of 750/415, 200 VA Control Transformer in 1850 LHB Power Car @ Rs. 3 lakhs per power car	CAP	31619	100	ER-130	*LOA issued to M/s. Jyoti Electrical - Katihar for Rs.31782853.44/- *Work started on 03.01.2023. *Total coaches completed till Oct'24:- 130 Nos. Power Car. *Work completed.
6	LB-491	2022-23	Replacement of isolation switch for starting battery in 1850 Power Cars @ Rs. 35,000.	DRF	15852	56	ER-130	* The detailed vetted estimate cost is 248.36% excess over RB's anticipated cost. * A letter vide no. EL/5/4/HLM dt. 02.07.2024 was sent to OSD EE(G)/RB from CESE/ER for enhancement of the anticipated cost to make the modification work executable. * In the mean time, 11 nos. Power Car has been provided with in-house built knife type manual Isolation Switch as per approval of PCME. * New RSP Work for 151 P/Car has been allotted vide WB-818/2025-26. Estimate has been vetted by Associate Finance on 22.08.2025.

7	PB-303	2022-23	Replacement of Bellow Duct with Meta Aramide Fabric Bellow Duct in 7588 LHB Coaches @ Rs. 1.3 lakh.	CAP	113594	12500	ER-583	*An RSP vide PBI 1274 of 2022-23 (PB no. 303 of 2025-26) allotted to ER for 583 coaches. * Work started on 06.12.2023 & work completed in 613 Coaches (1166 Sets) on 10.10.2025. * Procurement of 114 sets vide NSR no. ER-095552-25-00578 dt. 08.10.2025 has been generated against PBI. 348 of 2025/26 (735 of 2024/25). * Modification in remaining 1056 sets has been proposed for inclusion in RSP 2026-27 and the proposal with abstract estimate has been sent to HQ after necessary vetting from the Associate Finance.
8	LB-496	2022-23	Development and provision of Over Voltage Protection Scheme for HOG supply in 1850 Power Cars @ Rs. 50,000.	CAP	6448	1360	ER-130	*LOA issued to M/s. Deev Gen Sales & Services –Delhi for Rs. 5714918.30/- on 26.05.2023. * Work started on 06.10.2023. *Total coaches completed till Oct'25:- 98 Nos.
9	PB-317	2023-24	Aerosol Fire detection and suppression system cartridge for 13350 LHB AC Coaches @ Rs. 51000 & 5500 SG AC Coaches @ Rs. 20000.	CAP	56987 {(i) 43469 for LHB coach (ii) 13518 for SG AC coach}	5000	(i) LHB AC - 893	1. For LHB AC Coaches: * Work started on 09.02.2024. *PO issued on 06.01.2024 to (i) M/s. J K Exim - Ambala - 223 set. (ii) Rasika International - Delhi 402 set (iii) K V fire - Navi Mumbai - 268 set *Total coaches completed till

[illegible]

							(ii) SG AC - 405	2. For SG AC Coaches: * Work started on 22.06.2024 * PO issued on 06.03.2024 to (i) M/s. J K Exim Ambala - 101 sets (ii) Rasika International - D 198 set (iii) K V fire - Na Mumbai - 106 sets * Total coaches completed till Oct'25:- 351 Nos.
10	PB-318	2023-24	Condenser and Evaporator Coil for Roof Mounted AC Package Unit for LHB AC Coaches - 1000 nos. @ Rs. 5 Lakh.	CAP	27235	3000	67	* LOA issued to M/s. Stesalit limited - Baddi for Rs. 16405352.00/- on 02.01.2024. * Work started on 09.04.2024. * Total completed Oct'25:- 39 sets
11	PB-291	2022-23	(i) 12V 70AH Battery (LHB coaches)-50 set.	CAP	5265	47374	50	* NSR no. ER-095503-23-0018 dt. 27.10.2023 generated for 50 sets. * TC no. 522370 * Material is being adjusted against RSP.
12		2022-23	200 Amp battery charger (ICF AC)- 18 set.	CAP	5280		18	* Total Material received on 29.10.2024.
13	PB-333	2023-24	Rehabilitation/Overhauling of LHB coaches to reduce the cycle downtime during major attention for 2400 coaches = 200 for ER.	CAP	33683 (Elect. Sub-Estimate)	182387	(i) SBC for AC Coaches - 30 nos. (ii) HV Panel for NAC Coaches - 40 nos.	* LOA issued to M/s. Dhara Rail Projects Pvt. Ltd. Mumbai on 09.10.2024. * LOA Value - Rs.3,21,47,300. * Material received (i) SBC for AC Coaches - 30 nos. (ii) HV Panel for NAC Coaches- 40 nos. * Work started for SBC in AC coaches. * Total coaches completed till Oct'25:- 13 Nos.

14	PB-346	2024-25	Provision of 350 nos. diesel engines with capacity of 2x500 kVA along with all accessories			0	ER-45 LLH-25*	*New Work. *Centralized procurement for this Bulk RSP to be done by RCF vide Rly. Bd.'s letter no. 2006/Elect(G)/138/1 pt.1 (EoF 3317216) dt. 05.11.2024. *A letter for procurement of 49 Power Cars [45 (current) + 4 (earlier allotted RSP work vide Bulk RB/LB-387=2 nos. & Non-Bulk ER/LB-797=6 nos. of 2024-25)] (2x500 kVA along with all accessories) has been sent to CEDE/RCF on dt. 06.12.2024. * CESE/ER has allotted LLH Workshop 25 nos. out of sanctioned 45 nos. for ER vide letter no. EL/171/Works/HLM dt. 09.10.2024. * Alloted 45 Nos. for ER has been filed up in the provided goole sheet with consignee of Lihuah for procurement against this RSP work.
15	LB-522	2024-25	Provision of at least 200 nos. Radiator assemblies for DA sets of Power Cars	CAP	21442	5534	ER-12 LLH-8*	* CESE/ER has allotted LLH Workshop 8 nos. out of sanctioned 12 nos. for ER vide letter no. EL/171/Works/HLM dt. 09.10.2024. * Estimate was Vetted by Associate Finance on 04.06.25. * NSR no. ER-095540-25-00141 dt. 13.06.2025 generated for 12 nos. * Till date work order & Allocation has not been assigned.

16	LB-523	2024-25	Provision of 200 nos. Composite mini pantry equipment for replacement of old pantry equipment in LHB type Shatabdi coaches	CAP	3601	1178	9	*PO No. 52255315102044 dt. 14.08.2025 for 9 sets. *DP-28.09.2025.
----	--------	---------	--	-----	------	------	---	--

17	LB-524	2024-25	Provision of 200 nos. Composite pantry for replacement of old pantry equipment in LHB type Rajdhani coaches	CA P	11043	2273	40	*NSR no. ER-095552-25-00466 dt. 04-01-2025 generated for 40 nos. *TC no. 52255316 * Material is being adjusted against RSP.
18	PB-348	2024-25	Provision of refurbishment of 1000 sets RMPUs of LHB AC coaches	CA P	37442	0	57	* Estimate has been vetted by Associate Finance on 06.06.25 & demands of the items are being generated.
19	LB-528	2024-25	Coach alteration in electrical system in 300 LHB coaches manufactured during 2011 & 2012	-	-	11720	25	* Estimate has been vetted by Associate Finance on 20.09.2025.
20	LB-546	2024-25	Coach alteration in electrical system in 1000 coaches of 2-Tier LHB	-	-	16312	215	* Estimate is under preparation.
21	PB-380	2024-25	Coach alteration in electrical system in 4000 coaches of 3-Tier LHB	-	-	0	658	* Estimate is under preparation.
22	LB-534	2024-25	Provision of Flameless cooking in Non-AC RA	-	-	1	14	*BQ has been sought from firms. BQ is awaited.
23	LB-535	2024-25	Provision of Flameless cooking in AC RA	-	-	1093	5	*BQ has been sought from firms. BQ is awaited.

2. Procurement of Material

(A) Bulk RSP

1	LB-403	2018-19	Procurement of 20 nos. Diesel Engine & Alternator set along with all the accessories for power cars @ 40 lacs each	DR F	7685	1	2	* The RSP work is to be dropped as the latest DA set is to comply the pollution norms of CPCB IV+.
2	PB-349	2024-25	Provision of 1100 AH Battery Bank for 500 SG AC coaches	CA P	83875	0	ER-54 LLH-20*	* Estimate has been vetted by Associate Finance on 15.05.2025. * Material is being adjusted against RSP through store.
3	PB-	2024	Conditional items for M/s Cummins CPCB-I/CPCB-II engines & Greaves CPCB-					

	354	-25	I/CPCB-II engines	CA P	9847	0	15	* Estimate has been vetted by Associate Finance on 03.06.25. * NSR no. ER-095540-25-00135 dt. 12.06.2025 generated and awaiting online initiation.
			(a) Turbocharger for Cummins make diesel engines					

			(b) Cylinder Head repair kit for Cummins make diesel engines	CAP	19795		150	* Estimate has been vetted by Associate Finance on 03.06.25 * NSR no. ER-095540-25-00136 dt. 13.06.2025 generated and awaiting online initiation.
			(c) Camshaft Cummins (CPCB-I)	CAP	607		2	* Estimate has been vetted by Associate Finance on 04.06.25. * NSR no. ER-095540-25-00137 dt. 13.06.2025 generated and awaiting online initiation.
			(d) Camshaft Cummins (CPCB-II)	CAP	930		3	* Estimate has been vetted by Associate Finance on 04.06.25. * NSR no. ER-095540-25-00138 dt. 13.06.2025 generated and awaiting online initiation.
			(e) Governor, Woodward for Cummins Diesel Engine	CAP	2351		3	* Estimate has been vetted by Associate Finance on 03.06.25. * NSR no. ER-095540-25-00139 dt. 13.06.2025 generated and awaiting online initiation.
			(f) Crankshaft Cummins make Diesel Engine	CAP	1168		1	* Estimate has been vetted by Associate Finance on 04.06.25. * NSR no. ER-095540-25-00140 dt. 13.06.2025 generated and awaiting online initiation.
			(g) Long Block Greaves CPCB-II engines	CAP	8691		4	* PO no. 52255611101446 dt.17.06.2025 issued to M/S Greaves Cotton Ltd.-Pune * DP-15.09.2025.

								*Material received on 01.08.2025.
			(h) Set of FIP vis Bank-A & Bank-B	CAP	2978		6	* PO no. 52255612101056 dt.05.05.2025 issued to M/S Greaves Cotton Ltd.-Pune * DP-19.06.2025. *Material received on 19.05.2025.

			(i) Set of Turbochargers vis Bank-A and Bank-B	CAP	1470		9	* PO no. 52255613101103 dt.10.05.2025 issued to M/S Greaves Cotton Ltd.-Pune * DP-24.06.2025. *Material received on 27.05.2025.
4	WB No. 806	2025-26	Provision of 400 Nos Air Circuit Breakers for power cars @ Rs. 89444/-	CAP			25	* Estimate has been vetted by Associate Finance on 20.09.25. * NSR under process.
5	WB No. 807	2025-26	Provision of 200 Nos Ventilation Blower Fan for Power Cars @ Rs. 29264/-	CAP			15	* Estimate has been vetted by Associate Finance on 22.08.2025. * NSR under process.
6	WB No. 808	2025-26	Provision of 10000 sets of Harting Connectors for LHB EOG AC Coaches @Rs. 5817.4/- each	CAP			1890 *LLH-1866 *KPA-24	* Estimate has been vetted by Associate Finance on 22.08.2025. * NSR under process.
7	WB No. 809	2025-26	Provision of 200 Nos. power panels for power cars @Rs. 15.6521 Lakh each	CAP			30	* New work. * Estimate is under preparation.
8	WB No. 810	2025-26	Provision of 120 AH Battery bank for 1000 Non AC LHB/SG coaches @ Rs. 1.75 Lakhs each	CAP			25	* New work. * Estimate has been vetted by Associate Finance on 01.09.2025 and sanction of PCME/PCEE is required as Estimate is excess by 0.86%.
9	WB No. 813	2025-26	Retro-fitment of 100000 Nos. type A & type C mobile charging socket in coaches @ Rs. 725/- each	CAP			4400	* Estimate has been vetted by Associate Finance on 03.09.2025. * NSR under process.
10	WB No. 814	2025-26	Provision of aerosol-based fire suppression system in 5000 AC LHB Coaches@ Rs.51000 per coach	CAP			226	* NSR no. ER-095527-25-00284 Dt. 13-10-2025 generated for 50 sets.

11	WB No. 818	2025- 26	Replacement of isolation switch for starting battery in 2200 Power cars @ Rs. 136476.44/-	CAP			151	* Estimate has been vetted by Associate Finance on 22.08.2025. * Proposed similar nature of work sent to HQ for approval on 08.09.2025, few observation was made. Remarks against observation is being sent.
----	------------------	-------------	---	-----	--	--	-----	---

12	WB No. 819	2025-26	Provision of 1000 regulated cum emergency Battery Chargers of 4.5 kW suitable for LHB AC and Non AC coaches @ Rs. 1.64 Lakh each	CAP			51 *LLH-46 *KPA-05	* New work. * Estimate is under preparation.
----	------------	---------	--	-----	--	--	--------------------------	---

5. उपलब्ध ईआरडब्ल्यू फंड (दिए गए प्रारूप के अनुसार) अनुलब्धक-ए/ ERW Fund available (As per given format)

	Own fund (Amount)	Funds obtained from HQ (Amount)
Fund available as on 31 st March' 2025	Rs.1,25,756.00	Rs. 88,07,425.52
Fund available as on 30 th April' 2025	Rs. 1,25,756.00	Rs. 88,07,425.52
Fund available as on 31 st May' 2025	Rs. 1,25,756.00	Rs.88,07,425.52
Fund available as on 30 th June '2025	Rs. 3,37,529.13	Rs. 88,07,425.52
Fund available as on 31 st July '2025	Rs. 3,37,529.13	Rs. 88,07,425.52
Fund available as on 31 st August'2025	Rs. 8,07,722.17	Rs. 88,07,425.52
Fund available as on 30 th	Rs.27,369.75	Rs. 88,07,425.52
Fund available as on 31 st October'2025	Rs. 5,14,919.99	Rs. 88,07,425.52

Status of work done through ERW fund in 2025-26

ERW work status in current	Name of work	Executed by/To be executed by (Dept.)	Value of work/Proposed value.	Date of Completion/ PDC Progress of work
	Cleaning of Solar PV modules and maintenance of accessories of Solar plant which has been installed under CAPEX model under C&W Workshop, Liluah	Dy.CEE(W) /LLH	Rs. 4,33,060.00	PDC- 20.09.2026. Physical Progress- 47.22% Completed. Financial Progress-- Nil
	Installation of Sewage Treatment Plant in Liluah Workshop and provision of RCC flooring in D shop and adjacent area of STP in Liluah workshop.	AEN(WS)/L LH	Rs. 53,63,315.91	LOA Issued on 04.02.2025 to M/s Chem Eco Engineers Kanpur UP. PDC-31.12.2025 (Proposed) Physical Progress- Work started Financial Progress- Rs -Nil
	Supply Installation of vertical garden consisting of 900 nos. Plastic bracket with 2700 nos. Plastic pots with saplings and soil at liluah workshop, Eastern Railway.	Dy.CME(M) /LLH	Rs. 5,01,795.00	PDC – 01.03.2025. Physical Progress- 100 %Completed. Financial Progress- 80 %
	Development of Green Patches in Liluah Yard.	AEN(WS)/L LH	Proposed value RS. 849590.92 LOA- Value- RS. 976179.96	LOA Issued on 29.04.2025 to M/s BHAWNATH SINGH-HOWRAH PDC-23.01.2026 Physical Progress- Work started

	Development of Phytoid technology for filtration of drain sewage water of Liluah Colony Under CWM/LLH.	AEN(WS)/L LH	Proposed value RS. 2638946.69 LOA- Value- RS. 3032149.74	Financial Progress- Rs -Nil
--	--	--------------	---	---------------------------------------

6. कार्य अनुबंध के मामले में वितरण अवधि/समापन अवधि का विस्तार

Extension of Delivery Period/Completion Period in case of Works Contract Ref: CWE/ER's Letter no. MRW/182/Policy (Material)-Vol-XI, dated- 09/11/2021

6.1 विनिर्माण विभाग /Manufacturing Department:-

SI No.	LOA/Work Order Agt. No. & date	Name of Work	Agency	Total Cost	Agreement & Revised DOC
I	II	III	IV	V	VI
1	L. O. A No. CW-SHOP-LLH-ENGINEERING/ Engg-1-22-23-BGB/00861000060201 dated 18.08. 2022	Open e-Tender for Improvement in infrastructure for critical works centre construction of workshop BMF/BGB	M/s B. Manna & Co.6A, Rakhal Das Auddy Road, Kolkata-700027	Rs. 2,82,18,963.07	14.05.2023 (original) Extended up to 31.10.2025
2.	CW-SHOP-LLH-ENGINEERING/ Engg-10-23-24-LLHOpen/1008446008869 0 dated 10.10.2023	Extension & modification of Railway Officers' Club under CWM/LLH.	M/s Mithilapati Cosmic Projects Pvt. Ltd., V. D. Singh Road No.-7, Nala Road, Begusarai-851101	Rs. 60,75,324.67	06.04.2024 (Original) Extended up to 31.10.2025
3.	CW-SHOP-LLH-ENGINEERING/ Engg-20-23-24-LLHOpen/0089307011685 6 dated 11.11.2024	1 st floor of New OPD In connection with renovation and modernisation of Railway Hospital, Liluah	M/s Sanjay Chatterjee,103, Rabindra pally, North Durganagar, Kolkata-700065	Rs. 1,08,08,002.57	07.08.2025 (Original) Extended up to 31.10.2025
4.	CW-SHOP-LLH-ENGINEERING/ Engg-13-23-24-LLHOpen/ 01185480117933dated 26.11.2024	Improvement of infrastructure of Stores Depot.	M/s Pradip Construction, 61/3, Dr. P. N. Ghosh Road, Bally, Howrah	Rs. 2,86,85,87.86	22.08.2025 (Original) Extended up to 22.10.2025
5.	CW-SHOP-LLH-ENGINEERING/ Engg-09-23-24-LLHOpen/0118548009028 3 dated 02.11.2023	Modernisation of Store Depot	M/s Pradip Construction, 61/3, Dr. P. N. Ghosh Road, Bally, Howrah	Rs. 2,11,04,115.60	29.04.2024 (Original) Extended up to 31.10.2025

					5
--	--	--	--	--	---

6.2 कोचिंग विभाग / Coaching Department:-

NSR No.	Date	Description	Qty.	PO Value(Rs.)	PO No. & Date	DP	DP Extension
ER0951872502754	22.05.2025	Set of WSP System Spares of ESCORTS make of LHB Coaches consisting of 20 items as per annexure attached	01 Set	Rs.2,18,68,055.00	M/s Sona Blw Precision Forgings Ltd 52256186201555 dt 26/06/25 dp 26/08/25 Qty 1 Set	26.08.2025	26.12.2025 vide M.A. No. 002125 dt 10.10.25

ER0951872502756	22.05.2025	Set of WSP System Spares of FTRTIL make of LHB Coaches consisting of 17 items as per annexure attached	01 Set	Rs. 12,835,536.14	FAIVELEY TRANSPORT RAIL TECHNOLOGIES INDIA PRIVATE LIMITED- 11255007204259dt 23/06/25 dp 23/10/25 Qty 01 Set Rs. 1,08,77,573+18% Gst Total Order Value:	23.10.2025	Not issued
-----------------	------------	--	--------	-------------------	---	------------	------------

6.3 उत्पादन विभाग/Production Department:-

Sl. No	Description of work	Contractual Period	Extended Period
1.	Retro fitment of Twin Pipe Air Brake system for 500 wagons against RB's RSP Items for 01 year.	27.03.2023 to 26.03.2024	27.09.2025 to 26.02.2026
2.	Complete renewal of side wall, end wall and flooring of 100 vu BOXN wagons in 01 year.	20.06.2023 to 19.06.2024	20.06.2024 to 19.12.2025
3.	Retro fitment of Twin Pipe Air Brake system into privately owned BLC/BLL/BLCM/BFKN/ BFKHN group of wagon at L-shop, C&W Workshop/ER/LLH.	05.12.2023 to 04.12.2024	05.12.2024 to 04.12.2025

4.	Scrapping, Cleaning, Painting & Lettering/ Stencilling of various types of wagon as per scope of work, qty-2700 nos.	05.04.2024 to 04.04.2025	05.10.2025 to 04.03.2026
----	--	--------------------------	--------------------------

6.4 विद्युत विभाग /Electrical Department:-

SI No .	Name of the Work	Name of the awarded Firm	Cut-off date of the Contractual period	Contractual period extended upto
1	LLH- Provision of AC/DC based Iron & other heavy materials with Carbon Filter Advanced FRP Pressure Vessels & Media based (with NSF 372 & 61 & CSIR/BARC Certified) drinking water purification system (along with 5 years iron media replacement warranty) quality output as per IS: 10500-2016 over workshop premises.	SBM Infrastructure India 144, Sarat Ghosh Garden Road, Kolkata, West Bengal	24.10.2025	23.11.2025
2	LLHW-Provision of energy efficient BLDC Air Circulator Fan at different shed with necessary allied work at the C&W workshop, Liluah	Jadob Electric Co, 104-A, A. P. C Road, Manicktala, Kolkata-700009, West Bengal	31.10.2025	31.12.2025

6.5 स्टोर विभाग/Stores Department:-

Information for extension delivery Period in case of Stores Contract.	NIL
---	------------

7. हरित कार्य योजना /Green Action Plan:-

- Cleaning of Solar PV Modules and maintenance of accessories of solar plant which has been installed under CAPEX model under C& W Workshop, Liluah.
- Installation of Sewage Treatment Plant in Liluah Workshop.
- Development of Green Patches in Liluah Yard.
- Development of Phytotrid technology for filtration of drain sewage water of Liluah Colony.
- Rain water Harvesting & ground water recharge in LLH Workshop & colony.
- Waste to Energy Converter Plant in LLH colony.
- Waste to compost converter Plant in LLH colony.

8. समाधि कारखाना, पूर्व रेलवे लिलुआ में लंबित न्यायालय / अवमानना मामले /Pending Court/Contempt Case(s) in C & W Workshop / Liluah:

Name of the court	No. of cases pending as on 01.10.2025	No. of cases accrued during the period from 01.10.2025 to 31.10.2025	Total	Cases finalized from 01.10.2025 to 31.10.2025			Closing balance as on 31.10.2025	Percentage of wining
				Won	Lost	Total		
CAT	20	00	20	--	--	--	20	--
High	16	00	16	--	--	--	16	--

Court								
Supreme Court	00	00	00	--	--	--	00	--
Contempt	00	00	00	--	--	--	00	--
Total	36	00	36	--	--	--	36	--

9. अन्य हाइलाइट्स /Other Highlights

9.1 POH of ICF and SS-II/III of LHB coaches outturn for the month of Oct-2025 is **158 nos.** & LHB/MLR is **01 nos.** against the Rly. Bd's POH targets of **155 nos.** & HQ's POH targets of **159 nos.** in **20.0** working days, category wise break up shown below: -

Type of Coach	RB's Target (In VU) (as per Avg/Mnth)		H.Q's Rev. Target (in VU) (as per Avg/Mnth)		Actual Outturn (in VU)	
	For the Month	Cumm.	For the Month	Cumm.	For the Month	Cumm.
ICF/AC	19	133	19	133	17	111
ICF/NAC					90	375
ICF/VPH & Ors. NAC	60	420	60	420	3	24
LHB/AC	40	280	42	294	34 (17 SS-II & 17 SS-III)	346
LHB/NAC	36	252	38	266	6 (02 SS-II & 04 SS-III)	211
LHB/NAC/LVPH					0	12
RCC Conv. + POH	-	-	-	-	0	8
NMGHS POH	1.6	11.2	1.6	11.2	0	23
NMGHS Conv. + POH	-	-	-	-	8	71
NMGH/SLR Conv.+ POH	-	-	-	-	0	1
Overall POH with Conversion	-	-	-	-	158	1182

9.2 Mid-Life Rehabilitation Particulars of Coaches: -

MLR	Type	R. Bd's Target Yly.	R. Bd's Target per Mnth.	Done for the Month	FY Cumm.	Overall Total from Beginning
LHB/MLR	AC	50	4.2	01	07	09

9.3 SS-I of LHB, Vande Bharat and IOH of ICF Coach-Set-Bogies send to Division:-

Bogie	Railways	Type	Tgt. fixed by Rly. Bd's per mnth (in set-bog.)	Tgt. fixed by HQ's per mnth (in set-bog.)	Outturn for the Month (in set-bog.)	FY Cumm. (in set-bog.)
-------	----------	------	--	---	-------------------------------------	------------------------

LHB	ER	AC	54	85	25	308
		NAC			33	244
	ECR	AC	27		12	52
		NAC			2	28
	Total LHB (Coach Sets)		81		85	72
ICF	ER	AC	NA	76.5	6	85
		NAC			46	281
	ECR	AC			0	1
		NAC			0	5
	Total ICF (Coach Sets)				NA	76.5
VB	Vande Bharat (Coach Sets)		-	-	16	43
ALL TOTAL (LHB+VB+ICF):-			81	161.5	140	1047

9.4 On Coach IOH/SS-I particulars of ICF & LHB Coaches: -

Coach	Type	Outturn for the Month (in nos. of Coaches)	FY Cumm. (in nos. of Coaches)
LHB/SS-I	AC	0	0
	NAC	0	0
ICF/IOH	AC	0	1
	NAC	0	4
Total: -		0	5

9.5 BVZI Coach-Set-Bogies IOH/POH and sent to Division by L-Bay: -

Type	Rep.Type	Outturn for the Month (in Coach-Set)	FY Cumm. (in Coach-Set)
BVZI Wagon (in Coach-Set)	IOH	0	18
	POH	4	82
Total Coach-Sets (Wgn.): -		4	100

9.6 Highlights of BMF/BGB workshop for the month of Oct'25

- **80** LHB Bogie Frames have been machined (including 25 Bogie frames machined at Texmaco). [excluding 01 Bogieframe damaged in machining by Texmaco (Control arm bracket hole enlarged beyond limit)]
- **88** Air Spring LHB Bogie Frames have been fabricated.
- **69** Bogie Frames have been despatched to **MCF (32 AC), LLH (5 Coil) & ICF (16 AC & 16 NAC)**.
- **11** manufactured Completely Assembled LHB Bogies at BMF/BGB.

- **16 Assembled Bogies** despatched to **KGPW (04 AC-III), NFR (08 AC-III) & ECR (4 AC-III)**.
- **216 Air Spring & 6 Coil Spring** LHB Bogie frames and **08 AC & 03 NAC** Assembled Bogies are ready for despatch.

10. वेगन आउटटर्न/Wagon Outturn:

	Rly. Bd.'s Target for 2025-26 (in VU)		Actual (in VU)	
	For the month	FY Cumulative	For the month	FY Cumulative
POH	90	1080	27+01(ROH)	375+03(ROH)

11. व्हील आउटटर्न/Wheel Outturn

Wheel Sets outturn	Supplied to Division
• Total 1260 nos. Wheel sets outturn during the month. Out of these 406 nos. of new wheel sets were generated. • 16 nos. LHB wheel sets were supplied to BMF/BGB. • 39 nos. LHB wheel sets are waiting for dispatch to BMF/BGB.	53 wheel sets (LHB=45, Wagon=08) supplied to the Division.

12.एमपी लैडवित्त पोषित परियोजना / MP LAD funded project:[Ref:DGMMG/ER's No. DGMMG/MP LAD Fund/Pt.-I dtd.03.05.2017]

1.	On going project	Nil
2.	Proposal (s) received	Nil

13.स्क्रेप डिस्पोज़ल/Scrap Disposal

Description		Yearly Target	Proportional Target (HQ) 2025-26 (Upto Oct' 25)	Monthly Target	Disposal of scrap October-2025	
					Arising for October'25 (MT)	Cumulative (MT)
1	Condemned Wagon in VU	0	0	0	0	4
2	Condemned Coach in VU	29	17	2	0	30
3	Total Ferrous scrap in MT	9867	5756	822.25	662.48	5809.09
4	Total Non-Ferrous scrap in MT	1937	1130	161.42	57.31	699.73
5	Misc Scrap in MT	0	0	0.00	15.88	158.09
	Gross Total of Sl. 3 to 5 in MT	11804	6885.67	983.67	735.67	6666.91

14. औद्योगिक संबंध/Industrial Relation
Industrial relations remained cordial.
15. प्रदूषण नियंत्रण के उपाय/Pollution Control Measures :
ETP functioning has been satisfactory.
16. कार्य प्रगति समीक्षा/Works Progress Review :
(a) एम एंड पी प्रोग्राम आइटम/M&P programme items
Details as per enclosed Annexures 21 & 22
(b) PH-42 के अंतर्गत कार्य /Works under PH-42
Progress status as per Annexure 23
17. रेलवे बोर्ड के संशोधित प्रोफार्मा के अनुसार पीओएच आउटपुट और वर्कशॉप के प्रदर्शन की रिपोर्ट करने के लिए अन्य सभी जानकारी आधिकारिक मेल आईडी में अनुलग्नक के रूप में 1 से 46 तक भेजी जा रही है/All other information as per Railway Board's revised proforma of reporting POH outturn and workshop performance are being sent in the Official mail ids as Annexures from 1 to 46.

राधा
यतीश
(यतीश कुमार)

श्री परमानंद शर्मा
प्रधान मुख्य यांत्रिक इंजीनियर,
पूर्व रेलवे, कोलकाता ई-मेल: pcmeerv@gmail.com

प्रतिलिपि:-

1. श्री एस पी सिंह, अपर महाप्रबंधक, पूर्व रेलवे, कोलकाता।
ई-मेल: agm@er.railnet.gov.in
2. श्री संदीप शुक्ला(प्र), मुख्य सामग्री प्रबंधक, पूर्व रेलवे, कोलकाता।
ई-मेल: cos@er.railnet.gov.in
3. श्री विक्रम गुप्ता, प्रधान मुख्य इंजीनियर, पूर्व रेलवे, कोलकाता।
ई-मेल: secypceer@gmail.com
4. श्री पी. के. शर्मा, मुख्य प्रशा. अधिकारी (नि), पूर्व रेलवे, कोलकाता।
ई-मेल: secytoacaocon@gmail.com
5. श्रीमती ज़रीना फिरदौसी, प्रधान मुख्य कार्मिक अधिकारी, पूर्व रेलवे, कोलकाता।
ई-मेल: cpo@er.railnet.gov.in
6. श्री देवेन्द्र कुमार, प्रधान मुख्य बिजली इंजीनियर, पूर्व रेलवे, कोलकाता।
ई-मेल: cee.erly@gmail.com
7. श्री सुब्रत सरकार, मुख्य कारखाना इंजीनियर, पूर्व रेलवे, कोलकाता।
ई-मेल: cwe@er.railnet.gov.in
8. श्री कुमार अनिमेश, विस एवं मुलेधि/ एस एंड डब्ल्यू, पूर्व रेलवे कोलकाता।
ई-मेल: faaosw@er.railnet.gov.in
9. श्री वेद प्रकाश, उप महाप्रबंधक (सा) /पूर्व रेलवे, कोलकाता (महाप्रबंधक की सूचना के लिए)
ई-मेल: dgmger@gmail.com
10. श्री सुमंत आह्ला, उप मुख्य यॉत्रिक इंजीनियर / मुख्यालय / पूर्व रेलवे तथा प्रमुयाँई के सचिव
ई-मेल: dycmehq@gmail.com