

LIST OF WORK PRESENTLY OUTSOURCED at Tender Cell UNDER PRODUCTION WING

Dated : 30.01.2025

SN	E-Tender No.	Date of Opening Tender	Name of Work	LOA No. & Date	From	To	Awarded Cost (Rs.)	Remarks
1	LRW_4_TwinPipe_500-22-23, dtd. 02.01.2023	25.01.2023	Retro fitment of Twin Pipe Air Brake System for 500 WagonsRB's RSP items No. 877/2022-23 for 01(One) year.	CW-SHOP-LLH-MECHANICAL/LRW_4_TwinPipe_500-22-23/00962470071251, dtd. 08.02.2023	27.03.2023	26.03.2025	1,58,05,792.20	Work in progress
2	LRWBOXNRSP894_22-23, dtd. 12.11.2022	05.12.2022	Complete renewal of side wall, end wall and flooring of 100 VU BOXN wagons against RSP PB Item No. 894/2022-23 for 01(One) year.	CW-SHOP-LLH-MECHANICAL/LRWBOXNRSP894_22-23/00870710074445, dtd. 31.03.2023	20.06.2023	19.06.2025	5,68,36,065.87	Work in progress
3	LRWBOBRN_RSP-869_22-23, dtd. 22.03.2023	12.04.2023	Rehabilitation of 300 Nos. (150-LLH & 150-ASN) BOBR/BOBRN Wagons against RB's RSP Item No. 869/2022-23.	CW-SHOP-LLH-MECHANICAL/LRWBOBRN_RSP-869_22-23/00958380084857, dated 19.08.2023	27.11.2023	26.11.2025	14,20,57,994.31	Work in progress
4	LRW4-BLC-Twinpipe-Pvt-23, dated 28.07.2023	18.08.2023	Retro fitment of twin pipe air brake system into privately owned BLC/BLL/ BLCM/ BFKN/BFKHN group of wagon at L-Shop, C & W Workshop/ER/LLH.	CW-SHOP-LLH-MECHANICAL/LRW4-BLC-Twinpipe-Pvt-23/00962470088044, dated 30.09.2023	05.12.2024	04.06.2025	2,52,82,432.20	Work in progress
5	LRW-4-Wagonpaint-2700-2023, dated 14.09.2023.	25.10.2023	Scraping, Cleaning, Painting & Lettering/ stenciling of various types of wagon as per scope of work. Qty-2700 nos.	CW-SHOP-LLH-MECHANICAL/LRW-4-Wagonpaint-2700-2023/00963340095495, dated 15.01.2024	05.04.2024	04.04.2025	4,49,39,496.84	Work in progress
6	LRW4-Wagon-SpecialRepair, dated 30.09.2023	25.10.2023	Special Repair of Wagons under PBI No. 1272 of 23-24.	CW-SHOP-LLH-MECHANICAL/LRW4-Wagon-SpecialRepair / 01000710099735, dated 15.03.2024	17.07.2024	16.07.2025	25,58,79,058.59	Work in progress
7	LRW4-c-category-wagon-23, dated 03.10.2023	25.10.2023	Repair of C Category un-loadable wagons.	CW-SHOP-LLH-MECHANICAL/LRW4-c-category-wagon-23/00958380101102, dated 16.04.2024	27.07.2024	26.07.2026	40,61,04,041.99	Work in progress
8	LRW_4_WeldingEquipment_24, dated 22.03.2024	12.04.2023	Repair of oxy-cutting & welding equipments, replacement of Spares, supply and fittings of pressure indicators	CW-SHOP-LLH-MECHANICAL/LRW_4_WeldingEquipment_24 /10874510102444, dated 04.05.2024	24.05.2024	23.05.2026	7,02,087.42	Work in progress

9	LRW-Office-modern-2024, dated 16.08.2024	06.09.2024	Up-gradation and modernization of office of L-Shop at C & W workshop, ER, Liluah.	CW-SHOP-LLH-MECHANICAL/LRW-Office-modern-2024 /10786510113129, dated 19.09.2024	19.09.2024	18.01.2025	36,50,000.00	Work in progress
10	LRW4-Moduloffice-2023, dated 26.07.2024	16.08.2024	Supply, Fabrication & commissioning of modular office as per scope of work.	CW-SHOP-LLH-MECHANICAL/LRW4-Moduloffice-2023 / 00893070115857, dated 25.10.2024	25.10.2024	24.02.2025	61,10,000.00	Work in progress
11	GeM/2022/B/2763064, dated 27.11.2022	01.12.2022	Collection & Disposal of Waste Management System - Collection, Lifting, Transporation, Unloading; Dry Waste.	GEMC-511687229525474, dated 08.12.2022	12.12.2022	11.06.2025	10,25,481.60	Work in progress
12	GEM/2022/B/2836287, dtd. 10.12.2022	20.12.2022	Hiring of 03(Three) nos. vehicle with driver, maintenance, running cost for Prod. Wing, field supervision of depots & disaster management/break down inspection at Liluah Yard/Store & other places if necessary for 02(Two) years on open tender basis.	GEMC-511687735444924, dated 06.01.2023	12.01.2023	11.04.2025	42,49,773.00	Work in progress
13	GeM/2022/B/2862918, dated 30.12.2022	09.01.2023	Daily conservancy work for removal of 12 cubic meter daily 2 trips, approx 6 cubic meter per trip garbage from vat & disposal of dead animals from Liluah Railway Colony to authorized ground outside the Railway premises by outside agency.	GEMC-511687704013362, dated 16.01.2023	04.03.2023	03.03.2025	11,89,440.00	Work in progress
14	GEM/2022/B/2859601, dtd. 15.12.2022	05.01.2023	Disposal (including loading, transporting and unloading) of Scrap/Saleable (Ferrous & non - ferrous) items from different nominated place of shop floor at C & W Workshop, Eastern Railway, Liluah to BESY by lorry and unloading the same after weighment of lorry at BESY by Contractor's labour for a period of 02(Two) years.	GEMC-511687767016630, dated 02.02.2023	16.02.2023	15.02.2025	1,14,48,562.00	Work in progress
15	GEM/2023/B/2950457, dtd. 06.01.2023	31.01.2023	Dropping of CBC Draft Gear and Fitting of Over Hauled Draft Gear includinf Riveting Huck Boulting of Support Plates for all types of Wagon including BLC in L-Shop @200 VU per month i.e. 4800 VU for 02(Two) years.	GGEMC-511687790604794, dated 10.03.2023	17.03.2024	16.03.2025	1,34,31,656.50	Work in progress
16	GEM/2023/B/2994219, dtd. 17.01.2023	07.02.2023	Scrapping, Cleaning, Painting, Grouping of Spring as well as Group Colour Banding of all type Springs of wagons except BVZI in L-Shop for 02(Two) years @180 VU per month i.e. 4320 VU.	GEMC-511687723223764, dated 19.04.2023	26.04.2023	25.04.2025	18,15,000.00	Work in progress

17	GeM/2023/B/3337644, dated 07.04.2023	17.04.2023	a) Daily Mechanized cleaning of High drains, Main Drains, Underground drains, Covered Drains and Pump Pits with Complete Desilting and Regular Maintenance of the same located inside Liluah Railway Colony for period of 02 years. b) Mechanized cleaning of High Drains from GT Road to Matwala Pump up to Culvert by JCB Machine and Manually at non approachable locations on yearly basis for approx clearance per year, total drain length 610 meters by outsourced agency.	GEMC-511687755261064, dated 23.05.2023	01.06.2023	31.05.2025	95,32,003.80	Work in progress
18	GeM/2022/B/3906707, dated 04.09.2023	15.09.2024	Daily cleaning of road area, House drain, Quarter surrounding area, Sweeping stair case, to attend blockage of underground sewer line, septic tank and sanitary latrine by outsource agency for a period of 02 years (except Sunday).	GEMC-511687790357232, dated 29.11.2023	15.01.2024	14.01.2026	71,51,551.05	Work in progress
19	GEM/2023/B/4236538, dtd. 23.11.2023	13.12.2023	Housekeeping of ORH/LLH which includes changing & cleaning of bed sheets etc. cleaning of other furniture, floor including bathroom & toilet from 06.00 hrs to 06.00 hrs (02 shifts) for Railway Officers Rest House at Liluah under CWM/LLH for 3 years	GEMC-511687744095207, dated 30.01.2024	13.02.2024	13.02.2027	16,45,740.00	Work in progress
20	GEM/2024/B/4586606, dtd. 06.02.2024	27.02.2024	De-rusting, Stripping, Oxy-cutting/ Plasma cutting, Dressing work including floor cleaning of corroded/ damaged all types of wagon including Stainless steel wagons.	GEMC-511687787410269, dated 19.03.2024	27.03.2024	26.03.2025	58,26,153.00	Work in progress
21	GEM/2024/B/4920854, dated 07.05.2024	28.05.2024	Cleaning & Up-keepment work.	GEMC - 511687765242852, dated 15.06.2024	22.06.2024	21.06.2027	13,51,79,73,540.00	Work in progress
22	GEM/2024/B/5151321, dated 12.07.2024	02.08.2024	Hiring of 01 (One) no. Four Wheeler Multi Utiliy vehicle for 12 months.	GEMC-511687705253520, dated 03.08.2024	05.08.2024	04.08.2025	6,12,012.00	Work in progress
23	GeM/2024/B/5166391, dated 16.07.2024	06.08.2024	Segregation, Loading, Transporation & Disposal of Rubbish in C & W Workshop, Liluah	GEMC-511687767477923, dated 25.10.2024	11.11.2024	10.11.2027	2,20,46,000.00	Work in progress
24	GEM/2023/B/3492628, dtd. 26.05.2023	09.06.2023	CAMC of Virtual Welding Simulator of three Workshop of E.Rly. i.e LLH, KPA & JMPW FOR A PERIOD OF 02 (Two) years on open tender basis.	GEMC-511687776390000, dated 26.09.2023	03.10.2023	03.10.2025	37,76,000.00	Work in progress
25	GEM/2024/B/5127125, dated 06.07.2024	27.07.2024	Non comprehensive AMC of IGBT based Inverter types Welding Machine.	GEMC-511687717694629, dated 07.10.2024	01.11.2024	31.10.2027	73,54,200.73	Work in progress
26	GEM/2024/B/5006065, dated 12.07.2024	02.08.2024	Comprehensive Annual Maintenance Contract of 01 No. LIPI Line Matrix Printer (Model-6810L) at EDP Centre, C & W Workshop, Eastern Railway, Liluah".	GEMC-511687756959464, dated 09.01.2025	16.01.2025	15.08.2026	67,260.00	Work in progress