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Bardhaman-Katwa (51.52 km) with new material 
modification for Katwa-Bazarsau (30.59 km) - 
doubling, Katwa (Dainhat)-Mateswar (34.4 km), 
Negun - Mangalkot (8.60 km) & Mateswar - 
Memari (35.6 km) - NL
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Barddhaman-Katwa (51.22 Km) main work of GC commissioned on 
30.12.2017. MM (1) Katwa - Bazarsau (30.49 Km) DL: - commissioned 
on 26.07.2022,small value left over works under progress. Liquidation of 
major contractual liability is under process. Balance MMs are kept in 
abeyance vide Bd's letter dated 24.09.2019.

Current status of ongoing works under PH-14 as on 11.05.2026
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