Ongoing Tender position under DY.CEE(W)/KPA
(Position as on 01-05-2026)

Sl E-Tender Name of the work LOA No.& date | Awarded Cost (Rs.)  Validity Name of the | Remarks
No. | No. With agency
date of
opening
1. EC/Allied Overhauling of Allied EC/Allied System/ | 7913100.63 Overall Competent Work
System/T I Associated works for 07 TW/OT-3/19- completion Automobiles | Completed.
W/ OT- nos. DETC &05 Nos DHTC ~ [20Dated.16.8.2019. period 12 and 13R/A bills
3/19-20 tower wagon. months, i.e Electricals passed. Two
Opened up to ,Bhopal. times increased
on25-7-2019. 16.8.2020. variation
Extensiongra occurred for
ntedupto31.0 inclusion of 03
6.2023. New more TW
Extension sanctioned by
process is Dy.CEE(W)/KP
initiated. A and two
supplementary
LOA issued.
14t & final bill
are pending.
2. EC/Air ProvisionofBypassarrangem | TM-WSHOP- 6050932.57 Completion Eastern Due to material
Dryer/OT- entofAirDryerinEMUMotorCo | KPA-ELECT Contractual Value | Period 12 Equipment shortage, firm
15/19-20 achesprovidedwithstainlessst | ricAL/ EC Air | increases to months, Enterprises- | unable to
opened eel. Dryer OT_- 15 Rs.90,32,549. extension Kolkata. complete 06
on29-6-2020 - 05 due to two granted upto Coaches out of
/0094835 times variation. 31-12- 10 nominated
0026861 2022. coach, Short
dated.12. 10. termination
2020. Two completed.
times Final bill
passed. PG
igﬂ)lizr;ueendtéry release under
progress
3. EC/8W/TW Periodical Overhauling of TM-WSHOP-KPA- 91,81,152.50 | Completion Competent Work
- 02Nos.Voith make ELECTRICAL/EC period Automobiles | completed. PG
Transmissio | Transmission type Tr.211rof | _8W-TW- 06months & Electricals | Released.
n/OT-01/21- | 8-WheelerTower Car Transmission upto31-10- ,Bhopal.
22 No.3490/SDAH/ER & 0T- 2022.
Openedon15- | Repairing of 01 No. Voith | 120/00842000473
11- make  Transmission  type 54
Tr.311r  8-Wheeler  Tower
2021 Cor No.3482/SDAH/ER. dated.29-12-2021.
4. EC/Allied Overhauling of TM-WSHOP- 62,34,618.08 | 12 months Competent Work is
System/OT associated/allied system of | KPA- Automobiles | inprogress.4n
-5/ 22-23 | 08nos. DHTC Tower Wagon. | ELECTRICAL/E & Electricals, | os. of bill is
openedon27- C_ Allied System_ Bhopal. passed.
6-2022 OT-5 22- Contract
2/00842100 ended. Final
062236 dated. bill is pending
20-9-2022




5. EC/8W/TW | Periodical Overhauling of | TM-WSHOP-KPA- 61,82,278.84 | 06months Competent Work is in
- Cummins Sales and ELECTRICAL/EC_8W Automobiles & | progress.
Engine/OT | Services India make _TW- Electricals,
-6/22-23 Diesel engine type Engine_ OT- Bhopal.
opened VTA1710L of 02 nos. 8- 6_22-/008421
on23-7-2022 | WheelerTower Car. 00061569dated.
09-9-2022.

6. EC/Transmi | Periodical Overhauling of | TM-WSHOP-KPA- 2,16,56,737. 12 months Competent Work is in
ssion/OT- fourteen(14) numbers ELECTRICAL/E 35 Automobiles & | progress,
7122-23 Transmission System of C_ Transmission Electricals, 03 physical
openedon08- | seven (07) numbers8- _ OT-7_22- Bhopal. bills
8-2022 WheelerTowerWagon. 2/00842 submitted

100063722 and passed
dated. 14-10-
2022.

7. EC/BWINT Periodical Overhauling of | TM-WSHOP-KPA- 1,13,80,519. 12 months Competent Work is in
-855R/0T- Eight (08) Nos. Cummins | ELECTRICAL/E 10 Automobiles & | progress.
8/22-23 Sales and Services India | C_Transmission Electricals
openedon08- | make Diesel engine type | _ OT-7_22- ,Bhopal.

8-2022 NT-855R Small Cam of | 2/00842
Four(04) nos. 8-Wheeler | 100063722
DHTC Tower Wagon. dated. 14-10-
2022.

8. EC/TW/DFC | Corrosion and | TM-WSHOP-KPA- 98,658.46 02 months Rajesh Work
CIL/CR. Mechanical furnishing | ELECTRICAL/EC_T Enterprise, completed.
Fur/OT- work of 01 no.8-Wheeler | W_DFCCIL_CR- Kanchrapara, Bill passed
13/22-23 Tower | Fur_OT-13/01215 North 24 and PG
openedon19- | Wagon no. | 680063787 Parganas. released.
9-2022 899 (DFCCIL) through | dated. 15-10-

Open Tender basis. 2022.
09. | EC/EMU/E Stripping of | TM-WSHOP-KPA- 16,89,427.26 | 12months. Balajee Work
q.Stp/OT-14/ | Apparatus ELECTRICAL/E Extension Engineering Completed.
22-23 of | C_EMU_EqStp_OT granted upto Co., Final .biII
openedon23- | EMU/MEMU Motor | -14/22-23/011572 11.03.2024 Kanchrapara, submitted.
9-2022 Coaches through outside | 90063615dated. R North 24 | PG
agency on open tender | 13-10-2022. Parganas. released.

basis for one year.




10. | BidNo.GEM/2 | Facility Management GEMC- 8,42,000.00 Completion True Blue Work is
021/B/111016 | Service-Manpower 5116877491142 period Consultancy completed,
2penedon20- Based-Railway ® dated.2 ;Z?S?chsfro i\il(:r?ﬁgr:para. g;sbslgz o
3-2022. Workshop; Stripping of | ¢ 44 9091 (Contract 122021t | Parganas. Final bill

Bogie Mounted Brake from 02-12- passed.
Cylinder from EMU 03/12/2021 to 2022.

MEMU trailor Coaches 02/12/2022).

and Transportation of

stripped Brake Cylinder

from Shop25 to Shop 15

and overhauled brake

cylinder from shop 15 to

shop 25.

11. | BidNo.GEM/2 | Facility Management GEMC- 4,80,732.00 24 months Akash Work is in
022/B/213380 | Service-Outcome Based- 5116877136163 Construction progress.
openedon07- | Certification of 5S 80dated.13-9- ,Kanchrapara,

5.2022. workplace management 202_2 (Contract North 24
, Periodfrom20-9- Parganas.
techniques for Shop No. 2022 to  19-9-
15,26,29,29B,29BAPP- 2024)
[,29BAPP-II, 29C under
Dy.CEE(W)/KPA
organization at Carriage
and Wagon Complex of
Kanchrapara Workshop.

12. | BidNo.GEM/2 | Monthly basis Cab &Taxi | GEMC- 9,16,452.00 | 36 months Balajee Work is in
022/B/239209 | hiring  services - | 5116877109230 Engineering progress.5,
1 SUV;750km x 288 00 dated.20-8- Co., 6,7 quarter
openedon08- | hours, local. 2022 (Contract Kanchrapara, | bill have
8-2022. : North 24 | been

periodfrom06-9- Parganas. passed.

2022 to 05-9- Contract

2025) short
closed.

13. | EC_EMU_ Provision of Bypass TM-WSHOP-KPA- 9564429.67 18Months BM Work is in
AirDryer_OT- | Arrangement of Air Dryer ELECTRICAL/ Enterprise- progress.
15_22 of EMU/MEMU Motor EC_EMU_AirDryer_OT- Kolkata- 1 RADIll
openedon07- | Coaches under 15_22 700037 pR?ASZﬁ? 2
10-2022 Dy.CEE/W/KPA on Open /00900090067806 passed. 3¢

Tender basis for Eighteen dated:14/12/2022 bill also

Months. passed..sho
rt closure
completed.
PG
released

14. |EC_BOGIE Stripping of Bogie frames TM-WSHOP-KPA- 627110.55 12 months Balajee Work
_FRAME_ and Schaku coupler/screw | ELECTRICAL/EC_B Extended upto | Engineering, | completed.
OT_16_22_ | coupling from ogie_Frame_OT- 31.08.2024 G/N0.320, Pan | Final bil

2 EMU/MEMU/DEMU motor | 16_22- bastee, Bhoot pe‘lssed-dPG
opened| coaches and Tower cars | 2/01157290066935 Bagan Road, | "°°%%°
on2211012022 1 510 with complete Dtd: 01.12.2022 Kanchrapara,
cleaning of all components North 24
of bogies and its brake Parganas




rigging arrangement
through outside agencies.

15. Lifting ,removal of cardium 978758.07 24 months work| Das Enterprise, | Work
compound by scrapping, TM-WSHOP-KPA- North 24 pgs completed.
EC_EMU_G | cleaning by solvents ELECTRICAL/EC_EM 214, Final bil
C_OT- delivery and painting of U_GC_OT-18_22- ?::jnmgﬂﬂagl 4 passed.
18_22-23 gear case of 23/10707910069104 pgs _'743145 WB
openedon19-11- | EMU/MEMU/DEMU motor  |D1d:04.01.23 o
2022 coaches.
16. Dismantling of complete TM-WSHOP- 12 months work| Balajee Work
traction motor and cleaning | KPA- Engineering, completed.
EC_Traction- lof traction motor except | ELECTRICAL/EC 694320.98 G/No.320, Pan | Final bil
Motor_OT-  jarmature of _Traction_Motor_ bastee, passed.
20 dtd [EMU/MEMU/DEMU motor | OT- BhootBagan Contract
30.11.22 coaches and DETC type | 20/011572900698 oo ended. PG
Kanchrapara, released
tower wagon 40 Dtd:-16-01- North 24
2023 Parganas

17. | EC_Armature_ | Repairing of Armature and 1520118.66 9 months work | Kiran Electric Work
OT-01_23-24 | Field(Stater) of Main TM-WSHOP-KPA- Engineering completed.
closing on Compressor of ELECTRICAL/EC Ar Works, Vi||.+P.O. 1st and final
30.05.2023 EMU/MEMU Motor mature OT-01 23- South Garia, bill passed.

Coaches through outside ~ [24/00958130086070 oo b | aased
agency on open tender Dtd:-04.09.2023 743613
basis under Dy.CEE/W

18. EC_Allied_DE | removal of associated 3387732.8 12 months RNR Work
MU_OT-03_23- parts items of complete International, completed.
24 closingon | gjjied system from each TM-WSHOP-KPA- 112/247/255 Final bill
08.12.2023 DPC and complete POH ELECTRICAL / Bagmore Bag passed

repair and commissioning |- C-Allied_DEMU_OT_0 Eazarr] Road, PO
) ) ) 3 23-2/ ancnhrapara,

the same including fitment 0581810097320 dated North 24

of glass wool and 10.02.2024 Parganas PIN

aluminium sheet for 20 743145 (L1)

nos. 1400 HP DEMU

DPC’s Cummins Engines,

Model KTA 50L

19. | EC_TW_Tr- Overhauling and TM-WSHOP- 1266305.01 12 months RNR Work is
Alt_OT-04 Commissioning of 04 nos. KPA- International, inprogress.
closed on CGL/BHEL make Traction | ELECTRICAL/EC 112/247/255 | 3¢ il
08122023 | Aternator for 04nos. DETC | _TW_Tr-Alt-OT- E:g;‘:‘gga%f‘gpo passed.

type Tower Wagon 04/005818100983 kanchrapara,
51 North 24
Dated 24.02.2024 Parganas PIN
743145 (L1)

20. EC_TW_Allied_{Overhauling of 1842664.44 12 months RNR Work in
0T-05_23-24 |associated/allied system of TM-WSHOP-KPA- International, progress. 31
dlosing date |four nos of 8W TW DETC  [ELECTRICAL/EC_TW 1122471255 | RAbil passed.
22.12.2023 type | Allied_OT- E:Zg;?ggagago

5/00581810099241 kan chraparé,
Dtd:-08.03.2024 North 24
Parganas PIN

743145 (L1)




21. EC_TW_D Periodical Overhauling of TM-WSHOP-KPA- 42,52,501.64 02 months Competent Work is
FCCIL_Eng | Cummins Sales and ELECTRICAL/EC_T Le., up Automobiles & | completed.
_oT- Services India make 02 W_DFCCIL 1010.03.2023 | Electricals, Al bills are
19dtd10.11.22 | nos. Diesel engine type | _Eng_OT- g:éf]h has | Bhopal. g%ssed-

NT855R Big Cam of 8 19/00842100069610 extended upto released
Wheeler Tower Car 10.05.2023

No.899(DFCCIL)

Through Open Tender

Basi

22. | EC_DEMU_CA Work of complete 2nd Top 31099490.82 30 days Gainwell Work
T_OT-06-23-24|Schedule Overhauling of 02 Commonsales | completed, PG
closing date  |ps. Caterpillar Engines, Private Limited; | Released. SD
2112208 |nodel- 35088 and  TM-WSHOP-KPA- Sodre] release under

commissioning the same in [ELECTRICAL/ :’l\ﬁﬁs'de, Tower| process
oor, Unit

02 nos. 1400 HP DEMU EC_DEMU_CAT_OT- No 705, Block DP

DPC (14056/SEE/ECR &  [06_23-23/ Sector V, Salt

14057/SEE/ECR) under  |01510830095180 Lake, Kolkata

Dy.CEE(W)/KPA dated 10.01.2024 70009

Organization, Kanchrapara

Workshop, E. Rly. on

Single Tender Basis

through OEM M/s.

Caterpillar or its Authorised

Dealer in Eastern Region.

23. EC_T_OT- "Work of rehabilitation and | TM-WSHOP- 237803.04 24 months Tefelab Work is
0|1_24-2d5 maintenance of 16 nos.(08 | KPA- :_rlgo;?titons Pvt | completed.
closing date ; , Plo
08.05.2024 E,(\’ASU /Tﬂaé&)u??s %hrﬁlsei.s cap | E-ECTRICAL No.19/20, Vasai

2.0 Tr Tower Air EC_T_OT- Municipal
Conditioning Unit in 24 01_24-25_CAB- Ind Area, Umela
- AC/1059631010 Road,

months time schedule Vasai(West),
under Dy.CEE(W)/KPA 6371 dated Dist. Palghar-
Organization, Kanchrapara | 27.06.2024 401207,
Workshop, E.Rly. on Open Maharashtra,
Tender Basis." India




24. | GEM/2023/B/ | Annual maintenance of 3 EC/Fork Liftt AMC/23- 360000 12 months SENGUPTA Work is in
3627503 dtd. | nos. diesel fork lifts 2 nos 24 GEMC ENTERPRISE | progress. 4 th
28.06.2023 | Godrej make model 300 D | 51168773050943 dtd. bill passed.

and 01 nos VOLTAS make | 111ul 2023 (Contract Contract
model DVX30 FC BC HYM | period from 18.07.2023 ended.
capacity 3 Ton utilized by to 17.07.2024)

Shop 29B/APP under

control of Dy.CEE(W)/KPA

for a contractual period of

one year by outside agency

on open tender basis

25. | GEM/2023/B/ | Mechanised transportation | EC/Scrap Disposal/23- 611712 36 months Das Enterprise | Work is in
3623414 of condemned saleable 24 progress. 1st
dtd. POH released materials GEMC to 10"
28.06.2023 | through trucks and 511687769134969 quarter bill

dumpers loading JCB and (Contract passed.
to be unloaded the same period from 16.07.2023
by the contractor at HLR to 15.07.2026)
stores depot on Trun-Key
basis for a total quantity of
1935.69MT within a period
of 03 years under the
control of Dy.CEE(W)/KPA
26. Transportation of POH 24,00,000/- 24 months Work in
GEM/2024/B/4| GEMC-511687702069457| materials through progress.4th
880859 dtd.22- Dtd:-28-06-2024) Railway hand Trolley Akash quarter bill
04-2024 from sections to POH Construction | under
sites of coaches and passed.

vice versa at Shop No
26/KPA for 02 years
under Dy.CEE/W/KPA
organization,
Kanchrapara
Workshops, E.Rly with
proposed cost
24,71,592.48/-
including GST.




27. | GEM/2024/B/ |GEMC-511687743167539 24 months MAJUMDAR & | Workin
4638917 Dtd:-14-03-2024 co. progress.
dtd.15-02- 1175412.5 Final bill
2024 Goods transport under

service -per trip base progress.
service -railway
materials ;open body
LCV truck ;TATA 407
10Lx6Bx6H or
equivalent
28. |GEM/2023/B/3| GEMC-511687793321775 | Custom Bid for service 238024514 |PRASAD 36 months Work under
574690 dtd:- | Dtd:-08-07-2023 -supply of 01 no 05 MT ENTERPRISE progress.
17-06-2023 capacity Lorry for 7hquarter
railway use at shop no- bill passed..
29 29B 29B app-l and
app- |1 29C kpa for
transportation of
materials for POH
works along with
provision of loading
and un loading of
Railway Materials on
and from.

29. | GEM/2023/B/ | GEMC-511687719447472 | Facility Management 1089000 12 months Work
3551831dtd:- | Dtd:-26-07-2023 service outcome completed.
09-06-2023 based.- Cleaning and Final bill

Painting of coaches fan passed.
and light fitting at any

type qf coaches in RAJESH

Carraige and Loco ENTERPRISE

complex and some in
sections of shop no 26




30 EC_T_OT- ER-ELWORKSHOP-KPA- Stripping and cleaning Rs.659025.2  |M/s 12 months from | Work in
01_25-26 ELECTRICAL/ EC_T_OT- | of all components of TERATRONIC | LOA date progress
01._25-26/ bogie and schaku S SOLUTIONS
11060550131808 dated COUP:GfsffscfeW LLP-KOLKATA
coupling from .
18.06.2025 EMU/MEMU/DEMU Hgg&?-‘f—g@n
[notor coactr;]es anhd Centre
ower cars throug
outside agencies 2052 Chak
Garia
Kolkata-
700094
West Bengal,
India
31 | EC_T_FRP_ | ER-ELWORKSHOP-KPA- | Work for Development | Rs.33606049.05 |M/s BLACK | 12 monthfrom | Workin
0T-02_25-26 | ELECTRICAL of retro-fitment of FRP BURN AND the date of issue | progress 31
JEC_T_FRP_OT-02 25-26 | made Crew friendly COMPANY | of Letter of quarter bil
/ Drivers Cabin for PRIVATELIMIT Acceptance. passed
00037370132470 dated g"EMt’ Driving ’\goltj’f ED-KOLKATA
27.06.2025 as"?)‘;rerfbgg - 50 Nos. 65 cotton
specification street, 3rd floor
n0.RDSO/2008/EL/SP kolkata-
EC/0058/ (Rev 1) Jan' 700007
2014 by suitable West Bengal,
outside agency through India
Open Tender for a
period of 01 (one)year
32 EC_T_RMVU | ER-ELWORKSHOP-KPA- | POH work of 528 nos. [Rs. 4534244.4 M/s RAJESH | 36 month from | Work in
_OT-05_25- | ELECTRICAL RMVU (Roof Mounted ENTERPRISE- | the date of issue | progress
26 [EC_T_RMVU_OT-05_25- | Ventilation Unit) & It's NORTH of Letter of
2/ Allied System /Fittings TWENTY Acceptance
01215680132442 dated | ©f 3-Phase EMU Rakes FOURPARGA
97 06.2025 gf Carriage & Loco NAS.
omplex through 126 NAKAR
outside agencies for a
duration of03 years MONDAL
through Open Tender ROAD,KACHR
APARA
NORTH
TWENTY
FOUR
PARGANAS .-
743145
West Bengal,

India




33 EC_T_ADB_ | ER-ELWORKSHOP-KPA- Provision of bypass  [Rs. 4342016.47 M/sRNR 24 month from Work in
OT-06_25-26 | ELECTRICAL arrangement of Air INTERNATION | the date of issue | progress .Sfd
JEC_T_ADB_OT-06_25-26 | Dryer in MEMU AL- Zf Lettfr of quzrter bill
cceptance under
/ Motqr Coaghes NORTHTWEN orogress
00581810132471 dated provided with 28 mm TY FOUR PGS
27.06.2025 0.D Stainless Steel 112/247/255
pipe line, Qty. 118 BAGMORE
Nos. MEMU MC as Egi DBAZAR
per RDSO
modification Sheet POKANCHRAP
No. ARA
RDSO/PE/MS/EMU/0 NORTH
067(Rev.0)-Jan'2014 TWENTY
. . FOUR PGS-
by suitable outside
throuah O 743145
agency throug , pen West Bengal,
Tender for a period of ;
India
02 (Two) years
T_TM_ - -KPA- ismantling o s. : M/sRNR month from ork in
34 EC_T_TM_O | ER-ELWORKSHOP-KPA: Di ling of Rs. 2532079.87 24 h f Work i
T-09.25-26 | ELECTRICAL/ complete Traction INTERNATION | the date of issue | progress 27
EC_T_TM_OT-09_25-26/ | Motor & cleaning, AL-NORTH | of Letter of quarter bil
00581810135916 dated scrubbing, changing TWENTY Acceptance Up:erfess
05.08.2025 of gasket, painting of FOUR PGS prog
Traction Motor Frame 1121247255
& all end components BAGMORE
of all types of BAG BAZAR
Traction Motor of ROAD
EMU/MEMU/DEMU POKANCHRAP
Motor Coaches and Qgﬁ H
o e o ToET
gon e FOUR PGS-
Segregation &
tacking of released 743145
stacking of release West Bengal,
materials through India

outside agencies for
a duration of 02
years under TM &
TMF section of Shop-
29B App-l of
DY.CEE/W/KPA
Organization through
Open Tender




35 EC_T_Rad_ ER-ELWORKSHOP-KPA- Work of Demounting, |Rs. 2923529.66 M/s BALAJEE | 12 month from Work in
0T-10_25-26 | ELECTRICAL/ Cleaning, Fixation ENGINEERING the date of issue | progress 1¢t
EC_T_Rad_OT-10_25-26/ | and Minor Repair of CO.-NORTH | of Letter of quarter bill
0157290138172 dated Radiators and its TWENTYFOU | Acceptance passed
03.09.2025 accessories of total R PARGANAS
17 nos. 1400 HP G/NO 320 PAN
DEMUDPCs under BASTEE
Dy.CEE(W)/KPA BHOOTBAGA
Organization, N ROAD
Kanchrapara KANCHRAPAR
Workshop, E. Rly. on
Open Tender Basis NORTH
foFr)duration of 12 TWENTYFOU
R PARGANAS-
months. Total Qty. of
Radiators - 68 Nos 743145
West Bengal,
India
36 EC_T_In- ER-ELWORKSHOP-KPA- Work of Stripping, Rs. 3092763.37 M/s RAJESH | 12 month from Work in
Af_OT- ELECTRICAL/EC_T_In- | POH & repair and ENTERPRISE- | the date of issue | progress
15_25-26 Af_OT-15_25-26 / equipping of Inter NORTH of Letter of
01215680144197 dated cooler/ After cooler TWENTY Acceptance
17.11.2025 Unit in total 316 nos. FOURPARGA
Conventional NAS.
EMU/MEMU Motor 126 NAKARI
Coaches for FY. MONDAL
2025-26 ROAD,KACHR
underDy.CEE(W)/KP APARA
A Organization, NORTH
Kanchrapara TWENTY
Workshop, E. Rly. on FOUR
’ . PARGANAS .-
Open TenderBasis
for duration of 01 743145
West Bengal,
Year. Total Qty. 316 India
nos. Motor Coache
37 EC_T_RAC_ | ER-ELWORKSHOP-KPA- Outsourcing of Rs. 1614903.3 M/s NIRMITEE | 24 month from Work in
OT-16_25-26 | ELECTRICAL Robotic AC duct ROBOTICS | the date of issue | progress
JEC_T_RAC_OT-16_25-26 | cleaning and INDIA of Letter of
/ sterilization by Ozone LIMITED- Acceptance.
01201540142511 dated in 144 Nos. ICF AC & NAGPUR
28.10.2025 LHB AC Coaches for D 3/2MIDC

Two (02) years at
Kanchrapara
Workshop, Eastern
Railway under Shop-
26 ofDY.CEE/W/KPA
Organization through
Open Tender

Industrial area,
Hingna, Nagpur,
Nagpur-
440028
Maharashtra,
India




38 EC_T_Allied ER-ELWORKSHOP-KPA- Removal of M/sRNR Rs. 3387732.8 | 18 month from Work in
_OT-17_25- ELECTRICAL / associated parts INTERNATIONAL- the date of issue | progress
26 EC_T_Alled_OT-17_25-26 | items of complete ~ [NORTH TWENTY of Letter

/ Allied System from '1:102%1? /25?5 ofAcceptance
00581810144568 dated each DPC and BAGMORE BAG
20.11.2025 complete POH repair  |gAZAR ROAD PO

and commissioning  [KANCHRAPARA

the same including ~ [NORTH TWENTY

fitment of glass wool ~|[FOUR PGS- 743145

& Aluminium sheet  /Vest Bengal, India

for 20 nos. 1400 HP

DEMU DPCs

Cummins Engines,

Model- KTA 50L

under

Dy.CEE(W)/KPA

Organization,

Kanchrapara

Workshop ,E. Rly.

through Open Tender

process

39 EC_T_Trans | ER-ELWORKSHOP-KPA- | Work for Periodic M/s COMPETENT Rs. 6 month fromthe | Work in
_OT-18_25- | ELECTRICAL/ overhauling of Two ~ AUTOMOBILES ~  5509659.01 | date of issue of | progress
26 EC_T Trans_OT-18_25- | (02) numbers VOITH ANDELECTRICALS- Letter of

26/ make Transmission g?ﬁpl\fl‘lﬁﬁagar Acceptance
00842100142900 dated System Type Tr-211r Bhopal.
01.11.2025 of 01 number DHTC  1147F sector H Ind
Type 8-Wheeler Area Govindpura
Tower Wagon Bhopal
through Open Tender [Bhopal..- 462011
for a duration of 06 [Madhya Pradesh,,
Months at C&W, India
Kanchrapara
Workshop, Eastern
Railway under Shop-
15 of
DY.CEE/W/KPA
Organization
40 EC_T_Strip_ | ER-ELWORKSHOP-KPA- | Work of stripping of ~ M/s RAJESH Rs. 24 month from | Work in
0T-19_25-26 | ELECTRICAL / apparatus of ENTERPRISE-  p822558.87 | the date of issue | progress

EC_T_Strip_OT-19.25-26 | EMUIMEMU Motor ~ [NORTH TWENTY of Letter of
/ Coaches by Ouside [ OURPARGANAS Aoceptnce
01215680144340 dated Agency for FY 2025-  \1aNDAL
18.11.2025 26 & FY 2026-27 at ROAD,KACHRAPAR

both Loco & Carriage |A

Complex through NORTH TWENTY

Open Tender for a FOUR PARGANAS .-

743145

duration of 02 years
at Kanchrapara
Workshop, E. Rly.
Total Qty.536 nos.
Motor Coaches

West Bengal, India




41 EC_T_CAB_ | ER-ELWORKSHOP-KPA- | Work of rehabilitation  [M/s SUBRATA Rs. 653625.44 | 24 month from | Work in
0T-20_25-26 | ELECTRICAL / and maintenance of ~ DUTTAAND the date of issue | progress
EC_T_CAB_OT-20_25-26 | 48 nos. 3-phase KRISHNA DUTTA- of Letter of
/ EMU/MEMU's Driver fg#f\éI\ASH ANKAR Acceptance

01303860144567 dated Cab2.0 TR Tower SARANI.
20.11.2025 Type Air Conditioning BELGACHIA,
Unit in 24-month time  |KOLKATA
schedule SHOP NO 1 GROUN
underDy.CEE(W)/KP [FLOOR EAST
A Organization, KOLKATA- 700037
Kanchrapara West Bengal, India
Workshop, E. Rly.
through OpenTender
42 EC_T_GC_O | ER-ELWORKSHOP-KPA- Outsourcing of M/s DAS Rs. 24 month from Work in
T-21.25-26 | ELECTRICAL/ Lifting, removal of ~ [ENTERPRISE- 1332554.52 | the date of issue | progress
EC_T_GC_OT-21.25-26/ | Cardium Compound |[NORTH TWENTY of Letter of
10707910145937 dated | by Scrapping, FOUR PARGANAS. Acceptance.
. 214
05.12.2025 cleaningby solvent, NAKARI MONDAL
delivery and Painting  |RoAD
of Gear Cases of NORTH TWENTY
EMU/MEMU/DEMU/  |FOUR PARGANAS .-
TWMotor Coaches at [/43145
Carriage CompIeX, West Bengal, India
Kanchrapara
Workshop through
Open Tender for a
duration of 02 years.
Qty. - 1892 Set
43 EC_T_ABFI_ | ER-ELWORKSHOP-KPA- Work of provisioning  [M/s TECHNO Rs. 6 month from the | Work in
OT-22_25-26 | ELECTRICAL/ of Air Bellow Fault ~ (COMP-NORTH ~ 9622789.36 | date of issue of | progress,
EC_T_ABFI_OT-22_25-26 | Indication Systemin [TWENTY FOUR Letter of contract
/ 02 NO. FULL PARGANAS Acceptance shortclosed
10684180149004 dated ASSEMU Rake \IQVA/Z\I\TF?R,\:)OSZJ STIA, ;n:ngy D
16.01.2026 (Each having 12 SARANI forfeited
Coaches) and 02 no. |HALISAHAR
ICF Make FULL NORTH TWENTY
ASSMEMU Rake FOUR PARGANAS-
743134

(Each having 16
Coaches) on Pilot
Project Basis
Urgently through
Open Tender as per
RDSO'
MODIFICATION
SHEET
NO.RDSO/PE/MS/E
MU/0093-
2024(Rev.01), DATE
OF ISSUE:-
0CT"2024

West Bengal, India
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EC_T_Allied
_0T-23_25-
26

ER-ELWORKSHOP-KPA-
ELECTRICAL /
EC_T_Allied_OT-23_25-26
/

00581810147730 dated
30.12.2025

Periodic Overhauling
work of associated/
allied system i.e. (i)
Hydraulic Lifting and
Swiveling Platform (ii)
Fuel tank, hydraulic
tank and its
associated pipe with
gauge Line including
fuel gauge, oil level
Sensor, (iii)
Overhauling of
radiator(iv)
Replacement of
Looking Glasses and
supply,
commissioning of fog
light &Search light of
Ten (10) nos.8-
wheeler DETC type
Tower Wagon for FY
2025-26 On Open
Tender Basis

M/sRNR
INTERNATIONAL-
NORTH TWENTY
FOUR PGS
112/247/255
BAGMORE BAG
BAZAR ROAD PO
KANCHRAPARA
NORTH TWENTY
FOUR PGS- 743145
West Bengal, India

Rs. 4389364.6

12 month from
the date of issue
of Letter of
Acceptance.

Work in
progress




