
Tenders Position  under Dy.CEE/G/KPA for Electrical (G)/KPA                                                             As on 27.08.2026 

 
Sl 

LOA No.  & date Name of the work LOA value Status  Validity Firm’s Name 

1 GeM Contract No. 
GEMC-
511687741825410 
dated 24.01.2025. 

Outcome & Activity based outsourcing 
for maintenance of Electrical power 
supply including various Electrical and 
mechanical assets of pumping station 
at Halisahar Riverside pump house 
under Shop-35/KPA.  

20700000 Work in progress, 31.01.2028 Shankar Electric 
Works, P36, India 
Exchange Place, 
Dalhousie, 
Kolkata, WB, PIN-
700001 

2 EMU-WSHOP-KPA-
ELECTRICAL/KPA-
EG-OT-08-23-
24/00835030105448 
dated 14/06/2024 

Replacement of overhead line by 
underground cable for improvement in 
reliability of power supply at different 
colonies of Kanchrapara. 

10260036.97 Work in progress, 12.09.2026 S.G. Enterprise, 
1/40, Paschim 
Putiary, Kolkata- 
700041, West 
Bengal, India 

4 EMU-WSHOP-KPA-
ELECTRICAL /  
KPA-EG-OT-07-23-24 
/ 10965920109664 
dated 06.08.2024 

Provision of IOT devices for 
monitoring and control of electrical 
general assets 

 
2,38,76,908.6 

Work completed.  
AMC in progress  

30.04.2029  M/s 50 Hertz 
Limited 
New Delhi - 
110077 

5 KPA-EG-OT-04-24-25 
dated: 18.09.2024 

Augmentation, replacement of BLDC 
fan, High mast solar LED light & day 
lighting arrangement in shop floor for 
saving of energy. 

15612000 Work in progress 30.09.2026 M/s Shankar 
Electric Works, 
P-36, India 
Exchange Place, 
Kolkata - 700001 

6 KPA-EG-OT-07-24-25 
dated: 25.10.2024 

Replacement of old AC machine by 
inverter drive AC and improvement of 
power supply & illumination by LED 
light for saving of energy. 

25453870.1 Work in progress 23.10.2026 M/s Jadob Electric 
Co.  
104A A P C Road 
Kolkata-700009 



7 ER-ELWORKSHOP-
KPA-ELECTRICAL / 
KPA-EG-OT-15-24-
25 / 
10034600127676 
dated 21.04.2025 

Rewiring of service building and 
modification of power feeding system 
including 70% - 30% lighting for 
improvement of Lux level in shop 
floor. 

22549616.23 Work in progress 31.08.2026 M/s ESQUIRE 
INDUSTRIAL 
CORPORATION,
964 SONAULI 
ROAD NEAR 
SHIV MANDIR 
MAHAWANKHOR 
CAMPIERGANJG
ORAKHPUR- 
273158 

8 EMU-WSHOP-KPA-
ELECTRICAL/KPA-
EG-OT-06-24-
25/00814680114650 
dated 09.10.2024 

Modification & Replacement of worn 
out/outdated electrical assets i.e., 
Transformer, pumps etc. in workshop. 

45302458.85 Work in progress 09.10.2026 

 

M/s Jadob Electric 
Co., 104A, A P C 
Road, Kolkata-
700009, West 
Bengal, India 

9 ER-ELWORKSHOP-
KPA-ELECTRICAL/ 
KPA-EG-OT-14-25-
26 / 
00977620159289 
dated 05.06.2026 

Outcome and activity based 
outsourcing for day-to-day operation, 
maintenance and breakdown 
rectification of electrical power supply 
and various electrical assets / systems 
under Foreman Colony sub-station of 
Shop-35/KPA under the jurisdiction of 
Dy.CEE(G)/KPA for a period of three 
years i.e. 1095 days. 

2,82,55,187.0
6 

Work in progress 04.06.2029 Shankar Electric 
Works 

P36, India 
Exchange Place, 
Dalhousie, 
Kolkata - 700001 

10 LOA No. ER-
ELWORKSHOP-
KPA-ELECTRICAL/ 
KPA-EG-OT-12A-25-
26 / 

Outcome and activity-based 
outsourcing for operation, 
maintenance & breakdown 
rectification of electrical and 
mechanical systems / assets at old 

₹ 
3,25,95,787.2
1 

Work in progress 28.02.2029 Shankar Electric 
Works 

P36, India 
Exchange Place, 



00977620151680 
dated 21.02.2026 
Validity: 01.03.2026 
to 28.02.2029 

filter house, new filter house and 
colony submersible pumps of shop 
No. 35/KPA under the jurisdiction of 
Dy.CEE(G)/KPA for a period of three 
years i.e. 1095 days. 

Dalhousie, 
Kolkata – 700001 

11 GEMC-
511687759778363 
dated 18.07.2025 

Outcome & Activity based outsourcing 
for operation, maintenance and 
breakdown rectification of electrical 
power supply including various 
electrical assets of Railway quarters, 
Health unit, Railway school, Govt. 
Buildings, Railway institutes including 
Substation, Stall, Submersible pumps, 
etc. under Halisahar colony substation 
of Shop-35/KPA for a period of Three 
years i.e. 1095 days under the 
jurisdiction of Dy.CEE(G)/KPA. 

1,48,00,000.0
0 

Work in progress 31.07.2028 Shankar Electric 
Works 
P36, India 
Exchange Place, 
Dalhousie, 
Kolkata - 700001 
 

 


