

A. Decision making process from proposal stage to implementation

Proposals for the work are initiated by Branch officers of division, vetted by Divisional finance and sent to HQs. Proposal are sent to Railway Board for sanction after HQ finance vetting and Approval of GM. Works sanctioned by Railway Board and provided with funds are executed by open line and construction organization. Detailed estimate is prepared after site survey and the same is sanctioned as per Eastern Railway Schedule of Power (SOP). After finalization of tender schedule, tender is called with the approval of tender accepting authority. The tender is finalized as per recommendation of tender committee and letter of acceptance is issued to the tenderer for execution of work with execution of agreement.