

Decision making process from proposal stage to implementation:

Proposals for the Works are initiated by Branch Officers of Division, vetted by Divisional Finance and sent to HQ. Proposals are sent to Railway Board for sanction after approval of GM. Works sanctioned by Railway Board and provided with Fund are executed by Open Line and Construction Organisation. Detailed estimate is prepared after site survey and the same is sanctioned as per Eastern Railway schedule of Power (SOP). After finalization of Tender Schedule, Tender is called with the approval of Tender Accepting Authority. The Tender is finalized as per recommendation of Tender Committee and Letter of Acceptance is issued to the Tenderer for execution of Works with execution of agreement.