

Office of The Assistant Engineer/Workshop,
Eastern Railway, Liluah.

No. AEN/Shop/Misc
EDPM/Liluah

Dated 16.04.2025.

Sub: Uploading the position of Awarded Tenders on Website
Ref: PCME/KKK's letter no. MG/Optg. Mtg./Vol.I Dated 27.11.2019.

In connection with the letter under reference above, the awarded tender list (above 50 lakhs) for the ongoing works from May/2024 up to the Month of March/2025 is detailed below:-

S N	E-tender No.	Dt. of Opening Tender	Name of work	LOA no. & date	DOC of the work	Awarded cost (Rs.)	Name of Agency	Remarks
1.	Engg/14/23-24/LLH (Open)	05.04.2024	Open e-Tender for Installation of new Pipe Lines in connection with the new 60KL Capacity water tank at C & W Workshop, ER, Liluah.	CW-SHOP-LLH-ENGINEERING/ Engg-14-23-24-LLHOpen/01185480105317 dated 13.06.2024	09.03.2025 (Original) Extended up to 20.07.2025	64,07,157.62	M/s Pradip Construction 61/3, Dr. P. N. Ghosh Road, Bally, Howrah 711201, West Bengal, India	LOA issued on 13.06.2024. Work is in progress.
2.	Engg/1/24-25/LLH (Open) (It-1)	15.05.2024	Open e-Tender for Zonal work for Zone no.1 for 2024-25 P. E. 30.06.2025 under AEN/Workshop/LLH & CWM/LLH.	CW-SHOP-LLH-ENGINEERING/ Engg-1-24-25-LLHOpenIt-1-/0088210010663 7dated 01.07.2024	30.06.2025	81,67,500.00	M/s I. B. G Udyog, Vill. + P. O-Jagadishpur Hat, Howrah-711115, West Bengal, India.	Work is in progress
3.	Engg/1/24-25/LLH (Open)(It-2)	15.05.2024	Open e-Tender for Zonal work for Zone no.2 for 2024-25 P. E. 30.06.2025 under AEN/Workshop/LLH & CWM/LLH.	CW-SHOP-LLH-ENGINEERING/ Engg-1-24-25-LLHOpenIt-2-/0090640010664 2dated 01.07.2024	30.06.2025	83,25,000.00	M/s Bhawnath Singh, 281/24, G. T. Road, Liluah, Howrah-711204	Work is in progress.
4.	Engg/1/24-25/LLH (Open)(It-3)	15.05.2024	Open e-Tender for Zonal work for Zone no.3 for 2024-25 P. E. 30.06.2025 under AEN/Workshop/LLH & CWM/LLH.	CW-SHOP-LLH-ENGINEERING/ Engg-1-24-25-LLHOpenIt-3-/0118548010664 4dated 01.07.2024	30.06.2025	99,36,000.00	M/s Pradip Construction 61/3, Dr. P. N. Ghosh Road, Bally, Howrah 711201	Work is in progress.
5.	Engg/15,17,19/23-24/LLH (Open)	05.06.2024	Open e-Tender for Open e-tender for works related to (i)Renovation of ANO Office & Toilets, construction of Septic Tank, Store (around 5m x 5m, 3.2 m height) at suitable location & ancillary works at Liluah Railway Hospital (ii)Renovation of the proposed office of the Dy.CEE(W)/LLH at the ground floor of Administrative building & ancillary works & (iii)Construction of concrete road (around 80 mtr. long, 8m wide) near C shop to connect the workshop and newly acquired Bijoli Quarter	CW-SHOP-LLH-ENGINEERING/ Engg-151719-23-24-LLHOpen / 00893070106916 dated 04.07.2024	31.03.2025 (Original) 31.07.2025 (Extended)	63,94,338.29	M/s Sanjay Chatterjee, 103, Rabindra Pally, North Durga nagar, Kolkata-700065	Work is in progress.

6.	Engg/ 13/23-24/ LLH (Open)	09.05. 2024	Open e-Tender for Provision of repairing/strengthening of damaged column of SCR Shop at C & W Workshop, E. Rly., Liluah.	CW-SHOP-LLH-ENGINEERING/ Engg-13-23-24-LLHOPen /00906400109318dated 01.08.2024	27.04. 2025	70,87,992.54	M/s Bhawnath Singh, 281/24, G. T. Road, Liluah, Howrah-711204	Work is in progress.
7.	Engg/ Storm Water/24-25/ LLH	12.08. 2024	Open e-Tender for Balance work of Improvement of drainage system of Liluah Workshop in connection with underground storm water drainage system to flooding (Ph-I) in C & W Workshop, ER, Liluah.	CW-SHOP-LLH-ENGINEERING/ EnggStorm water-24-25-LLH /00983090114964dated 14.10.2024	10.07. 2025	1,83,60,151.95	New India Construction of Vill-Sagardighi, P. O.-Sagardighi, Murshidabad-742226, WB, India	Contract terminated due to non-submission of PG.
8.	Engg/2/24-25/LLH (Open)	14.10. 2024	Open e-Tender for Concrete flooring & ancillary works near Bio-Tank cleaning area for stacking bio tanks at C & W Workshop, E Railway, Liluah	CW-SHOP-LLH-ENGINEERING/ Engg-2-24-25-LLHOPen /00906400116484 dated 05.11.2024	30.05. 25 (Extended)	80,54,465.08	M/s Bhawnath Singh, 281/24, G. T. Road, Liluah, Howrah-711204	Work is in progress.
9.	Engg/ 20/23-24/LLH(Open)	26.09. 24	Open e-tender for 1 st floor of new OPD complex in connection with Renovation and modernisation of Railway Hospital, Liluah	CW-SHOP-LLH-ENGINEERING/ Engg-20-23-24-LLHOPen /00893070116856 dated 11.11.2024	30.06. 24	1,08,08,002.57	M/s Sanjay Chatterjee,103, Rabindra pally, North Durga nagar, Kol-65	Work is in progress.
10	Engg/Account s Bldg/24-25/LLH(Open)	21.10. 24	Open e-tender for Renovation/modification of Liluah Accounts Office building(1 st floor) in compliance with the IGBC Green Building criteria & ancillary work	CW-SHOP-LLH-ENGINEERING/ Engg-Accounts24-25-LLHOPen 00893070117038 dated 13.11.2024	30.07. 2024	78,60,787.24	M/s Sanjay Chatterjee,103, Rabindra pally, North Durga nagar, Kolkata-700065	Work is in progress.
11	Engg/ 13/23-24/LLH(Open)	21.10. 24	Open e-tender for Improvement of infrastructure of Stores depot	CW-SHOP-LLH-ENGINEERING/ Engg-13-23-24-LLHOPen /01185480117933 dated 26.11.2024	11.05. 2024	2,86,85,487.86	M/s Pradip Construction 61/3, Dr. P. N. Ghosh Road, Bally, Howrah 711201	Work is in progress.
12	Engg/5 /24-25/LLH (Open)	21.10. 24	Open e-tender for New Construction of (1) H shop flooring, side wall and ancillary work(2) H shop garage & side wall, flooring with electrification work & (3) C shop(CTRB) section associate area development	CW-SHOP-LLH-ENGINEERING / Engg-05-24-25-LLHOPen /00906400118209 dated 29.11.2024	22.08. 2025	71,51,365.59	M/s Bhawnath Singh, 281/24, G. T. Road, Liluah, Howrah-711204	Work is in progress.

13	Engg/4/24-25/LLH (Open)	22.10.2024	Open e-Tender for laying/extension of track, cross linking track etc. inside Workshop shed (i.e. Wheel Shop, M shop, L shop, SCR Shop, F Shop etc.)	CW-SHOP-LLH-ENGINEERING / Engg-4-24-25-LLHOpen/00915850119351 dated 16.12.2024	21.09.2025	76,06,633.29	M/s Hasibur Rahaman Khan,153, J. B. Hazra Road, Rasikpur, Barddhaman -713101	Work is in progress.
14	Engg/4/24-25/LLH (Open)-R	04.12.2024	Open e-tender for Construction of Room/structure for placing of Filtration Plant at different locations in the jurisdiction of C & W Workshop, E. Rly, Liluah	CW-SHOP-LLH-ENGINEERING / Engg-3-24-25-LLHOpen-R/00882430119361 dated 16.12.2024	12.08.2025	96,03,831.67	M/s Klasscon Engineers, Pirtala, Agarpura-700109	Work is in progress.
15	AEN/Shop/STP/24-25/LLH/40KL	26.12.2024	Open e-Tender for Installation of Sewerage Treatment Plant (40KL) alongwith provision of RCC flooring in D shop and adjacent area of STP of Liluah Workshop	CW-SHOP-LLH-ENGINEERING / AEN-SHOP-STP-24-25LLH40KL/10090830122757 dated 04.02.2025	03.06.2025	51,08,399.29	M/s Chem Echo Engineers-kanpur,206 Shiv Kripa Enclave, Plot No.3/Com,1/27,Sambardhi Developers, Ambedkarpuram, Kanpur--208017	Work is yet to start.
16	Engg/Admin/24-25/LLH (Open)	28.01.2025	Open e-tender for LLH-Extension,Modification/Renovation of Liluah Workshop Administrative Building in compliance with IGBC Green Building and Supervisor's Meeting room in the jurisdiction of CWM/C & Workshop, ER, LLH	CW-SHOP-LLH-ENGINEERING / Engg-Admin-24-25LLHOpen/00893070124882 dated 07.03.2025	01.12.2025	1,28,67,247.48	M/s Sanjay Chatterjee,103, Rabindra Pally, North Durga nagar, Kolkata-700065	Work is in progress.
17	AEN/Shop/Mastic Road/24-25/LLH	02.01.2025	Open e-Tender for Construction/Repair of Mastic Road within Liluah Workshop Boundary inside C & W Workshop, E. R., Liluah	CW-SHOP-LLH-ENGINEERING / AENSHOPMasticRoad-24-25LLH/10741240125692 dated 20.03.2025.	17.07.2025	Rs.1,01,55,638.00	Beacons India-Howrah, Podra Satyen Bose Road, Howrah-711109, WB, India.	Work is yet to start.