

ANNEXURE-A

UPDATED POSITION OF AWARDED TENDERS FOR THE OFFICE OF DY.CEE/P&D/KPA AS ON 30.05.2024

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
1	EPD/W/CON/Re-generative braking features/01/18-19 dtd. 12.07.18	22.06.2018	Provision by development of re-generative braking features in WAG-7 locomotives	12.07.2018	31.06.2022	3,02,25,700/-	M/s Bharat Heavy Electricals Limited New Delhi	Work in progress
2	EPD/W/CON/3900/TFP/02/20-21	28.08.2020	Rehabilitation of 3900 KVA transformer of electric locomotives	12.11.2020	11.05.2024	3,98,36,259/-	M/s Tribhuvan Enterprises	DO
3	EPD/W/CON/5400/TFP/02/21-22	07.05.2021	Rehabilitation of 5400 KVA TFP of electric locomotives	28.10.2021	30.04.2024	1,96,87,132.22/-	M/s Stesalit Ltd.	DO
4	EPD/W/CON/Hand Brake/05/20-21	09.11.2020	Modification from conventional hand brake to modified hand brake	29.01.2021	28.01.2024	16,85,630.64/-	M/s Mechwel Howrah	DO
5	EPD/W/CON/AUTO DRAIN VALVE/04/21-22	18.08.2021	Activation of auto drain valve in ASS rakes	13.11.2021	12.05.2024	2,02,30,668.18/-	M/s B.M Enterprise	DO
6	EPD/W/CON/CO-CO BOGIE/05/21-22	17.12.2021	Repair/rehabilitation of tri mount co-co bogie frame	04.04.2022	03.04.2024	1,06,71,289.20/-	M/s Anil Loco Technologies Pvt. Ltd.	DO
7	EPD/W/CON/TAP CHANGER/06/21-22	04.02.2022	Rehabilitation of BT make tap changer	18.05.2022	17.11.2024	4,80,960,093/-	M/s River Engg Pvt. Ltd.	DO
8	EPD/W/CON/CO-CO BOGIE/08/21-22	23.02.2022	Rehabilitation of tri mount co co bogie	19.07.2022	18.07.2024	23,71,562.83/-	M/s Anil Loco Technologies Pvt. Ltd.	DO
9	EPD/W/CON/PCB/09/21-22	28.02.2022	Rehabilitation of PCB cards	04.08.2022	03.02.2024	51,30,049/-	M/s Kaynes Technologies Pvt. Ltd.	DO

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
10	EPD/W/CON/RE-PIPING/10/21-22	01.03.2022	Re-piping of electric locomotives	06.05.2022	05.05.2024	54,51,844/-	M/s Suraj Tradeways	Work in progress
11	EPD/W/CON/Hitachi TM/12/22-23	08.08.2022	Mechanical repair/rehabilitation of hitachi traction motor	29.08.2022	28.05.2024	1,55,00,000/-	M/s Supertech Mechanical Engineers Pvt. Ltd.	DO
12	EPD/W/CON/PU/PAINT/ EMU/MEMU/09/22-23	27.07.2022	PU painting of EMU/MEMU coaches after de-painting of existing alkyd paint	29.08.2022	28.08.2024	3,03,95,333/-	M/s Shri Ram Enterprises	DO
13	EPD/W/CON/Stripping & cleaning/04/22-23	27.06.2022	Armature stripping, core cleaning and commutator cleaning	17.08.2022	16.08.2024	26,17,393/-	M/s Tara Engineering Works	DO
14	EPD/W/CON/Centre pivot/08/22-23	20.07.2022	Replacement of centre pivot assembly	09.08.2022	08.02.2024	14,50,452/-	M/s V.K.P Suppliers	DO
15	EPD/W/CON/E-70/13/22-23	11.08.2022	Overhauling/repair of E-70 brake panel of 3 phase loco	10.11.2022	03.05.2024	3,15,84,790.94	M/s Faiveley Transport Rail Technologies India Pvt. Ltd.	DO
16	EPD/W/CON/FRP CAB/LOCO/17/22-23	09.09.2022	Provision of fire-resistant FRP cab interiors and ergonomic for 25 KV conventional AC electric locomotives.	30.09.2022	29.09.2024	₹ 5,40,633,01/-	M/s Black Burn & Co. Pvt. Ltd.	DO
17	EPD/W/CON/FRP CAB/EMU/19/22-23	21.09.2022	Development of retrofitment of FRP made crew friendly driver cabin for EMU motor coaches.	16.11.2022	15.05.2025	₹ 6,34,20,816/-	M/s Black Burn & Co. Pvt. Ltd.	Work in progress

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
18	EPD/W/CON/FRP CAB/MEMU/20/22-23	22.09.2022	Development of retro-fitment of FRP made crew friendly driver cabin for MEMU motor coaches.	03.11.2022	02.11.2024	₹ 3,17,42,150/-	M/s Black Burn & Co. Pvt. Ltd.	DO
19	EPD/W/CON/AL Foil/5400 TFP/23/22-23	02.11.2022	Rehabilitation of aluminium foil of 5400 KVA transformer	09.01.2023	08.01.2025	₹ 3,31,51,236/-	M/s Everest Industrial Agency	DO
20	EPD/W/CON/7775 TFP/18/22-23	14.09.2022	Rewinding/rehabilitation of 7775 KVA defective transformer of WAP7 locomotives	09.01.2023	08.01.2024	₹ 1,38,86,995.20	M/s High Volt Electricals Pvt. Ltd.	DO
21	EPD/W/CON/Tap Changer-Ganz/25/22-23	07.12.2022	Rehabilitation of tap changer (GANZ type) of electric locomotives	24.02.2023	23.02.2024	₹ 89,47,461.87	M/s Anantashree Engineers-UP	Do
22	EPD/W/CON/A9,SA9/28/22-23	24.01.2023	Modification of A9, SA9 pipeline by stainless steel pipe	19.05.2023	18.05.2025	₹ 2,10,77,543.54	M/s B.M.Enterprise-Kolkata	DO
23	EPD/W/CON/SL-30/02/23-24	19.10.2023	Rehabilitation of SL-30 of electric locomotives	18.12.2023	17.12.2024	₹ 1,04,10,247.85	M/s Saini Electrical and Egeineering Works	DO
24	EPDWCONTRIPLATEPAN EL03232/00008330094632	01.11.2023	Repairing and overhauling of Tri Plate Panel (FTRTIL Make) of Electric Locomotives	03.01.2024	02.01.2026	₹ 2,28,05,628.28	M/s Faiveley Transport Rail Technologies Pvt. Ltd.	DO
25	EPDWCONCentrepivot0 72324/00922660094688	01.12.2023	Replacement of defective centre pivot assembly of WAP4 locomotive	03.01.2024	02.01.2026	₹ 1,24,51,419.55	M/s Tara Engineering Works	DO

SN	E-TENDER NO	DATE OF OPENING	NAME OF WORK	LOA DATE	DOC OF THE WORK	AWARDED COST (Rs.)	NAME OF AGENCY	REMARKS
26	EPD/W/CON/FRP CAB/EMU/05/23-24	24.11.2023	Development of retrofit- fitment of FRP made crew friendly driver cabin for EMU motor coaches.	13.02.2024	12.08.2026	₹ 6,59,57,632.00	M/s Black Burn & Co. Pvt. Ltd.	Work in progress
27	EPD/W/CON/FRP CAB/MMEMU/06/23- 24	27.11.2023	Development of retro- fitment of FRP made crew friendly driver cabin for MEMU motor coaches.	13.02.2024	12.02.2026	₹ 3,30,11,836.00	M/s Black Burn & Co. Pvt. Ltd.	DO
28	EPD/W/CON/5400/TF P/04/23-24	02.11.2023	Rehabilitation of 5400 KVA transformer	12.03.2024	11.03.2025	₹ 1,48,96,595.79	M/s Tribhuwan Enterprises	DO